

[previous](#) [Home](#) [next](#)

3.12.02 Assessment Chart


The assessment chart generates financial charts in the system. These include, cost evaluation (planned/actual comparisons, budgets for costs and an in-depth cost chart), general assessment charts (offers, budgets, invoices, expenses, cash flows and profit contribution, including in-depth charts), overviews on billable and billed services, a list of open items and of result charts.

The following charts can be generated:

- [Cost Evaluation](#) and [Cost Evaluation In-depth](#)
- [Commercial Invoice Evaluation](#) and [In-depth Commercial Invoice Evaluation](#)
- [Billed Time Evaluation](#) and [Invoiced Times \(Projects\)](#)
- [Result Evaluation](#)
- [Open Items](#)
- [Billable Project Times](#) and [Billable Customer Times](#)
- Bonus Evaluation, finished and unfinished efforts, Internal Projects Evaluation (not in standard version)

Cost Evaluation

The chart cost chart provides a complete overview of the budget and the actual internal costs as plan/actual comparison. Here the budgets and costs will be grouped in [cost types](#). The internal budgets specify the internal costs based on the plan data from the [jobs](#) and through the [budget management](#). The (internal) costs are determined from time/effort recording ([TimeTracker](#)) and [costing](#).



Cost chart

Report Cost chart

Project	Cost type	EUR	Internal budget	Internal cost	Differences
3 Introduction Projectile					
	Work cost		13.762,50	10.087,50	3.675,00
	Travel costs		2.000,00	9.227,26	-7.227,26
	Project costs		4.000,00	3.961,34	38,66
	Drive costs		0,00	75,00	-75,00
	Total		19.762,50	23.351,10	-3.588,60
All projects					
	Drive costs		0,00	75,00	-75,00
	Project costs		4.000,00	3.961,34	38,66
	Travel costs		2.000,00	9.227,26	-7.227,26
	Work cost		13.762,50	10.087,50	3.675,00
Sum			19.762,50	23.351,10	-3.588,60

Report_CostChartlegend

Project	Activity	Customer	Contact	ProjectCurrency	ProjectLeaders	Cost center	Estimated start	Estimated end
3 Introduction Projectile	Active	TLC Telecommunications Corporation	Williams George	EURO	Conner Jane	Development	09.06.2009	30.11.2009

Cost Evaluation In-depth

The detailed cost chart provides a detailed overview of the costs of the chosen selection criteria. Here, the [travel costs](#), [driving costs](#), [receipt costs](#), [external costs](#), [foreign invoices](#) and working costs (on the basis of [jobs](#)) can be listed in detail. With other costs, the net amounts are displayed and with working costs the internal hourly rate of the employee is used to determine the working costs.

CostChartDetailGroupedCosts													
Report_CostChartDetailGroupedCosts													
Document type	Document	Project	PurposeDescription	Employee	Cost	Internal	External	Date begin	Date end	Hours	Hourly rate	Hourly rate ext.	Ext. hourly rate source
Trip	16 20.10.2009 12:21:32 Workshop	2.2 Customizing	Workshop	Conner Jane	Drive costs	73,60	154,10	20.10.2009 12:21:32	20.10.2009 12:21:32				
Travel	12 Conner Jane Workshop	3.1 Introduction Accounting	Workshop	Conner Jane	Travel costs	365,50	438,00	07.10.2009 11:00:00	09.10.2009 17:00:00				
Job	3-2 Installation Projectile	3 Introduction Projectile	Installation Projectile	Jones Timothy	Project costs	66,25	101,58	09.06.2009 00:00:00	30.12.2009 00:00:00	0,88	75,00	115,00	3 Introduction Projectile
Job	3.1-1 Introduction Projectile	3.1 Introduction Accounting	Introduction Projectile	Conner Jane	Project costs	0,00	1.610,00	09.06.2009 00:00:00	01.10.2009 00:00:00	14,00	0,00	115,00	3 Introduction Projectile
Job	3-3 Programming 4-3	3 Introduction Projectile	Programming 4-3	Jones Timothy	Project costs	546,25	728,33	09.06.2009 00:00:00	30.10.2009 00:00:00	7,28	75,00	100,00	3-3 Programming 4-3
Job	3-3 Programming 4-3	3 Introduction Projectile	Programming 4-3	Tate Adam	Project costs	450,00	600,00	09.06.2009 00:00:00	30.10.2009 00:00:00	6,00	75,00	100,00	3-3 Programming 4-3
Job	3-4 Project Management	3 Introduction Projectile	Project Management	Conner Jane	Project costs	280,00	920,00	19.10.2009 00:00:00	30.12.2009 00:00:00	8,00	35,00	115,00	3 Introduction Projectile
Job	3-5 3.1-1 Concept - 3 Planning	3 Introduction Projectile	3.1-1 Concept - 3 Planning	Conner Jane	Project costs	528,75	1.351,25	19.10.2009 00:00:00	21.12.2009 00:00:00	11,75	45,00	115,00	3 Introduction Projectile
Job	3-6 Customizing	3 Introduction Projectile	Customizing	Conner Jane	Project costs	540,00	1.380,00	02.10.2009 00:00:00	30.12.2009 00:00:00	12,00	45,00	115,00	3 Introduction Projectile
Job	3-7 Programming	3 Introduction Projectile	Programming	Tate Adam	Project costs	720,00	1.380,00	01.10.2009 00:00:00	11.12.2009 00:00:00	12,00	60,00	115,00	3 Introduction Projectile
Receipt	5 Taxi	3.1.1 Introduction Accounting	Taxi	Conner Jane	Travel costs	99,10	99,10	19.10.2009 00:00:00					

Commercial Invoice Evaluation

The commercial invoice evaluation chart generates an overview of all invoice data and of costing.

Invoice data: Here all offer values (external net/external total) and the internal offer values ([offer](#) based on these internal costs), the internal and external budgets (from [jobs](#) and [budget management](#)), the [invoice amounts](#) (external net/external total), and the internal invoice value (billable services), [incoming payment](#) and claim requests are listed.

Cost data: Here all direct costs from time and cost recording are listed: ([travel costs](#), [driving costs](#), [receipt costs](#) and [foreign costs](#)) and [foreign invoices](#) including [outgoing payments](#) and possibly, open liability.

For determining the working costs in the column "direct costs", the internal hourly rates of jobs used in the order [employee contract](#) (internal hourly rate dependent on the contract; time dependent), [employee](#) (main data, which is not time dependent) and [occupations](#) (not employee-related).

The marginal return is as follows:

- DB I := Invoice (net) - direct costs - foreign invoice (net) and

- DB II := Incoming payment (net) - direct costs - outgoing payment (net).

Billing												
Fakturaauswertung												
Project	EUR	Offers	Budgets	Invoices	Payments	Difference 1	TrackedCost	Incoming invoices	Foreign payments	Difference 2	TheoreticalCover	Cover
3 Introduction Projectile	Internal	75,00	19.762,50	300,00	0,00	0,00	19.389,76	3.961,34	0,00	0,00	0,00	0,00
	External netto	105,60	36.822,50	9.100,00	4.947,83	4.152,17	28.819,67	3.961,34	3.961,35	0,00	-23.681,01	-27.833,19
	External brutto	121,44	0,00	10.465,00	5.690,00	4.775,00	0,00	4.555,55	4.555,55	0,00	0,00	0,00
Sum	Internal	75,00	19.762,50	300,00	0,00	0,00	19.389,76	3.961,34	0,00	0,00	0,00	0,00
	External netto	105,60	36.822,50	9.100,00	4.947,83	4.152,17	28.819,67	3.961,34	3.961,35	0,00	-23.681,01	-27.833,19
	External brutto	121,44	0,00	10.465,00	5.690,00	4.775,00	0,00	4.555,55	4.555,55	0,00	0,00	0,00
		604,08	113.170,00	39.730,00	21.275,65	17.854,35	96.418,86	24.956,47	17.033,80	-0,02	-47.362,03	-55.666,38

In-depth Commercial Invoice Evaluation

The chart In-depth Commercial Invoice Evaluation provides a detailed overview of the chosen selection criteria. Here, every position (offer positions, order confirmations, invoice positions, foreign invoice positions and cash flow) is listed in detail.

Assessment Detail

Report_FakturaDetailConfirmation

Project	Confirmation	Employee	Date	MwSt	Description	Cost type	EUR	ExternalNetto1	Internal
3 Introduction Projectile	2009-0002	Müller Georg	14.09.2009	VAT-GB-15	2-1 Job - 1.1 Concept discussion	Reisekosten		1.120,00	560,00
	2009-0003	Conner Jane	16.10.2009	VAT-GB-15	3-1 Job 4-1 Installation/Configuration	Reisekosten		2.000,00	2.000,00
		Conner Jane	16.10.2009	VAT-GB-15	3-2 Budget 3-2 External Consultant	Fremdleistungen		4.500,00	3.400,00
		Conner Jane	16.10.2009	VAT-GB-15	3-3 Budget 3.1-1 Travel costs	Reisekosten		2.000,00	2.000,00
	2009-0003	Conner Jane	16.10.2009	VAT-GB-15	5-1 Job 4-1 Installation/Configuration	Reisekosten		2.000,00	2.000,00
		Conner Jane	16.10.2009	VAT-GB-15	5-2 Budget 3-2 External Consultant	Fremdleistungen		4.500,00	3.400,00
		Conner Jane	16.10.2009	VAT-GB-15	5-3 Budget 3.1-1 Travel costs	Reisekosten		2.000,00	2.000,00
								18.120,00	15.360,00

Report_FakturaDetailInvoice

Project	Invoice	Employee	Date	MwSt	Description	Cost type	EUR	Internal	External
3 Introduction Projectile	TLC-09-10-5	Timothy Jones	06.10.2009	VAT-GB-15	3-1 Job	Projektkosten		300,00	600,00
	TLC-09-10-10	Conner Jane	21.10.2009	VAT-GB-15	10-1 Remaining amount for Cost: Travel costs	Reisekosten			4.000,00
		Conner Jane	21.10.2009	VAT-GB-15	10-2 Remaining amount for Cost: External costs	Fremdleistungen			4.500,00
								300,00	9.100,00

Report_FakturaDetailPayment

Project	Payment	Date	Invoice amount	EUR	Brutto1	Difference 1
3 Introduction Projectile	TLC-09-10-5 06.10.2009 20.10.2009	06.10.2009	690,00		690,00	0,00
			690,00		690,00	0,00

Report_FakturaDetailForeignInvoice

Project	Foreign invoice	Employee	Date	MwSt	Description	Cost type	EUR	Netto1	Brutto1
3 Introduction Projectile	00459	Timothy Jones	06.10.2009	VAT-GB-15	1-1 Projectile Standard Version	Projektkosten		3.361,34	3.865,55
3 Introduction Projectile	00459	Timothy Jones	06.10.2009	VAT-GB-15	1-2 Job 1-2 Create specification sheet	Projektkosten		600,00	690,00
								3.961,34	4.555,55

Report_FakturaDetailForeignPayment

Project	Foreign payment	Date	Invoice amount	EUR	Brutto1	Difference 1
3 Introduction Projectile	00459	05.10.2009	4.555,55		4.555,55	0,00
			4.555,55		4.555,55	0,00

Billed Time Evaluation

The chart billed time generates a detailed overview of all planned, ordered, yielded, billable and project services already invoiced on the basis of the recorded and billed times. This chart is based on the [jobs](#) and determines the plan time directly from the tasks, the actual times from the time/effort entry ([TimeTracker](#)) and billed times from the invoicing data.

Job	Project	Employee	Occupation	Cost center	Plan [h]	Confirmation [h]	Actual [h]	Billable	Billed	PlannedBegin	PlannedEnd
3-2 Installation Projectile	3 Introduction Projectile	1: Jones Timothy	Installation	Development	1,52	3,50	5,13	5,12	3,50	09.06.2009	30.12.2009
3-4 Project Management	3 Introduction Projectile	1: Conner Jane	Customizing	Development	30,00	30,00	28,00	26,00	30,00	19.10.2009	30.12.2009
3-5 3.1-1 Concept - 3 Planning	3 Introduction Projectile	1: Conner Jane	Support	Development	30,00	30,00	19,75	17,75	0,00	19.10.2009	21.12.2009
3-6 Customizing	3 Introduction Projectile	1: Conner Jane	Customizing	Development	20,00	20,00	24,50	24,50	20,00	02.10.2009	30.12.2009
3-7 Programming	3 Introduction Projectile	1: Tate Adam	Programming - MS SQL	Development	0,00	0,00	31,00	31,00	0,00	01.10.2009	11.12.2009
3.1-1 Introduction Projectile	3.1 Introduction Accounting	1: Conner Jane	Programming-Java		0,00	0,00	17,50	16,00	0,00	09.06.2009	01.10.2009
3.3-1 Templates	3.3 Implementation	1: Jane Conner	Installation	Engineering	0,27	0,00	0,00	0,00	0,00	15.08.2009	16.10.2009
3.3-2 Reports	3.3 Implementation	1: Jane Conner	Installation	Engineering	0,00	0,00	0,00	0,00	0,00	15.08.2009	16.10.2009
3.3-3 Documentation	3.3 Implementation	1: Jane Conner	Programming and customizing	Engineering	0,00	0,00	0,00	0,00	0,00	15.08.2009	16.10.2009
3-1 Concept for combining Projectile and SAP CO/FI	3 Introduction Projectile	1: Conner Jane 2: Jones Timothy	Customizing	Development	8,13	8,00	20,50	20,50	0,00	09.06.2009	30.11.2009
3-3 Programming 4-3	3 Introduction Projectile	1: Jones Timothy 2: Tate Adam	Programming - Java	Development	16,92	40,00	18,28	16,00	40,00	09.06.2009	30.10.2009
					106,84	131,50	164,67	156,87	93,50		

Invoiced Times (Projects)

This chart generates an overview of all planned, ordered, yielded, billable and project services already invoiced on the basis of recorded and billed times and costs. This chart is based on [projects](#).

Project	EstimatedTime[h]	ActualTime[h]	AssessableTime	Billed time	DeltaTime	ActualCost	BilledCost	BilledCost[Netto]	ConfirmationTime
3 Introduction Projectile	106,84	164,67	156,87	93,50	-63,37	21.788,74	21.507,88	18.702,50	131,50
	106,84	164,67	156,87	93,50	-63,37	21.788,74	21.507,88	18.702,50	131,50

Result Evaluation

The chart result evaluation summarizes all internal costs and revenues and calculates the project result. If no restriction regarding the projects is defined, the overhead costs are taken into account and deducted accordingly. Determining the invoice values and actual costs is analogous to the

commercial invoice evaluation.




Dateien

Ergebnis

Rechnung

Kontakt	weitere Beschreibung	Datum	Projekt	Nettobetrag_EUR	Bemerkung
CONSULT GmbH	81 : CS-05-07-32	27.07.2005	EP Implementation Projectile	14.136,28	
CONSULT GmbH	33 : CS-04-03-4	22.03.2004	EP Implementation Projectile	19.230,00	
				33.366,28	

Arbeitskosten

Projekt	Arbeitspaket	Mitarbeiter	Stunden	interner Satz	Netto
EP Implementation Projectile	EP-1 Projektleitung	Schaub Peter	37,00	50,00	1.850,00
EP.1 Planung	EP.1-1 Konzeptgespräche	Schaub Peter	20,00	50,00	1.000,00
EP.1 Planung	EP.1-2 Pflichtenheft erstellen	Meier Dieter	39,50	35,00	1.382,50
EP.2 Customizing	EP.2-1 Entwicklung	Miller John	48,50	35,00	1.697,50
EP.2 Customizing	EP.2-1 Entwicklung	Miller Frank	16,00	38,00	608,00
EP.2 Customizing	EP.2-1 Entwicklung	Schröder Sandra	15,00	35,00	525,00
EP.2 Customizing	EP.2-2 Dokumentation	Meier Dieter	26,00	35,00	910,00
EP.2 Customizing	EP.2-3 Testen	Schaub Peter	11,50	50,00	575,00
EP.3 Einführung	EP.3-1 Installation	Schaub Peter	8,00	50,00	400,00
EP.3 Einführung	EP.3-2 Schulung	Müller Julia	28,50	90,00	2.565,00
			250,00	468,00	11.513,00

Sonstige Kosten

Kostenart	EUR	Netto	Brutto
Reisekosten		171,66	195,80
		171,66	195,80

Ergebnis

	in_EUR
Externe Erlöse	33.366,28
- Externe Kosten	0,00
= interne Erlöse	33.366,28
- Interne Kosten	11.684,66
= Ergebnis	21.681,62

Open Items

This chart generates a list of all remaining (partial) open items. This list displays both the [incoming payments](#) as well as [outgoing payments](#) is still (partially) open items.

✕ ?

Dateien

Offene Posten

Zahlungseingänge

Rechnung	Bezeichnung	Datum	Kontakt	Projekt	Zahlungsdatum	Netto	Brutto	Zahlungseingang	Delta
5	CS-06-07-11	06.07.2006	CONSULT GmbH	CS07 Einführung Projectile		9.610,52	11.148,20		11.148,20
						9.610,52	11.148,20	0,00	11.148,20

Zahlungsausgänge

Rechnung	Bezeichnung	Datum	Kontakt	Projekt	Zahlungsdatum	Netto	Brutto	Zahlungsausgang	Delta
15	67090	09.02.2006	BMW AG	BMW03 SAP Add-ons BMW		4.500,00	5.220,00	0,00	5.220,00
36	1200	18.05.2006				1.200,00	1.392,00		
36	1200	18.05.2006	BMW AG	BMW03 SAP Add-ons BMW		1.700,00	1.972,00	0,00	3.364,00
30	00459	04.04.2006	Vattenfall Europe	DS09 Einführung Risikomanagement		3.400,00	3.944,00		
30	00459	04.04.2006	BMW AG	BMW03 SAP Add-ons BMW	24.04.2006	2.800,00	3.248,00	7.192,00	0,00
10	12009	23.09.2005	BMW AG	EK02 Implementation projectmanagement software		3.900,00	4.524,00		
10	12009	23.09.2005	BMW AG	BMW03 SAP Add-ons BMW	24.02.2006	5.800,00	6.728,00	11.252,00	0,00
2	20090	21.08.2005	BMW AG	BMW03 SAP Add-ons BMW		2.300,00	2.668,00		
2	20090	21.08.2005	BMW AG	MSP Projectile 3.0		6.300,00	7.308,00	0,00	9.976,00
3	03989	26.06.2006				2.300,00	2.668,00		
3	03989	26.06.2006	CONSULT GmbH	CS07 Einführung Projectile		3.400,00	3.944,00	0,00	6.612,00
						37.600,00	43.616,00	18.444,00	25.172,00

Billable Project Times

The chart billable project time generates a detailed overview of all recorded and billable hours. The actual time/effort comes directly from the [TimeTracker](#), the values for the billable time either from the [TimeTracker](#) (if the option is active) or the functionality of [billable hours](#). This variation lists the project times project-based and displays the individual time sheets with comments in the lower part.

Dateien

Fakturierbare Projektzeiten

Kundenweise Auflistung

Kunde	Projekt	Vorgang	Plan [h]	Ist [h]	Fakturierbar [h]
CONSULT GmbH	EP Implementation Projectile	EP.1-1 Konzeptgespräche	24,00	20,00	20,00
CONSULT GmbH	EP Implementation Projectile	EP.1-2 Pflichtenheft erstellen	32,00	31,50	31,50
CONSULT GmbH	EP Implementation Projectile	EP-1 Projektleitung	10,80	17,50	16,50
CONSULT GmbH	EP Implementation Projectile		66,80	69,00	68,00
CONSULT GmbH			66,80	69,00	68,00
			66,80	69,00	68,00

Einzelnachweis

Kunde	Projekt	Vorgang	Mitarbeiter	Datum	Ist [h]	Fakturierbar [h]	Bemerkung
CONSULT GmbH	EP Implementation Projectile	EP-1 Projektleitung	Schaub Peter	09.02.2004	3,00	2,00	Meeting mit Auftraggeber und externen Beratern
CONSULT GmbH	EP Implementation Projectile	EP.1-1 Konzeptgespräche	Schaub Peter	09.02.2004	4,00	4,00	Detaillierung Anforderungskatalog
CONSULT GmbH	EP Implementation Projectile	EP-1 Projektleitung	Schaub Peter	10.02.2004	2,00	2,00	Projektmeeting Intern
CONSULT GmbH	EP Implementation Projectile	EP.1-1 Konzeptgespräche	Schaub Peter	10.02.2004	7,00	7,00	Anforderungen Basissystem und Fibu-Schnittstelle
CONSULT GmbH	EP Implementation Projectile	EP.1-1 Konzeptgespräche	Schaub Peter	11.02.2004	4,00	4,00	Schnittstellen
CONSULT GmbH	EP Implementation Projectile	EP.1-1 Konzeptgespräche	Schaub Peter	11.02.2004	5,00	5,00	Einführung, speziell Schulungen
CONSULT GmbH	EP Implementation Projectile	EP.1-2 Pflichtenheft erstellen	Meier Dieter	11.02.2004	4,00	4,00	Bestandsaufnahme
CONSULT GmbH	EP Implementation Projectile	EP.1-2 Pflichtenheft erstellen	Meier Dieter	11.02.2004	4,50	4,50	Gliederung
CONSULT GmbH	EP Implementation Projectile	EP-1 Projektleitung	Schaub Peter	12.02.2004	5,00	5,00	Koordination und Statusmeeting
CONSULT GmbH	EP Implementation Projectile	EP-1 Projektleitung	Schaub Peter	12.02.2004	3,50	3,50	Vorbereitung Pflichtenheft
CONSULT GmbH	EP Implementation Projectile	EP.1-2 Pflichtenheft erstellen	Meier Dieter	12.02.2004	9,00	9,00	Feinspezifikation
CONSULT GmbH	EP Implementation Projectile	EP-1 Projektleitung	Schaub Peter	13.02.2004	4,00	4,00	Kordination, Berichtswesen
CONSULT GmbH	EP Implementation Projectile	EP.1-2 Pflichtenheft erstellen	Meier Dieter	13.02.2004	9,00	9,00	Schnittstellen
CONSULT GmbH	EP Implementation Projectile	EP.1-2 Pflichtenheft erstellen	Meier Dieter	16.02.2004	5,00	5,00	Schnittstellen und Gesamtintegration
					69,00	68,00	

Billable Customer Times

This chart is a variation of the chart billable project times.

Dateien

Fakturierbare Kundenzeiten

Projektweise Auflistung

Projekt	Kunde	Plan [h]	Ist [h]	Fakturierbar [h]
EP Implementation Projectile	CONSULT GmbH	10,80	17,50	16,50
EP.1 Planung	CONSULT GmbH	56,00	51,50	51,50

Einzelnachweis

Projekt	Kunde	Arbeitspaket	Mitarbeiter	Datum	Plan [h]	Ist [h]	Fakturierbar [h]	Bemerkung
EP Implementation Projectile	CONSULT GmbH	EP-1 Projektleitung	Schaub Peter	09.02.2004	10,80	3,00	2,00	Meeting mit Auftraggeber und externen Beratern
EP Implementation Projectile	CONSULT GmbH	EP-1 Projektleitung	Schaub Peter	10.02.2004		2,00	2,00	Projektmeeting Intern
EP Implementation Projectile	CONSULT GmbH	EP-1 Projektleitung	Schaub Peter	12.02.2004		5,00	5,00	Koordination und Statusmeeting
EP Implementation Projectile	CONSULT GmbH	EP-1 Projektleitung	Schaub Peter	12.02.2004		3,50	3,50	Vorbereitung Pflichtenheft
EP Implementation Projectile	CONSULT GmbH	EP-1 Projektleitung	Schaub Peter	13.02.2004		4,00	4,00	Koordination, Berichtswesen
EP.1 Planung	CONSULT GmbH	EP.1-1 Konzeptgespräche	Schaub Peter	09.02.2004	24,00	4,00	4,00	Detaillierung Anforderungskatalog
EP.1 Planung	CONSULT GmbH	EP.1-1 Konzeptgespräche	Schaub Peter	10.02.2004		7,00	7,00	Anforderungen Basissystem und Fibu-Schnittstelle
EP.1 Planung	CONSULT GmbH	EP.1-1 Konzeptgespräche	Schaub Peter	11.02.2004		4,00	4,00	Schnittstellen
EP.1 Planung	CONSULT GmbH	EP.1-1 Konzeptgespräche	Schaub Peter	11.02.2004		5,00	5,00	Einführung, speziell Schulungen
EP.1 Planung	CONSULT GmbH	EP.1-2 Pflichtenheft erstellen	Meier Dieter	11.02.2004	32,00	4,00	4,00	Bestandsaufnahme
EP.1 Planung	CONSULT GmbH	EP.1-2 Pflichtenheft erstellen	Meier Dieter	11.02.2004		4,50	4,50	Gliederung
EP.1 Planung	CONSULT GmbH	EP.1-2 Pflichtenheft erstellen	Meier Dieter	12.02.2004		9,00	9,00	Feinspezifikation
EP.1 Planung	CONSULT GmbH	EP.1-2 Pflichtenheft erstellen	Meier Dieter	13.02.2004		9,00	9,00	Schnittstellen
EP.1 Planung	CONSULT GmbH	EP.1-2 Pflichtenheft erstellen	Meier Dieter	16.02.2004		5,00	5,00	Schnittstellen und Gesamtintegration
					66,80	69,00	68,00	

From:
<https://infodesire.net/dokuwiki/> - **Projectile-Online-Handbuch**

Permanent link:
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_3:3.12.02_finanzauswertung&rev=1260807411



Last update: **2019/10/25 14:09**