4.12.2 Project Charts

Gantt-Chart

The project charts can either be generated directly from the project or by using the chart block "project charts". In the project planning the most important project charts and capacity charts are available. The charts here are however limited in relation to the selection criteria.

In the following example, the dialogue "project shaping and evaluating" is opened using the button for Project 3 - Introduction Projectile ...

Project 3 Introduction Projectile								
🗎 🙀 📥	😑 📑 🔍 🖳 Document 🔹 Edit 🔹 View 👻 Back references 🔹 Actions 🔹							
Master dat	a Involved 01 - Project shaping and evaluating udget Financial data Order data	Documentation	Misc					
Project number	Number 3	Status	Active					
Description	Introduction Projectile							
Project start/end date	From 01.10.2009							

... and the the chart ...

Projectplanning 3 Introduction Projectile									
D	^ _∧	, Ing	•	📀 View	👔 01 - Stand	ard display 💌 🕀 🔍 🏾			
🗹 ApplyEmp	loyeeRe	s <mark>Gantti</mark> ns							
ProjectTimeP	Period	_		P	roject order				
01.10.2009		Image: 10 - 31	.10.2009 🔹 🕨 🥅	•	End Start 💌				
+-	Fixed	Number	Description	Estimated time [Pd]	Begin date planning	End date planning I			
		3	Introduction Projectile	22,43	8 01.10.2009	31.10.2009			
88		3-1	Conception for combinit	-	2 09.06.2009	30.10.2009			
3		3-2	Installation Projectile	0,43	8 09.06.2009	30.10.2009			
3		3-3	Programming 4-3	1	0 09.06.2009	30.10.2009			

... "Gantt-Chart is generated. The chart Gantt-Chart is a project-related bar chart. A bar chart is a diagram used to visualize the time planning of a project. In the Gantt-Chart the plan data for the top project and the sub-projects are represented as gray bars with phases, the milestones as gray diamonds and jobs as blue bars. The arrow between the jobs symbolize the order sequences. For this project, time and trend dates have been recorded. The recording of the projects and jobs are displayed as thin black bars and the estimates for the milestones as horizontal lines.

Last update: 2019/10/25 en:handbuch:kapitel_4:4.12.2_projektauswertung https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_4:4.12.2_projektauswertung&rev=1257245173 14:09

V P Gantt	
Gantt	
L 🛛 🖉 🖌 🗙	
h/w 😑 800 🕂 🄀 🗘 01.10.2	2009 🖻 🗸 🔶 31.10.2009 🖻 🗸 🖒 🖓
Show projects Show jobs Show Show Show ShowPlanned 12 milestones	ShowHandles Show links Show dates ShowStates
ShowProcesses V ShowTracked	ShowEmployees Absence (Day/Partial)
	2009 October Week 40 Week 41 Week 42 Week 43 Week 44 1 2 5 4 5 6 7 8 9 10 11 2 13 14 15 16 17 18 9 20 21 22 23 24 25 26 27 28 29 30 31
3 Introduction Projectile	Artive
3-A Prototype 09.06.2009	
3-B Prototype 1.1 09.06.2009	
3-C Prototype 2.1 23.10.2009	
3-D Project planning 08.10.2009	
3-E Project planning 2 27.10.2009	
3-F Milestone 2-4 09.06.2009	
3-1 Conception for combining Projectile and SAP CO/FI	
3-2 Installation Projectile	running
3-3 Programming 4-3	running
3-4 Project Management	running
3-5 3.1-1 Concept - 3 Planning	closed
3-6 Customizing	running management and a second s
3.1 Introduction Accounting	Active
3.1-1 Introduction Projectile	running Beneral State
3.1.1 Introduction Accounting	Active
Gantt	

Using Using Closes the charts.

the following charts are available: job target/actual, capacity utilisation I/II/III, earned-value-analysis, degree of completion, Gantt-Table, calendar overview I/II, capacity evaluation I/II/III, milestone-trendanalysis (MTA), Skill-Matrix, project structure diagram, project chart target/actual, project overview and employee occupation chart, resource planning report.

To use the charts, the chart must be selected ...

🔀 🔁 Projectplanning 3 Introduction Projectile							
📙 🗘 🔝 🗸 🗗	🛯 Job delta chart 📃 🕑						
ApplyEmployeeRest ProjectTimePeriod 01.10.2009	ri Calendar II Capacities II Completion chart						
+- Fixed N	Earned Value Employee occupation chart Gantt Table						
	Job delta chart - Milestone trend anatysis (MTA)						
📓 📌 3	- Network plan Project delta chart						
	Project overview						
3	Utilization chart						

... and (if JavaScript is disabled) the selection must be confirmed.

Afterwards, a dialogue opens to enter the time span of the chart results ...

Project chart 13 Project chart					
Chart period	▼ ⊘				
Start					
End					
Display	v				
Report Selection	v				
	ок				

... and an output format can be selected.

🗙 🔒 Project chart 1	3 Project chart	? 🗙
Chart period	Current month	- <u>.</u>
Start	01.10.2009 🔤 🕶	Confirm value in this field
End	31.10.2009 🖪 🕶	
Display	N	•
Report Selection	×	•
	OK	

Project chart 13 Project chart						
Chart period	Current month 🗸 🥥					
Start	01.10.2009 📧 🕶					
End	31.10.2009 🔤 🕶					
Display						
	-					
Report Selection	E CHART					
	XBI CSV					
	M HTML					
	PDF _hm					
	RTF V					

After confirming with "OK" ...

Last update: 2019/10/25 en:handbuch:kapitel_4:4.12.2_projektauswertung https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_4:4.12.2_projektauswertung&rev=1257245173 14:09 ______

Project chart 13 Project chart					
Chart period	Current month	▼ ⊘			
Start	01.10.2009 📑 🗸				
End	31.10.2009 📑 🗸				
Display		*			
Report Selection		*			
	<u>ek</u>				

... the chart (here job target/actual) is generated.

Fileset										
Job Target/Actual										
Project	Job	Employee	Planned [h]	Actual [h]	Difference [h]	Rest	Begin	End	Closed	State
3 Introduction Projectile	3-1 Conception for combining Projectile and SAP CO/FI	Timothy Jones	3,38	20,50	-17,12	0,00	09.06.2009	30.10.2009		IN_PROCESS
3 Introduction Projectile	3-2 Installation Projectile	Timothy Jones	0,74	5,13	-4,39	0,00	09.06.2009	30.10.2009		IN_PROCESS
3 Introduction Projectile	3-3 Programming 4-3	Timothy Jones	16,92	7,28	9,64	72,72	09.06.2009	30.10.2009		IN_PROCESS
3 Introduction Projectile	3-4 Project Management	Conner Jane	30,00	20,00	10,00	16,00	19.10.2009	30.10.2009		IN_PROCESS
3 Introduction Projectile	3-5 3.1-1 Concept - 3 Planning	Conner Jane	30,00	19,75	10,25	0,00	19.10.2009	21.10.2009	20.10.2009	FINISHED
3 Introduction Projectile	3-6 Customizing	Conner Jane	20,00	16,50	3,50	3,50	02.10.2009	30.10.2009		IN_PROCESS
3.1 Introduction Accounting	3.1-1 Introduction Projectile	Conner Jane	0,00	3,50	-3,50	12,00	09.06.2009	01.10.2009		IN_PROCESS_LATE
			101,05	92,67	8,38	104,22				



Job Target/Actual

closes the chart.

Gantt-Table

Using

The chart "Gantt-Table" ...

🗙 🖹 Projectplanning 3 Introduction Projectile								
	Gantt Table 📃 🥑							
ApplyEmployeeRestri ProjectTimePeriod 01.10.2009 • • • • Fixed Nu • • • 3 • 3 • 3 • 3 • 3 • 3 • 3 • 3 • 3	Calendar II Capacities II Completion chart Earned Value Employee occupation chart Gantt Table Job delta chart Milestone trend analysis (MTA) Network plan Project delta chart Project delta chart Project overview PSP Utilization chart							
🔀 🔒 Gantt Gantt d	hart	? 🗙						
Chart period	v (0						
Start								
End								
Display	VIEW							
Report Selection	 							

... provides an overview of all the elements of the project structure plan and milestones of the selected projects. The estimated time/effort, actual time/effort and the remaining time/effort of the elements, schedule and cost information, as well as key figures are displayed in a list. The planning data from the jobs is determined and the actual times are extracted from the entered data in the Time Tracker.

Fileset												
Projektauswertung												
Projekt	Employee	EstimatedTimeH	ActualTimeH	DifferenceH	Rest[h]	Plan-Beginn	Plan-Ende	lst-Ende	Status	Fertigstellung[%]	CPI	SPL
3 Introduction Projectile	1: Conner Jane	179,50	125,17	54,33	137,24	01.10.2009	31.10.2009				1,08	0,82
3-A Prototype 09.06.2009	1: Timothy Jones					09.06.2009	09.06.2009					
3-B Prototype 1.1 09.06.2009	1: Conner Jane					09.06.2009	09.06.2009					
3-C Prototype 2.1 23.10.2009	1: Tate Adam					23.10.2009	23.10.2009					
3-D Project planning 08.10.2009	1: Conner Jane					08.10.2009	08.10.2009					
3-E Project planning 2 27.10.2009	1: Conner Jane					27.10.2009	27.10.2009					
3-F Milestone 2-4 09.06.2009	1: Hahn Katrina					09.06.2009	09.06.2009					
3-1 Conception for combining Projectile and SAP CO/FI	1: Timothy Jones	16,00	38,00	-22,00	33,03	09.06.2009	30.10.2009		IN_PROCESS	60,00	0,23	0,55
3-2 Installation Projectile	1: Timothy Jones	3,50	16,13	-12,63	0,00	09.06.2009	30.10.2009		IN_PROCESS	00,00	0,22	1,03
3-3 Programming 4-3	1: Timothy Jones	40,00	7,28	32,72	32,72	09.06.2009	30.10.2009		IN_PROCESS	00,00	1,00	0,19
3-3 Programming 4-3	1: Tate Adam	40,00	0,00	40,00	40,00	09.06.2009	30.10.2009		PLANNED	00,00	0,00	0,00
3-4 Project Management	1: Conner Jane	30,00	20,00	10,00	16,00	19.10.2009	30.10.2009		IN_PROCESS	33,33	0,83	0,79
3-5 3.1-1 Concept - 3 Planning	1: Conner Jane	30,00	19,75	10,25	0,00	19.10.2009	21.10.2009	20.10.2009	FINISHED	100,00	1,52	1,00
3-6 Customizing	1: Conner Jane	20,00	16,50	3,50	3,50	02.10.2009	30.10.2009		IN_PROCESS	00,00	1,00	0,96
3.1 Introduction Accounting	1: Hahn Katrina	0,00	7,50	-7,50	12,00	09.06.2009	30.11.2009				0,00	0,00
3.1-1 Introduction Projectile	1: Conner Jane	0,00	7,50	-7,50	12,00	09.06.2009	01.10.2009		IN_PROCESS_LATE	25,00	0,00	0,00
3.1.1 Introduction Accounting	1: Hahn Katrina	0,00	0,00	0,00	0,00	09.06.2009	22.07.2009				0,00	0,00
		359,00	257,83		286,49							

Employee Occupation Chart

The chart "Employee Occupation" ...



... (the time span is entered) ...

Project chart 13 Project chart					
Chart period	Last week	~	0		
Start	20.10.2009 📑 🗸				
End	26.10.2009 📑 🗸				
Display		*			
Report Selection		*			
	OK .				

... generates an overview of the project services of the employees and a list of individual occupations with comments from the time recording. This chart generates a summary of the totals and individual time sheets of an employee based on the data from the TimeTracker for the jobs of the employees. The chart is typically used as an internal document of controlling or as an external document for invoicing.

Fileset EmployeeOccupation

Process	Project	Employees	Occupation	Actual [h] Ist-Beginn	lst-Ende
3-1 Conception for combining Projectile and SAP CO/FI	3 Introduction Projectile	1: Timothy Jones	Customizing		
3-2 Installation Projectile	3 Introduction Projectile	1: Timothy Jones	Installation	0,88 20.10.2009	20.10.2009
3-3 Programming 4-3	3 Introduction Projectile	1: Timothy Jones 2: Tate Adam	Programming - Java	3,28 20.10.2009	20.10.2009
3-4 Project Management	3 Introduction Projectile	1: Conner Jane	Customizing		
3-5 3.1-1 Concept - 3 Planning	3 Introduction Projectile	1: Conner Jane	Schulung	6,25 20.10.2009	20.10.2009
3-6 Customizing	3 Introduction Projectile	1: Conner Jane	Schulung		
	3 Introduction Projectile			10,42	
3.1-1 Introduction Projectile	3.1 Introduction Accounting	1: Conner Jane	Allgemeine Tätigkeit		
	3.1 Introduction Accounting			0,00	
	Sum			10,42	

EmployeeOccupationSingle

Date	Weekday	Time	Period	TopProject	Project	Job	Occupation	Employee	TTComment	TTOccupation	TTCustomer	TTTicket
20.10.2009	Tuesday	0,88	13:47-14:40	3 Introduction Projectile	3 Introduction Projectile	3-2 Installation Projectile	Installation	Timothy Jones	Installation Projectile			
20.10.2009	Tuesday	3,28	10:30-13:47	3 Introduction Projectile	3 Introduction Projectile	3-3 Programming 4-3	Programming - Java	Timothy Jones	Programming Introduction Consult			
20.10.2009	Tuesday	5,50	08:00-13:30	3 Introduction Projectile	3 Introduction Projectile	3-5 3.1-1 Concept - 3 Planning	Schulung	Conner Jane				
20.10.2009	Tuesday	0,75	14:15-15:00	3 Introduction Projectile	3 Introduction Projectile	3-5 3.1-1 Concept - 3 Planning	Schulung	Conner Jane				
		10,42										

Earned Value Analyse

Die "Earned Value Analyse" ...

🔀 🔁 Projectplanning 3 Introduction Projectile	
🔚 🚺 🌆 🐛 Employee occupation chart	
ApplyEmployeeRestric	
ProjectTimePeriod Capacities II	
01.10.2009 🔳 🕩 (Completion chart	II (
Fixed Nu Earned Value Image: Strain Strai	time ie (F 2 ΓΑ)
🔀 🔒 Earned-value chart EarnedValue	
Chart period	× 0
Start	
End	•
Display	v
	مر باً

... presents the key figures in tabular form of the earned value analysis. The user (if the chart is generated from the standard chart) can select in the "Parameter" tab, for the time period as a column for the plan, actual (and rest), the progress (degree of completion of the current period less the

? X

degree of completion of the last period), the earned value, the key figures and the differences. The available periods are weekly, monthly and quarterly. Selecting the grouping setting the group structure is determined: (by employee, according to phase, according to occupation and according to sub-project).

For determining the progress four options can be selected: the option progress from plan determines for the grouping feature (see next item) the calculated degree of completion (actual effort / estimated effort), the option progress from the project, estimates the degree of completion of the project and the option progress from jobs uses the estimates from the TimeTracker.

The table data can be calculated in hours, person days or EUR (currency).

1.1	
X	Fileset
1	

Earned Value

generated by Conner Jane, 26.10.2009 16:02:37

15.09.2009 - 31.10.2009

Planned [h]	Part	Total	CW 38/09	CW 39/09	CW 40/09	CW 41/09	CW 42/09	CW 43/09	CW 44/09
3 Introduction Projectile	100,00	179,50	3,83	4,78	5,74	9,55	9,55	54,55	24,55
3.1 Introduction Accounting	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Sum	100,00	179,50	3,83	4,78	5,74	9,55	9,55	54,55	24,55
		accumulated	3,83	8,61	14,35	23,89	33,44	87,98	112,53
Tracked [h]	Deviation from plan	Sum							
3 Introduction Projectile	63,41	242,91	28,50	0,00	16,00	58,75	0,00	14,42	125,24
3.1 Introduction Accounting	19,50	19,50	0,00	4,00	0,00	3,50	0,00	0,00	12,00
Sum	82,91	262,41	28,50	4,00	16,00	62,25	0,00	14,42	137,24
		accumulated	28,50	32,50	48,50	110,75	110,75	125,17	262,41

The first graph visualizes the charts of the key figures BCWS, ACWP and BCWP. The green graph represents the up to this date cumulative planned time/effort, the orange graph represents the up to this date, accumulated and accrued time/effort and the estimated time/effort from the current period. The purple graph represents as comparison, the cumulative estimated time/effort of the completed activities up to this date. With the option "Show Costs" the cost are displayed instead of time/effort.



The second graph of the chart visualizes the differences time BCWP - BCWS, budget BCWS - ACWP and costs BCWP - ACWP. Die zweite Graphik der Auswertung visualisiert die Abweichungen Zeit BCWP - BCWS, Budget BCWS - ACWP und Kosten BCWP - ACWP .



Milestone-Trend-Analysis

The "Milestone-Trend-Analysis" ...



... displays the trends for reaching the defined milestones. The milestone trend analysis is a futurebased tool for controlling the schedule of a project: On a regular reporting dates, the schedule planning of the project is re-estimated through querying the trend data of the estimated target objective. Through the the curve linearity, a trend can be derived with the adherence to deadlines of the project. The trend dates for the milestones can be managed in the document type "deadline".



Milestone	Deadline	ReportDate MilestoneDate
3-A	3-A-1	05.10.2009 05.10.2009
3-B		09.10.2009 09.06.2009
3-C		09.10.2009 23.10.2009
3-D		09.10.2009 08.10.2009
3-E		09.10.2009 27.10.2009
3-F		15.10.2009 09.06.2009

The course of the curves of this analysis is interpreted as follows:

- an ascending curve means a delay \Rightarrow The milestone goal will be/is achieved delayed,
- a horizontal curve means punctuality \Rightarrow The milestone goal will be/is reached in time and
- a decreasing curve means \Rightarrow The milestone goal will be/is reached prematurely.

 $\ensuremath{\mathbb{C}}$ 1998-2007 Information Desire Software GmbH. Alle Rechte vorbehalten!

Last update: 2019/10/25 en:handbuch:kapitel_4:4.12.2_projektauswertung https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_4:4.12.2_projektauswertung&rev=1257245173 14:09

From: https://infodesire.net/dokuwiki/ - Projectile-Online-Handbuch
Permanent link:
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_4:4.12.2_projektauswertung&rev=1257245173