2.02.11 Statusreport

The Mask Statusreport consists of the following elements:

Statusbericht 138.	l 138 Einführung Projectile 19.11.2009 22:07:42 Schaub Peter	? X
📄 🧕 🎂 前 🛛 Dokumen	t 🔹 Bearbeiten 💌 Ansicht 💌 Rückverweise 💌 Aktionen 💌	
Stammblatt Kommentare	Entscheidungsbedarf	
Nummer	138.1	
Projekt	138 Einführung Projectile	
Berichtsdatum	19.11.2009	
Mitarbeiter	Schaub Peter	
Status Termine	3 - Kritisch	
Status Kosten	0 - Günstig	
Status Qualität	1 - Planmäßig	
Eigenleistung Rest	3.000,00 EUR	
Fremdleistung Rest	900,00 EUR	
Sachkosten Rest	500,00 EUR	
Erwarteter Projektendetermin	19.11.2009	
Bemerkung		

On the "Master data" tab:

- **Number:** In this field the number of the status report will assign automatically from system.
- **Project:** In this field the project, which was selected at the beginning of the status report put on, is indicated.
- **Report date:** In this selection window the date and the time are indicated, on which one set the status report.
- **Employee:** In this field the coworker is indicated, who put on the status report.
- Status of appointment, Cost and Quality: In these selection fields the status of the dates, costs and the quality can be specified. To the selection stand favorable, regular, problematic and critical.
- Rest of the personal contribution, external service and the material costs: Into this fields estimated residual values in EUR can be deposited concerning own, foreign achievement,

as well as non-personnel costs.

- **Expected Projectenddate:** In this selection box a date is specified, at which the project is to be finished.
- **Comments:** This field makes the input of remark possible to the opened status report.

Statusbericht 138.	1 138 Einführung Projectile 19.11.2009 22:07:42 Schaub Peter	? X
📔 🧝 🎂 節 📔 Dokumer	nt 🔻 Bearbeiten 🔻 Ansicht 🔻 Rückverweise 👻 Aktionen 👻	
Stammblatt Kommentare	Entscheidungsbedarf	
Kommentar Kritisch	Projekt war unterbrochen, da Kunde die Einführung einer Fibu-Software vorgezogen hat	
Kommentar Problematisch	keine Anmerkungen	
Kommentar Planmäßig	Kosten werden geringfügig überschritten	
Kommentar Günstig	keine Anmerkungen	
Positive Anmerkungen		
Negative Anmerkungen		
Kritische Faktoren / Risiken	siehe Risikomanagement	
Projekt-CRs	siehe Maske	

On the "Misc" tab:

- **Comments:** In these fields comments can be noted to the following listed points, (critically, problematic, regular, favorable).
- **Positive and negative Notes:** These fields make the input of positive or negative notes possible to the status report put on.
- **Critical Factors/Risks:** Into this text fields the project manager can deposit critical factors or risks, which could arise in the project or already arose.
- **Project-CRs:** Here associated requests for modification can be deposited in text form the project.

2025/09/10 01:59

3/3

Statusbericht	138.1 138 Einführung Projectile 19.11.2009 22:07:42 Schaub Peter	? X			
🔚 🧝 🎂 🗇 Dokument 🔹 Bearbeiten 🔹 Ansicht 👻 Rückverweise 🔹 Aktionen 🔹					
Stammblatt Kommentare Entscheidungsbedarf					
Entscheidungsbedarf1	Entscheidungsvorlage für das management erarbeiten				
Mitarbeiter	Clarson Jonas 💌 මුලුඹු×				
Datum	20.11.2009	_			
Entscheidungsbedarf2					
Mitarbeiter	✓ ĐQªX				
Datum					

On the "Decision needs":

- Desicion needs (1-10): In this field a name for the desion need can be assigned at will.
- **Employee:** This field makes the input possible of the coworker concerned.
- **Date:** In this field the date, at which the decision need is to be locked, can be registered.

From: https://infodesire.net/dokuwiki/ - Projectile-Online-Handbuch	
Permanent link: https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:2.02.12_statusbericht&rev=1332838123	
Last update: 2019/10/25 14:09	