

[zurück Home weiter](#)

2.02.13 Project-Change

Change management is the organization, administration and transaction of change-requests during the project progress. The mask project-change allows the definition of change-requests for the project. Here, changes can be stored, evaluated and qualified by the user.

Hint: You can find more on this topic in the section 4.3.08 'record project change'.

The screenshot shows a web application window titled 'Projektänderung 138-1 Änderung an der Dokumentenverwaltung "Flyer" (evtl. WebDAV)'. The interface includes a menu bar with options like 'Dokument', 'Bearbeiten', 'Ansicht', and 'Rückverweise'. Below the menu, there are tabs for 'Stammblatt' and 'Details'. The main form area contains several input fields and dropdown menus:

- Projektänderung:** 'Nummer' (138-1), 'Status' (Erfasst).
- Bezeichnung:** 'Änderung an der Dokumentenverwaltung "Flyer" (evtl. WebDAV)'. This field is highlighted in red.
- Anlage:** 'Mitarbeiter' (Schaub Peter), 'Datum' (19.11.2009).
- Projekt:** '138 Einführung Projectile'.
- Änderungstyp:** 'Anfrage vom Kunden'.
- Priorität:** '4 - hohe Priorität'.
- Beteiligte Mitarbeiter:** A table with columns 'Name', 'Vorname', and 'Mitarbeiterstatus'. It lists two employees: Claron (Jonas, Festangestellt) and Schaub (Peter, Festangestellt).
- Bemerkung:** A large empty text area at the bottom.

The mask contains the following elements:

On the Tab "Master Sheet":

- **Number:** - This alphanumerical field indicates the project change clearly in the system.
- **Status:** - Here the user enters the status of the project change. As status in standard is declined, recorded, approved and open stored. The status can be defined and changed in the Collections (CRStatusSC).
- **Discreption:** - This field designates the project change.
- **Employee:** - Here, the system defaults the appropriate employee of the project change. The employees are managed in the mask [employee](#) .
- **Date:** - The field date designates the date and the time of the project change. By default, the current date is here preset by the system.
- **Project:** - This field defines the project, to which the defined project change belongs. A project

change can be assigned to a main project and to a sub-project as well. The projects can be defined and changed in the mask [Project](#) .

- **Change-Type:** - This field designates the type of the project change (general reason, request from the customer, errors, IT issues, market changes, ...). The change-type can be defined and changed in the collections (CRReason).
- **Priority:** - This field designates the priority of the chosen project changes.
- **Participating Employees:** - This multiple selection allows the assignment of participating employees to the change-request. The employees are managed in the mask [employee](#).
- **Note:** - This field can be used for comments on the project changes.

Section	Change Type	Reason (Grund)	Deviation
Änderung Aufwand	Ja <input checked="" type="checkbox"/>		40:00 h 5 Pt
Änderung Kosten	Ja <input checked="" type="checkbox"/>		3.800,00 EUR
Änderung Umsatz	Ja <input checked="" type="checkbox"/>	Anteilige ENTwicklungskosten	2.500,00 EUR
Änderung Termin	Ja <input checked="" type="checkbox"/>		d
Änderung Ressourcen	Ja <input checked="" type="checkbox"/>		
Änderung Ziel	Ja <input type="checkbox"/>		

On the Tab "Comments":

- Change of effort (yes, reason, effort difference) - Here, you must set the feature "Yes" in changes to the effort and you have to enter the reason and the effort difference in hours or in person-days, as well.
- change of costs (yes, reason, cost difference) - Here, you must set the feature "Yes" in changes to the costs and you have to enter the reason and the cost difference in EUR, as well.
- Änderung Umsatz (Ja, Grund, Umsatzabweichung) - Hier muss bei Änderung im Bezug auf den Umsatz das Kennzeichnen "Ja" gesetzt werden und der Grund sowie die Umsatzabweichung in EUR eingegeben werden.
- Änderung Termin (Ja, Grund, Terminabweichung) - Hier muss bei Terminänderungen das Kennzeichnen "Ja" gesetzt werden und der Grund sowie die Terminabweichung in Kalendertagen eingegeben werden.
- Änderung Ressourcen (Ja, Grund) - Hier muss bei Änderung im Bezug auf die Ressourcen das Kennzeichnen "Ja" gesetzt werden und der Grund eingegeben werden.
- Änderung Ziel (Ja, Grund) - Hier muss bei Änderung im Bezug auf das Ziel das Kennzeichnen "Ja" gesetzt werden und der Grund eingegeben werden.

From:
<https://infodesire.net/dokuwiki/> - **Projectile-Online-Handbuch**

Permanent link:
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:2.02.13_projektaenderungsantrag&rev=1259934675

Last update: **2019/10/25 14:09**

