

[previous](#) [Home](#) [next](#)

2.06.06 Estimate Grade of Completion

For project controlling either the grade of completion or rest time/effort is needed as a benchmark. These evaluations can be stored in TimeTracker (from the employee) or in the dialogue “estimate completion” (for example, from the project leader). Furthermore, grades of completion can be stored in the project (see also the project and grade of completion forms).

Job	Employee	State of completion	Time-To-Completion	Planned time	Target time	Tracked time	Remove estimation	Last estimation	Last State of completion	Last Time-To-Completion	Estimation date
160-1 160-1	Jacobs Marcel	<input type="text"/> %	<input type="text"/> h	60,00 h	80,00 h	10,00 h	<input type="checkbox"/>	10.04.2012	100,00 %	0,00 h	18.04.2012
160 Indroduction Projectile				60,00 h	80,00 h	10,00 h				0,00 h	
160.1-1 160.1-1	Carter Simon	60 %	<input type="text"/> h	80,00 h	80,00 h	35,92 h	<input type="checkbox"/>	18.04.2012	60,00 %	23,94 h	18.04.2012
160.1 160.1				80,00 h	80,00 h	35,92 h				23,94 h	
Total				140,00 h	160,00 h	45,92 h				23,94 h	

From: <https://infodesire.net/dokuwiki/> - **Projectile-Online-Handbuch**

Permanent link: https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:fertigstellung_schaetzen

Last update: **2019/10/25 14:11**

