

[previous](#) [Home](#) [next](#)

2.06.06 Estimate Grade of Completion

For project controlling either the grade of completion or rest time/effort is needed as a benchmark. These evaluations can be stored in TimeTracker (from the employee) or in the dialog “estimate completion” (for example, from the project leader). Furthermore, grades of completion can be stored in the project (see also the project and grade of completion forms).

Tip: For more on this subject see chapter [4.3.11 Fertigstellung schätzen](#).

Fertigstellung schätzen													
Arbeitspaket	Mitarbeiter	Fertigstellung	Restaufwand	Pfandauer	Istdauer	Schätzung löschen	Letzte Schätzung	Letzter Fertigstellungsgrad	Letzter Restaufwand	Schätzungsdatum			
CS07-1 Projektleitung	Batzeck Klaus			24 h	0 h					01.07.2006	←	→	⌂
CS07.1-1 Konzeptgespräche	Schaub Peter	50 %		8 h	3,5 h	☐	26.06.2006	46,67 %	4 h	01.07.2006	←	→	⌂
CS07.1-1 Konzeptgespräche	Franke Helene			8 h	8 h					01.07.2006	←	→	⌂
CS07.1-2 Pflichtenheft erstellen	Schaub Peter	40 %		16 h	5 h	☐	26.06.2006	33,33 %	10 h	01.07.2006	←	→	⌂
CS07.2-1 Entwicklung	Heyroth Christian			64 h	0 h					01.07.2006	←	→	⌂
CS07.2-2 Dokumentation	Schmidt Lisa			20 h	0 h					01.07.2006	←	→	⌂
CS07.2-3 Testen	Aust Michaela			8 h	0 h					01.07.2006	←	→	⌂
CS07.3-1 Installation/Konfiguration	Becker Norbert			8 h	0 h					01.07.2006	←	→	⌂
CS07.3-2 Schulung	Schröder Sandra			16 h	0 h					01.07.2006	←	→	⌂

From:

<https://infodesire.net/dokuwiki/> - **Projectile-Online-Handbuch**

Permanent link:

https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:fertigstellung_schaetzen&rev=1254495949

Last update: **2019/10/25 14:09**

