

[previous](#) [Home](#) [next](#)

2.06.06 Estimate Grade of Completion

For project controlling either the grade of completion or rest time/effort is needed as a benchmark. These evaluations can be stored in TimeTracker (from the employee) or in the dialogue “estimate completion” (for example, from the project leader). Furthermore, grades of completion can be stored in the project (see also the project and grade of completion forms).

Tip: For more on this subject see chapter [4.3.11 Estimate Grade of Completion](#).

Process	State of completion	Time-To-Completion	Planned time	Tracked time	Remove estimation	Last estimation	Last State of completion	Last Time-To-Completion	Estimation date
3-1 Conception for combining Projectile and SAP CO/FI	60 %		16 h	38 h	☐	09.10.2009	53,27 %	33,33 h	09.10.2009
3-2 Installation Projectile			8 h	15,25 h			%	h	09.10.2009
3.1-1 Introduction Projectile			0 h	4 h			%	h	09.10.2009

From:

<https://infodesire.net/dokuwiki/> - **Projectile-Online-Handbuch**

Permanent link:

https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:fertigstellung_schaetzen&rev=1255102829

Last update: **2019/10/25 14:09**