

[previous](#) [Home](#) [next](#)

3.12.02 Assessment Chart


The assessment chart generates financial charts in the system. These include, cost evaluation (planned/actual comparisons, budgets for costs and an in-depth cost chart), general assessment charts (offers, budgets, invoices, expenses, cash flows and profit contribution, including in-depth charts), overviews on billable and billed services, a list of open items and of result charts.

The following charts can be generated:

- [Cost Evaluation](#) and [Cost Evaluation In-depth](#)
- [Commercial Invoice Evaluation](#) and [In-depth Commercial Invoice Evaluation](#)
- [Billed Time Evaluation](#) and [Invoiced Times \(Projects\)](#)
- [Result Evaluation](#)
- [Open Items](#)
- [Billable Project Times](#) and [Billable Customer Times](#)
- Bonus Evaluation, finished and unfinished efforts, Internal Projects Evaluation (not in standard version)

Cost Evaluation

The chart cost chart provides a complete overview of the budget and the actual internal costs as plan/actual comparison. Here the budgets and costs will be grouped in [cost types](#). The internal budgets specify the internal costs based on the plan data from the [jobs](#) and through the [budget management](#). The (internal) costs are determined from time/effort recording ([TimeTracker](#)) and [costing](#).



Cost chart

Report Cost chart

| Project | Cost type | EUR | Internal budget | Internal cost | Differences |
|---------------------------|---------------|-----|-----------------|---------------|-------------|
| 3 Introduction Projectile | | | | | |
| | Work cost | | 13.762,50 | 10.087,50 | 3.675,00 |
| | Travel costs | | 2.000,00 | 9.227,26 | -7.227,26 |
| | Project costs | | 4.000,00 | 3.961,34 | 38,66 |
| | Drive costs | | 0,00 | 75,00 | -75,00 |
| | Total | | 19.762,50 | 23.351,10 | -3.588,60 |
| All projects | | | | | |
| | Drive costs | | 0,00 | 75,00 | -75,00 |
| | Project costs | | 4.000,00 | 3.961,34 | 38,66 |
| | Travel costs | | 2.000,00 | 9.227,26 | -7.227,26 |
| | Work cost | | 13.762,50 | 10.087,50 | 3.675,00 |
| Sum | | | 19.762,50 | 23.351,10 | -3.588,60 |

Report_CostChartlegend

| Project | Activity | Customer | Contact | ProjectCurrency | ProjectLeaders | Cost center | Estimated start | Estimated end |
|---------------------------|----------|------------------------------------|-----------------|-----------------|-----------------------------|-------------|-----------------|---------------|
| 3 Introduction Projectile | Active | TLC Telecommunications Corporation | Williams George | EURO | Conner Jane | Development | 09.06.2009 | 30.11.2009 |

Cost Evaluation In-depth

The detailed cost chart provides a detailed overview of the costs of the chosen selection criteria. Here, the [travel costs](#), [driving costs](#), [receipt costs](#), [external costs](#), [foreign invoices](#) and working costs (on the basis of [jobs](#)) can be listed in detail. With other costs, the net amounts are displayed and with working costs the internal hourly rate of the employee is used to determine the working costs.

| Document type | Document | Project | PurposeDescription | Employee | Cost | Internal | External | Date begin | Date end | Hours | Hourly rate | Hourly rate ext. | Ext. hourly rate source |
|---------------|---------------------------------|-------------------------------|----------------------------|---------------|---------------|----------|----------|---------------------|---------------------|-------|-------------|------------------|---------------------------|
| Trip | 16 20.10.2009 12:21:32 Workshop | 2.2 Customizing | Workshop | Conner Jane | Drive costs | 73,60 | 154,10 | 20.10.2009 12:21:32 | 20.10.2009 12:21:32 | | | | |
| Travel | 12 Conner Jane Workshop | 3.1 Introduction Accounting | Workshop | Conner Jane | Travel costs | 365,50 | 438,00 | 07.10.2009 11:00:00 | 09.10.2009 17:00:00 | | | | |
| Job | 3-2 Installation Projectile | 3 Introduction Projectile | Installation Projectile | Jones Timothy | Project costs | 66,25 | 101,58 | 09.06.2009 00:00:00 | 30.12.2009 00:00:00 | 0,88 | 75,00 | 115,00 | 3 Introduction Projectile |
| Job | 3.1-1 Introduction Projectile | 3.1 Introduction Accounting | Introduction Projectile | Conner Jane | Project costs | 0,00 | 1.610,00 | 09.06.2009 00:00:00 | 01.10.2009 00:00:00 | 14,00 | 0,00 | 115,00 | 3 Introduction Projectile |
| Job | 3-3 Programming 4-3 | 3 Introduction Projectile | Programming 4-3 | Jones Timothy | Project costs | 546,25 | 728,33 | 09.06.2009 00:00:00 | 30.10.2009 00:00:00 | 7,28 | 75,00 | 100,00 | 3-3 Programming 4-3 |
| Job | 3-3 Programming 4-3 | 3 Introduction Projectile | Programming 4-3 | Tate Adam | Project costs | 450,00 | 600,00 | 09.06.2009 00:00:00 | 30.10.2009 00:00:00 | 6,00 | 75,00 | 100,00 | 3-3 Programming 4-3 |
| Job | 3-4 Project Management | 3 Introduction Projectile | Project Management | Conner Jane | Project costs | 280,00 | 920,00 | 19.10.2009 00:00:00 | 30.12.2009 00:00:00 | 8,00 | 35,00 | 115,00 | 3 Introduction Projectile |
| Job | 3-5 3.1-1 Concept - 3 Planning | 3 Introduction Projectile | 3.1-1 Concept - 3 Planning | Conner Jane | Project costs | 528,75 | 1.351,25 | 19.10.2009 00:00:00 | 21.12.2009 00:00:00 | 11,75 | 45,00 | 115,00 | 3 Introduction Projectile |
| Job | 3-6 Customizing | 3 Introduction Projectile | Customizing | Conner Jane | Project costs | 540,00 | 1.380,00 | 02.10.2009 00:00:00 | 30.12.2009 00:00:00 | 12,00 | 45,00 | 115,00 | 3 Introduction Projectile |
| Job | 3-7 Programming | 3 Introduction Projectile | Programming | Tate Adam | Project costs | 720,00 | 1.380,00 | 01.10.2009 00:00:00 | 11.12.2009 00:00:00 | 12,00 | 60,00 | 115,00 | 3 Introduction Projectile |
| Receipt | 5 Taxi | 3.1.1 Introduction Accounting | Taxi | Conner Jane | Travel costs | 99,10 | 99,10 | 19.10.2009 00:00:00 | | | | | |

Commercial Invoice Evaluation

The commercial invoice evaluation chart generates an overview of all invoice data and of costing.

Invoice data: Here all offer values (external net/external total) and the internal offer values ([offer](#) based on these internal costs), the internal and external budgets (from [jobs](#) and [budget management](#)), the [invoice amounts](#) (external net/external total), and the internal invoice value (billable services), [incoming payment](#) and claim requests are listed.

Cost data: Here all direct costs from time and cost recording are listed: ([travel costs](#), [driving costs](#), [receipt costs](#) and [foreign costs](#)) and [foreign invoices](#) including [outgoing payments](#) and possibly, open liability.

For determining the working costs in the column "direct costs", the internal hourly rates of jobs used in the order [employee contract](#) (internal hourly rate dependent on the contract; time dependent), [employee](#) (main data, which is not time dependent) and [occupations](#) (not employee-related).

The marginal return is as follows:

- DB I := Invoice (net) - direct costs - foreign invoice (net) and

- DB II := Incoming payment (net) - direct costs - outgoing payment (net).

Fileset

Billing

Fakturaauswertung

| Project | EUR | Offers | Budgets | Invoices | Payments | Difference 1 | TrackedCost | Incoming invoices | Foreign payments | Difference 2 | TheoreticalCover | Cover |
|---------------------------|-----------------|--------|------------|-----------|-----------|--------------|-------------|-------------------|------------------|--------------|------------------|------------|
| 3 Introduction Projectile | Internal | 75,00 | 19.762,50 | 300,00 | 0,00 | 0,00 | 19.389,76 | 3.961,34 | 0,00 | 0,00 | 0,00 | 0,00 |
| | External netto | 105,60 | 36.822,50 | 9.100,00 | 4.947,83 | 4.152,17 | 28.819,67 | 3.961,34 | 3.961,35 | 0,00 | -23.681,01 | -27.833,19 |
| | External brutto | 121,44 | 0,00 | 10.465,00 | 5.690,00 | 4.775,00 | 0,00 | 4.555,55 | 4.555,55 | 0,00 | 0,00 | 0,00 |
| Sum | Internal | 75,00 | 19.762,50 | 300,00 | 0,00 | 0,00 | 19.389,76 | 3.961,34 | 0,00 | 0,00 | 0,00 | 0,00 |
| | External netto | 105,60 | 36.822,50 | 9.100,00 | 4.947,83 | 4.152,17 | 28.819,67 | 3.961,34 | 3.961,35 | 0,00 | -23.681,01 | -27.833,19 |
| | External brutto | 121,44 | 0,00 | 10.465,00 | 5.690,00 | 4.775,00 | 0,00 | 4.555,55 | 4.555,55 | 0,00 | 0,00 | 0,00 |
| | | 604,08 | 113.170,00 | 39.730,00 | 21.275,65 | 17.854,35 | 96.418,86 | 24.956,47 | 17.033,80 | -0,02 | -47.362,03 | -55.666,38 |

In-depth Commercial Invoice Evaluation

The chart In-depth Commercial Invoice Evaluation provides a detailed overview of the chosen selection criteria. Here, every position (offer positions, order confirmations, invoice positions, foreign invoice positions and cash flow) is listed in detail.

Assessment Detail

Report FakturaDetailConfirmation

| Project | Confirmation | Employee | Date | MwSt | Description | Cost type | EUR | External | Internal |
|---------------------------|--------------|--------------|------------|-----------|--|-----------------|-----|-----------|-----------|
| 3 Introduction Projectile | 2009-0002 | Müller Georg | 14.09.2009 | VAT-GB-15 | 2-1 Job - 1.1 Concept discussion | Reisekosten | | 1.120,00 | 560,00 |
| | 2009-0003 | Conner Jane | 16.10.2009 | VAT-GB-15 | 3-1 Job 4-1 Installation/Configuration | Reisekosten | | 2.000,00 | 2.000,00 |
| | | Conner Jane | 16.10.2009 | VAT-GB-15 | 3-2 Budget 3-2 External Consultant | Fremdleistungen | | 4.500,00 | 3.400,00 |
| | | Conner Jane | 16.10.2009 | VAT-GB-15 | 3-3 Budget 3.1-1 Travel costs | Reisekosten | | 2.000,00 | 2.000,00 |
| | 2009-0003 | Conner Jane | 16.10.2009 | VAT-GB-15 | 5-1 Job 4-1 Installation/Configuration | Reisekosten | | 2.000,00 | 2.000,00 |
| | | Conner Jane | 16.10.2009 | VAT-GB-15 | 5-2 Budget 3-2 External Consultant | Fremdleistungen | | 4.500,00 | 3.400,00 |
| | | Conner Jane | 16.10.2009 | VAT-GB-15 | 5-3 Budget 3.1-1 Travel costs | Reisekosten | | 2.000,00 | 2.000,00 |
| | | | | | | | | 18.120,00 | 15.360,00 |

Report FakturaDetailInvoice

| Project | Invoice | Employee | Date | MwSt | Description | Cost type | EUR | Internal | External |
|---------------------------|--------------|---------------|------------|-----------|--|-----------------|-----|----------|----------|
| 3 Introduction Projectile | TLC-09-10-5 | Timothy Jones | 06.10.2009 | VAT-GB-15 | 3-1 Job | Projektkosten | | 300,00 | 600,00 |
| | TLC-09-10-10 | Conner Jane | 21.10.2009 | VAT-GB-15 | 10-1 Remaining amount for Cost: Travel costs | Reisekosten | | | 4.000,00 |
| | | Conner Jane | 21.10.2009 | VAT-GB-15 | 10-2 Remaining amount for Cost: External costs | Fremdleistungen | | | 4.500,00 |
| | | | | | | | | 300,00 | 9.100,00 |

Report FakturaDetailPayment

| Project | Payment | Date | Invoice amount | EUR | Brutto1 | Difference 1 |
|---------------------------|-----------------------------------|------------|----------------|-----|---------|--------------|
| 3 Introduction Projectile | TLC-09-10-5 06.10.2009 20.10.2009 | 06.10.2009 | 690,00 | | 690,00 | 0,00 |
| | | | 690,00 | | 690,00 | 0,00 |

Report_FakturaDetailForeignInvoice

| Project | Foreign invoice | Employee | Date | MwSt | Description | Cost type | EUR | Netto1 | Brutto1 |
|---------------------------|-----------------|---------------|------------|-----------|--|---------------|-----|----------|----------|
| 3 Introduction Projectile | 00459 | Timothy Jones | 06.10.2009 | VAT-GB-15 | 1-1 Projectile Standard Version | Projektkosten | | 3.361,34 | 3.865,55 |
| 3 Introduction Projectile | 00459 | Timothy Jones | 06.10.2009 | VAT-GB-15 | 1-2 Job 1-2 Create specification sheet | Projektkosten | | 600,00 | 690,00 |
| | | | | | | | | 3.961,34 | 4.555,55 |

Report_FakturaDetailForeignPayment

| Project | Foreign payment | Date | Invoice amount | EUR | Brutto1 | Difference 1 |
|---------------------------|-----------------|------------|----------------|-----|----------|--------------|
| 3 Introduction Projectile | 00459 | 05.10.2009 | 4.555,55 | | 4.555,55 | 0,00 |
| | | | 4.555,55 | | 4.555,55 | 0,00 |

Billed Time Evaluation

The chart billed time generates a detailed overview of all planned, ordered, yielded, billable and project services already invoiced on the basis of the recorded and billed times. This chart is based on the [jobs](#) and determines the plan time directly from the tasks, the actual times from the time/effort entry ([TimeTracker](#)) and billed times from the invoicing data.

| Job | Project | Employee | Occupation | Cost center | Plan [h] | Confirmation [h] | Actual [h] | Billable | Billed | PlannedBegin | PlannedEnd |
|--|-----------------------------|---------------------------------|-----------------------------|-------------|----------|------------------|------------|----------|--------|--------------|------------|
| 3-2 Installation Projectile | 3 Introduction Projectile | 1: Jones Timothy | Installation | Development | 1,52 | 3,50 | 5,13 | 5,12 | 3,50 | 09.06.2009 | 30.12.2009 |
| 3-4 Project Management | 3 Introduction Projectile | 1: Conner Jane | Customizing | Development | 30,00 | 30,00 | 28,00 | 26,00 | 30,00 | 19.10.2009 | 30.12.2009 |
| 3-5 3.1-1 Concept - 3 Planning | 3 Introduction Projectile | 1: Conner Jane | Support | Development | 30,00 | 30,00 | 19,75 | 17,75 | 0,00 | 19.10.2009 | 21.12.2009 |
| 3-6 Customizing | 3 Introduction Projectile | 1: Conner Jane | Customizing | Development | 20,00 | 20,00 | 24,50 | 24,50 | 20,00 | 02.10.2009 | 30.12.2009 |
| 3-7 Programming | 3 Introduction Projectile | 1: Tate Adam | Programming - MS SQL | Development | 0,00 | 0,00 | 31,00 | 31,00 | 0,00 | 01.10.2009 | 11.12.2009 |
| 3.1-1 Introduction Projectile | 3.1 Introduction Accounting | 1: Conner Jane | Programming-Java | | 0,00 | 0,00 | 17,50 | 16,00 | 0,00 | 09.06.2009 | 01.10.2009 |
| 3.3-1 Templates | 3.3 Implementation | 1: Jane Conner | Installation | Engineering | 0,27 | 0,00 | 0,00 | 0,00 | 0,00 | 15.08.2009 | 16.10.2009 |
| 3.3-2 Reports | 3.3 Implementation | 1: Jane Conner | Installation | Engineering | 0,00 | 0,00 | 0,00 | 0,00 | 0,00 | 15.08.2009 | 16.10.2009 |
| 3.3-3 Documentation | 3.3 Implementation | 1: Jane Conner | Programming and customizing | Engineering | 0,00 | 0,00 | 0,00 | 0,00 | 0,00 | 15.08.2009 | 16.10.2009 |
| 3-1 Concept for combining Projectile and SAP CO/FI | 3 Introduction Projectile | 1: Conner Jane 2: Jones Timothy | Customizing | Development | 8,13 | 8,00 | 20,50 | 20,50 | 0,00 | 09.06.2009 | 30.11.2009 |
| 3-3 Programming 4-3 | 3 Introduction Projectile | 1: Jones Timothy 2: Tate Adam | Programming - Java | Development | 16,92 | 40,00 | 18,28 | 16,00 | 40,00 | 09.06.2009 | 30.10.2009 |
| | | | | | 106,84 | 131,50 | 164,67 | 156,87 | 93,50 | | |

Invoiced Times (Projects)

This chart generates an overview of all planned, ordered, yielded, billable and project services already invoiced on the basis of recorded and billed times and costs. This chart is based on [projects](#).

| Project | EstimatedTime[h] | ActualTime[h] | AssessableTime | Billed time | DeltaTime | ActualCost | BilledCost | BilledCost[Netto] | ConfirmationTime |
|---------------------------|------------------|---------------|----------------|-------------|-----------|------------|------------|-------------------|------------------|
| 3 Introduction Projectile | 106,84 | 164,67 | 156,87 | 93,50 | -63,37 | 21.788,74 | 21.507,88 | 18.702,50 | 131,50 |
| | 106,84 | 164,67 | 156,87 | 93,50 | -63,37 | 21.788,74 | 21.507,88 | 18.702,50 | 131,50 |

Result Evaluation

The chart result evaluation summarizes all internal costs and revenues and calculates the project result. If no restriction regarding the projects is defined, the overhead costs are taken into account and deducted accordingly. Determining the invoice values and actual costs is analogous to the

commercial invoice evaluation.

✕ Fileset

Result

Report_ResultInvoices

| Invoice header | Customer | Description 2 | Date | Project | Net_amount_EUR | Note |
|----------------|------------------------------------|-------------------|------------|-----------------------------|------------------|------|
| TLC-09-10-5 | TLC Telecommunications Corporation | 3 : TLC-09-10-5 | 06.10.2009 | 3 Introduction Projectile | 600,00 | |
| TLC-09-10-10 | TLC Telecommunications Corporation | 10 : TLC-09-10-10 | 21.10.2009 | 3 Introduction Projectile | 8.500,00 | |
| TLC-09-12-16 | TLC Telecommunications Corporation | 16 : TLC-09-12-16 | 14.12.2009 | 3 Introduction Projectile | 10.152,50 | |
| TLC-09-10-6 | TLC Telecommunications Corporation | 6 : TLC-09-10-6 | 09.10.2009 | 3.1 Introduction Accounting | 50,00 | |
| | | | | | 19.302,50 | |

Report_ResultForeignInvoices

| Foreign invoice | Foreign invoice line | Supplier | Description 2 | Date | Project | Net_amount_EUR | Note |
|-----------------|--|----------------------------------|---------------|------------|---------------------------|-----------------|------|
| 00459 | 1-2 Job 1-2 Create specification sheet | Information Desire Software GmbH | 1 : 00459 | 06.10.2009 | 3 Introduction Projectile | 600,00 | |
| 00459 | 1-1 Projectile Standard Version | Information Desire Software GmbH | 1 : 00459 | 06.10.2009 | 3 Introduction Projectile | 3.361,34 | |
| | | | | | | 3.961,34 | |

Report_ResultJobCost

| Project | Job | Employee | Hours | internalPrice | Amount |
|-----------------------------|--|---------------|---------------|---------------|-----------------|
| 3 Introduction Projectile | 3-1 Concept for combining Projectile and SAP CO/FI | Jones Timothy | 20,50 | 75,00 | 1.537,50 |
| 3 Introduction Projectile | 3-2 Installation Projectile | Jones Timothy | 5,13 | 75,00 | 385,00 |
| 3 Introduction Projectile | 3-3 Programming 4-3 | Jones Timothy | 7,28 | 75,00 | 546,25 |
| 3 Introduction Projectile | 3-3 Programming 4-3 | Tate Adam | 11,00 | 75,00 | 825,00 |
| 3 Introduction Projectile | 3-4 Project Management | Conner Jane | 28,00 | 35,00 | 980,00 |
| 3 Introduction Projectile | 3-5 3.1-1 Concept - 3 Planning | Conner Jane | 19,75 | 30,00 | 592,50 |
| 3 Introduction Projectile | 3-6 Customizing | Conner Jane | 24,50 | 35,00 | 857,50 |
| 3 Introduction Projectile | 3-7 Programming | Tate Adam | 31,00 | 60,00 | 1.860,00 |
| 3.1 Introduction Accounting | 3.1-1 Introduction Projectile | Conner Jane | 17,50 | 45,00 | 787,50 |
| | | | 164,67 | 505,00 | 8.371,25 |

Report_ResultOtherCosts

| Cost type | EUR | Netto 1 | Brutto 1 |
|--------------|-----|-----------------|-----------------|
| Drive costs | | 45,00 | 45,00 |
| Travel costs | | 8.941,15 | 8.985,69 |
| Real costs | | 470,00 | 540,50 |
| | | 9.456,15 | 9.571,19 |

Report_ResultResult

| | in_EUR |
|---------------------|------------------|
| Receipts external | 19.302,50 |
| - ExternalCosts | 3.961,34 |
| = Receipts internal | 15.341,16 |
| - Internal costs | 17.827,40 |
| = Result | -2.486,24 |

Open Entries

This chart generates a list of all remaining (partial) open items. This list displays both the **incoming payments** as well as **outgoing payments** is still (partially) open items.

| Invoice | Description | Date | CustomerName | Project | PaymentDate | Netto | Brutto1 | Payment | Delta |
|---------|--------------|------------|------------------------------------|---------------------------|-------------|-----------|-----------|-----------|-----------|
| 10 | TLC-09-10-10 | 21.10.2009 | TLC Telecommunications Corporation | 3 Introduction Projectile | | 8.500,00 | 9.775,00 | 5.000,00 | 4.775,00 |
| 16 | TLC-09-12-16 | 14.12.2009 | TLC Telecommunications Corporation | 3 Introduction Projectile | 01.12.2009 | 10.152,50 | 11.675,38 | 5.000,00 | 6.675,38 |
| | | | | | | 18.652,50 | 21.450,38 | 10.000,00 | 11.450,38 |

| Invoice | Description | Date | CustomerName | Project | PaymentDate | Netto | Brutto1 | Foreign payment | Delta |
|---------|----------------|------------|------------------------------------|---------------------------|-------------|----------|----------|-----------------|--------|
| 2 | Invoice 502009 | 14.12.2009 | TLC Telecommunications Corporation | 3 Introduction Projectile | 14.12.2009 | 1.800,00 | 2.142,00 | 1.500,00 | 642,00 |
| | | | | | | 1.800,00 | 2.142,00 | 1.500,00 | 642,00 |

Billable Project Times

The chart billable project time generates a detailed overview of all recorded and billable hours. The actual time/effort comes directly from the **TimeTracker**, the values for the billable time either from the **TimeTracker** (if the option is active) or the functionality of **billable hours**. This variation lists the project times project-based and displays the individual time sheets with comments in the lower part.

| Project | Customer | Estimated time | Duration of use | AssessableTime |
|-----------------------------|------------------------------------|----------------|-----------------|----------------|
| 3 Introduction Projectile | TLC Telecommunications Corporation | 37,34 | 16,00 | 16,00 |
| 3.1 Introduction Accounting | TLC Telecommunications Corporation | 0,00 | 14,00 | 14,00 |

| Project | Customer | Job | Employee | Occupation | Note | Date | Estimated time | Duration of use | AssessableTime | InternalNote |
|-----------------------------|------------------------------------|-------------------------------|-------------|------------|------|------------|----------------|-----------------|----------------|--------------|
| 3 Introduction Projectile | TLC Telecommunications Corporation | 3-4 Project Management | Conner Jane | | | 16.11.2009 | 24,12 | 8,00 | 8,00 | |
| 3 Introduction Projectile | TLC Telecommunications Corporation | 3-6 Customizing | Conner Jane | | | 11.11.2009 | 13,23 | 8,00 | 8,00 | |
| 3.1 Introduction Accounting | TLC Telecommunications Corporation | 3.1-1 Introduction Projectile | Conner Jane | | | 13.11.2009 | 0,00 | 7,00 | 7,00 | |
| 3.1 Introduction Accounting | TLC Telecommunications Corporation | 3.1-1 Introduction Projectile | Conner Jane | | | 14.11.2009 | | 7,00 | 7,00 | |
| | | | | | | | 37,34 | 30,00 | 30,00 | |

Billable Customer Times

This chart is a variation of the chart billable project times.

Fileset

ProjectDetail_Customerwise

Report_ProjectDetail_CustomerwiseCustomer

| Customer | Project | Process | Job | Type | Estimated time | Duration of use | AssessableTime |
|------------------------------------|---------------------------|-------------------------------|-------------------------------|--|----------------|-----------------|----------------|
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3.1-1 Introduction Projectile | 3.1-1 Introduction Projectile | | 0,00 | 14,00 | 14,00 |
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3-4 Project Management | 3-4 Project Management | | 24,12 | 8,00 | 8,00 |
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3-6 Customizing | 3-6 Customizing | | 13,23 | 8,00 | 8,00 |
| TLC Telecommunications Corporation | 3 Introduction Projectile | | | Sum for jobs of 3 Introduction Projectile | 37,34 | 30,00 | 30,00 |
| TLC Telecommunications Corporation | | | | Sum for projects of TLC Telecommunications Corporation | 37,34 | 30,00 | 30,00 |
| | | | | Total | 37,34 | 30,00 | 30,00 |

Report_ProjectDetail_CustomerwiseDetail

| Customer | Project | Process | Job | Employee | Occupation | Note | Date | Estimated time | Duration of use | AssessableTime |
|------------------------------------|---------------------------|-------------------------------|-------------------------------|-------------|------------|------|------------|----------------|-----------------|----------------|
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3-4 Project Management | 3-4 Project Management | Conner Jane | | | 16.11.2009 | 24,12 | 8,00 | 8,00 |
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3.1-1 Introduction Projectile | 3.1-1 Introduction Projectile | Conner Jane | | | 13.11.2009 | 0,00 | 7,00 | 7,00 |
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3.1-1 Introduction Projectile | 3.1-1 Introduction Projectile | Conner Jane | | | 14.11.2009 | | 7,00 | 7,00 |
| TLC Telecommunications Corporation | 3 Introduction Projectile | 3-6 Customizing | 3-6 Customizing | Conner Jane | | | 11.11.2009 | 13,23 | 8,00 | 8,00 |
| | | | | | | | | 37,34 | 30,00 | 30,00 |

From: <https://infodesire.net/dokuwiki/> - **Projectile-Online-Handbuch**

Permanent link: https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_3:3.12.02_finanzauswertung&rev=1312901520

Last update: **2019/10/25 14:09**

