

Korrekturen (Teil 5)

Job > Status

The screenshot shows the SAP Job 002.3-1 Testen Status screen. The 'Status' field is highlighted with a red box and contains the text 'geplant, verspätet'. The 'Priority' is set to '3 - normal priority'. The 'Figures' section includes fields for Target time, Actual time, Estimated remaining effort, Planning time, Billable time, and Billed time.

Field	Value
Priority	3 - normal priority
Status	geplant, verspätet
Target time	08:00 1,000 Pd
Actual time	00:00 0,000 Pd
Estimated remaining effort	08:00 1,000 Pd
Planning time	08:00 1,000 Pd
Billable time	
Billed time	

Budget > General Data

The screenshot shows the SAP Budget 1622813359835-0 General Data screen. The 'Period' field is highlighted with a red box and contains the text 'From 05.12.2019 To 28.02.2020'. The 'Cost' field is set to 'Fahrtkosten'. The 'Project' field is set to 'Fremdleistungen'. The 'Supplier' field is set to 'Projektkosten'. The 'Note' field is set to 'Reisekosten'. The 'Item' field is set to 'Sachkosten'.

Field	Value
Budget (internal)	
Surcharge	%
Budget (external)	
Budget difference	
Actual costs net	
Period	From 05.12.2019 To 28.02.2020
Cost	Fahrtkosten
Project	Fremdleistungen
Supplier	Projektkosten
Note	Reisekosten
Item	Sachkosten

Travel > Misc

Cost Type: Auswahlmöglichkeiten sind deutsch.

Receipts of Costs

Description: Auswahlmöglichkeiten sind deutsch.

Type of cost: Auswahlmöglichkeiten sind deutsch.

Item Sale

Cost: Auswahlmöglichkeiten sind deutsch.

Cost Center: Auswahlmöglichkeiten sind deutsch.