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2.02.03 Process

The Process form administer the tasks of the projects. In Projectile the processes are the summary of
the the jobs. This form displays the occupations, the time span and the time/effort (planned, target,
actual, rest, billable, billed).
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The form consists of the following elements:
On the “Master Data” tab:

¢ Process number: This element specifies the task as a process. In Projectile a process is the
summary of one or more jobs, which include the same occupations and the same time span.

e Description: This field specifies the description of the process.

* Project: This field defines the project, to which the defined process belongs. A process can be
assigned to a parent project as well as a sub-project. The projects can be defined and modified
in the document type Projects.

e Occupations: This field defines the occupations of the employee within the process frame.
These occupations generally determine the costing and pricing and are also used for the
suggestion scheme. The occupations can be defined and modified in the document type
Occupations.

¢ Job-Time span from/to: The field plan begin specifies the beginning for working through the
process and is determined by the planned begin of the applied earliest scheduled job. The field
plan end specifies the due date of the job and is pre-filled with the plan end of the applied latest
scheduled job.

Projectile-Online-Handbuch - https://infodesire.net/dokuwiki/


https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:2.02.02_projekt
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:handbuch
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:2.02.04_arbeitspaket
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_2%3A2.02.03_vorgang&media=en:handbuch:kapitel_2:process.gif

Last
update:
2019/10/25
14:09

en:handbuch:kapitel_2:2.02.03_vorgang https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_2:2.02.03_vorgang&rev=1260367545

¢ IsClosed: This flag is automatically set from the system when all applied work projects are
completed.
e Jobs: This element contains a list of all applied jobs of the process.
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On the “Status” tab:

o Estimated Time: In this field the estimated net time/effort of the process is defined. The
cumulative plan values of all processes of a project are the basis for calculation and controlling
(plan/target comparison).

e Target Time: This field is determined from the system within the planning frame and defines
the probable project duration in hours and/or days. During the planning period this value is
updated (analog to the planned time/effort) and after the planning is completed (status
transfered to “advance performance” or “active”) this value will not be changed.

e Actual Time: The contents of this field displays how many hours have been posted for these
tasks in the time tracking component, so far.

* Time to completion: This field displays the latest defined remaining time in hours from the
tracking and recording component TimeTracker. The value from the jobs are transfered
cumulatively into the projects.

* Assessable Time: This value displays the billable time/effort of the process. This value can be
entered in the tracking and recording component or in the dialogue “Billable Time”".

« Billed Time: In this field the amount of hours which have already been posted in the invoice
related to the project are displayed. This field is automatically defined when the invoice is
processed.
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On the “Misc” tab:

e External Order: This field specifies, if the process is external (billable). If the toggle box is
activated, the selected process is an external task, otherwise it is an internal task. With external
projects this box is pre-selected for all processes.

The document type contains the following actions:

e Edit Process: With this action the dialog for process editing can be opened. Among others the
basic values of the process can be edited, various employees can be assigned to the jobs and
the capacity utilisation of the employees can be seen here.
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