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3.02.3 Standard Work Area

The standard work area contains configurable global functions, e.g., creating a new document,
generating charts, defining projects or tracking and recording. These functions are administered
internally as actions, which depend on the access permissions (see Administration guide). Each user
group can be assigned various configurations for the work area.

Note: The following illustration displays a complete work area. Depending on the access rights of the
logged on user, some functionalities my not be available (e.g. employees usually have access to the
functionalities for creating and entering/recording data).
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Using the functionality Planning, a project can be defined or planned either manually or using a
template. Furthermore, the MS-Project interface is optionally available.

Flanning

Mew Project

Using the functionality Charts, charts can be generated from the data pool. The chart selection is
dependent on the access permissions.

Charting

v ©

“TimeTracker” is a tool for recording times (project times and work times and absences).
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Note: The select box under the second date field is for recording for other employees and only
available for power users (setting in TimeTracker Default).

Planning

Using the functionality “Planning”, defining and planning the project can be performed here.

Flanning

Mewy Project

)

In the dialog a project can be either manually defined, using a project template or generated with the
import assistant.

> -, ProjectCreator

ProjectCreator HelpPaoe step 1/6

@ mManual Project Creation

E"ﬁ Template

Available templates:
Entiwicklung

Introduction Projectile
Einfuehrung

FProject 3 Introduction Projectile

Dﬁ mMS Project

[

Creating the project manually, a new form with the project type including the default data is opened.

https://infodesire.net/dokuwiki/ Printed on 2025/10/26 01:13


https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.3_standard-arbeitsbereich&media=en:handbuch:kapitel_3:standard_work3.1.gif
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.3_standard-arbeitsbereich&media=en:handbuch:kapitel_3:standard_work4.gif
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.3_standard-arbeitsbereich&media=en:handbuch:kapitel_3:standard_work5.gif

2025/10/26 01:13 3/6 3.02.03 Standard Work Area

| [@ Project 11 71X
= = & [E, Document v Edit v Wiew v Actions v
Master data Involved persons Partfaolio Status Budget Financial data Crder data Documentation Misc

Project Mumber 11 Status

Paszive b4
numhber

Description

Project From (11 11,2000 |[@|v e Elhe
startiend

date

Parent
project

Suhbprojects " =
i Moentries =
i Moentries -
Hiestones
i Moentries -
Grade of . =
. 7 Mo entries -
completion —

Tip: For more on this subject see chapter administering projects and in the tutorial 4.04.1 Creating a
project manually using project planning.

When selecting the option project template, a new dialog appears ...

> - ProjectCreator

ProjectCreator HelpPaoe step 156

D mManual Project Creation
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Availahle templates:
Entwicklung

Introduction Projectile
Einfuehrung

FProject 3 Introduction Projectile

Dﬁi MS Praoject
L

... with various selections for the Projectile Project template.
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Tip: For more on this subject see chapter Project Templates and the tutorial 4.04.2 Creating a Project
using Templates.

When using the option project import (additional charge) a new dialog appears:

4 y, ProjectCreator

FrojectCreator HelpPage step 106
D mManual Project Creation
E"g Template

Available templates:
Entwicklung

Introduction Projectile
Einfughrung

Froject 3 Introduction Projectile

%@ mS Project

Here project plans from MS Project can be imported as a csv file.

» " Datenimport

limport WS Project data file
Pleaze select a cav-file and acknowvledge by clicking on the green check mark

Input file I

Cwrchsuchen..

Tip: For more on this subject see chapter 4.2.09 Projektimport mit MS Project.

Creating Charts
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With the functionality Create, charts can be generated. The standard version includes the
assessment chart, Gantt chart, contact chart, employee chart and the project chart. The access
permission system defines the availability of the charts.

After selecting a chart (here, earned value) ...
Charting

EarredialLie v

|Cu:-nFirm walue in this Figld |

... the appropriate document for the chart is opened:

hod LE.‘] Earned-value chart

Generate chart E
dg D Document *  Edit * Wiew = ﬁ} 6: @ Bm
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1. Mame: If ol would ke to save & chart pleass enfer & description

Marne 13
DIz el Earnedialue
Chart Earnied-4 alue-Analysis | &

Report Selection

2. Input data: To gather aif the documents refevant for the chart
please Lag the search engine (if nesd be repeataciivl

Search
Search word Category

Input data

o7 Mo entries -

3. Main parameters: Please safect parametars:
Chart period

Start 3

End =

Tip: For more on this subject see chapter 4.5 Auswertungssystem.
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Tracking and Recording

In “TimeTracker”, time and/or performance can be entered and recorded for the current date or any
time period. After activating the appropriate action ...

Tracking

TimeTracker

Selected days v
11.11.2009 [ 4 w

11.11.2009 |19 v

... TimeTracker opens at the selected date.
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< Process < Job Z Project < Customer 2 Due < Estimated £ Actual £ State Timeto
number time time time campletion
@ 311 v Introduction Introduction TLC Telecommunications 01.10.2008 0,00 h T.50h % h
Frojectile Accounting Corporation
@ 3-4 vy Project Introduction TLEZ Telecommunications 30.10.2009 30,00 h 20,00 h % h
Management Frojectile Corporation
@ 36 v Customizing Introduction TLC Telecommunications 3010.2009 20,00 h 16,50 h % h
Froiectile Corporation

Tip: For more on this subject see chapter 4.3.1 TimeTracker.
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