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3.02.04 Alternative Work Areas

Projectile offers the user up to eleven intro screens. The first screen is the standard screen, the
second intro screen is the module view and all further views can be configured by the user.

¥ {% Intro
Standard Maodules Tasks Infomarket Projectlist Risk Portfolic Customers Projects Staff
Extras Tracking
Absence application @ TimeTracker
Planning Today w
MNew Project 16.05.2012 gl w
Charting 16.05.2012 i B

V-J v

Besides the standard view, the module view is also provided. In this view all available functionalities
(which are dependent on the access permissions) are displayed as processes. This view is opened
through clicking the tab.

The application can then be used by clicking on the element in the process overview. In the example,
the user changes to the “tracking and estimation” view ...
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£y Intro
]
Modules | Tasks || Infomarket || Projectist || Risk || Portfolio | Customers || Projects || Staff

<&@ /Ql  Project Management and process optimization

-
Offer management

}

Fine planning (Resources, Dates)

‘ { |

Tracking and Controlling Billing and money
Estimation oy (Evaluation, Charts) flows
Post evaluation

... and to the module “Time tracking” and then ...

£ Intro
]
Modules || Tasks || Infomarket || Projectist | Risk || Portfolio || Customers || Projects || Staff

@@ Tracking and Estimation

Time tracking &]

Cost tracking

Estimations and evaluations

in the functionality “Time tracker - today”.
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>< ﬁ Intro

Standard Modules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff
Q&Y | Time tracking

Time tracker - today oy
Time tracker - this week
Time tracker - last week
Other tracking
Lock time tracking
Employee charts

The TimeTracker opens to the current date:

>< & TimeTracker Carter Simon
E] & ‘k* j‘ 'k 1| 28g | 30a || 404 @ l} ~| & _| Start time tracker on login
16052012 |Bv| & (Y () [Z[customer v| @) © [Project v @ e
|:| From To Time Job Mote

= Day 01: Wednesday, 16.05.2012

o

o

o

o (s

I (5

0:00h (...

... Process number - Job Project Due time

W 2141 160.2-1 160.2 14.10.2012

& 2123 Entwickiung Entwicklung 22.03.2011

& 2122 Datenbankdesign Entwicklung 22.03.2011

o 21211 Projektleitung Entwickiung 22.03.2011

W 21221 Testen Implementierung 22.03.2011

W 21213 Briefing Konzeption 22.03.2011

Intro Screens Set-Up

Using the option “My Intro” each user can directly access all important overviews and reports
generated from the user. The intro screens can be configured through the properties function. Here,
various intro screens can be named and the plug-ins can added. In the current Projectile version,
various personalized intro screens and further functionalities for these intro screens are available, for
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example, for appointments (including actions, milestones and jobs) and queries from advanced search
(Profi-Suche).

>< ﬁ Intro

Standard Maodules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff

&

S Properties Tracking
1 Absence application @ TimeTracker
Planning Today w
Mew Project 16.05.2012 [E
Charting 16.05.2012 [3 v

VQ v

In the beginning, the empty intros look like the following:

>-< ﬁ Intro ? %
Standard Modules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff Intro 1
id- =~
&) X
free ||| 2 || free - ||| free || | g |
Design-Modus

The individual intros can be configured. Change to the tab to be configured and then click the
“properties” button:

>< ﬁ Intro

Standard vicdules

&

The name can then be changed ...
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> 4 Intro

Standard Modules My Intro Infomarket Projectlist
© 0 = Tasks

... and the entry is included after clicking the green check mark.

>< ﬁ Intro
Standard Modules Tasks Infomarket Projectlist
Lo ld = Tasks

Adding Contents

2

©

Risk

In the lower part of the intros, contents can be defined, which can then be displayed. Predefined
forms as My projects, Your tasks, My dates and the modules Info market and Classic intro can be

selected.

Selecting an entry, for example, “Your tasks

Hid=| -

n

My projects
Info market

Chart

L

Query
My dates

Classic intro

Your tasks &]

the form is displayed on the left column:

(]

The My project form is added here.

IEdT | ‘_:IT

@ My projects
%:‘f: Info market
|_Eb Chart

& CQuery

": My dates
ﬁ Classic intro
Your basks

Ir tasks

nished

~ 000000 (9w

%
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This can be moved per Drag&Drop ...

My projects ‘% - |8 %

to a different area ...

X {¢ Intro ?
Standard Modules Tasks Infomarket Project Lisk Risk | PartFalio Customers Projects Staff
._d, ._,g = [ Tacks Q Save as template Load from template Delete IntroTemplate
g~ &~
Your tasks & ||@| #|X|  ™Myprojects 4_}. allm ®
[~ Bhaw finished
MNew entry
12112009 [~ | 00:00:00 (3~ w7
Overdue
}ﬂ Fri, 09.10.2009 13500 Meeting Williams George TLC Telecommunications Corporation Action 1.1-2 Timothy Jones
Mon, 12,10,2009 To-da lisk For introduction
Fri, 16.10.2009 Test journal 1 - Recorded 16, 10,2009 00:00:00 12556834584522-0
[ Fri, 23,10,2009 15:00 Action completed: Project chart 5 Project chart
4] Tue, 27.10.2009 23:46  Time entry Information Fram YWw-AG 28, 10,2009 00:00:00

] wWed, 28,10,2009 2345 Time entry 09:00 - 10:30 Interview Luis Gate 29, 10,2009 00;00;00
[ Thu, 29.10.2009 23:45  Action 1-8 Williams George Reminder offer

}ﬂ Fri, 30,10,2009 Reminder offer Wiliams Seorge TLZ Telecommunications Corporation
Today

Tomorrow

E Project - End planning : 9 Project planning
Mext o Days
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> i Intro ?Ix
Standard Madules Tasks Infomarket Project List Risk || Portfalio Customers Projects Staff

CEE= T ® Save as termplate Load frorn termplate Delete IntroTemplate
idw E-~
Your tasks B e ES My projects @ 2X
Your tasks o o @ £
= Number Description Status
) L]
DShOW limEfiEd D 1 E 3 Irtrocuction Projectile Active
plew entry | 6 GM-Moclul Acti
12,11.2009 |[F~ 00:00:00 [3 hd E e ==
D 3 E 7 Updste Projectile Passive
Overdue =} 4 @ 9 Project planning Pazsive
lj:‘ Fri, 09,10,2009 13500 Meeting Wiliams George TLE Telecommunications Corporation Action 1.1-2 Timothy Jones . o -
9, Mon, 12.10.2009 To-do lisk For introduction ] s D 10 Introcuction Projectile Closed live
% Fri, 16,10.2009 Test journal 1 - Recorded 16.10.2009 00:00:00 1255683484522-0
4] Fri, 23.10.2009 15:00 Action completed: Project chart 5 Project chart a I I _’I
A Tue, 27.10,2009 2346 Time entry Information from YWw-AG 28, 10,2009 00:00:00
[ Wed, 28,10,2009 23:45  Time enkry 09:00 - 10:30 Interview Luis Gate 29,10,2009 00:00:00
[ Thu, 29.10.2009 2345 Action 1-8 Wiliams Gearge Reminder offer
l;_" Fri, 30.10.2009 Reminder offer Wiliams George TLC Telecommunications Corporation
Today
Tomorrow
[E Project - End planning : 9 Project planning
Next 7 Days
4| | |

Possible Settings

The 2nd button on the lower toolbar defined the amount of columns which should be displayed.
|u__dv ||_-| |

2 1 Column
You N A B My projects ol | free allx
2 columns
EEETIEE - 1 ks G page [1_ of 1 )
— [ 4 Columns 0 = Rumber Description
=g Iy = .
|:| 1 D 3 Irtraduction Pre
Tew entry — —_

By changing the columns from 3 to 2, the view changes the existing modules:

id~ E-
Your tasks Al @l My projects N s
E Your tasks » pose i oft & 2
| i= Mumber Description Status
[CIshow finished = 1@ s Intraduction Projectile Active
Mew enkry
] 2 @ s QM-Module Active
12.11.2009 [H 000000 4 v >
= i@ 7 Update Projectile Pazsive
Overd
verdue |:| 4 D 9 Project planning Passive
é.—?‘ Fri, 09.10.2009 135:00 Meeting Williams George TLC Telecommunications Corporation Ackion 1. i o )
Man, 12.10,2009 Ta-do list For introduction O s@& 1w Introcuction Projectile Closed live
Fri, 16,10,2009 Test journal 1 - Recorded 16, 10,2002 00:00:00 1255683484522-0
[E4 Fri, 23.10.2009 15:00 Action completed: Praject chart 5 Project chart ‘| | _'I
[ Tue, 27.10.2009 2346 Time entry Information From Wiw-4G 28, 10,2009 00:00:00
[ Wed, 25.10.2009 23:45  Time entry 09:00 - 10:30 Interview Luis Gate 29,10,2009 00:00:00
4 Thu, 29.10.2009 23:45  Action 1-5 Wiliams George Reminder offer
j Fri, 30,10.2009 Reminder offer Williams George TLC Telecommunications Corporation
Today
Tonmorrow
D Project - End planning @ 2 Project planning
Mext Days
4| | 2l
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By clicking the favorite button ...

¥ 4ty Intro

Skandard Madules Tasks

. '—3'—3__"' Tasks

g~ Elr | [
)

the current tab becomes the standard tab, i.e. when logging in, this tab is always opened first.

In the top menu bar, further tabs can be added ...

| 4 Intro

Standard Maodules Tasks Infomarket Project Lisk Risk. PaortFolio Customers Projects Skaff

* E ~—r_$ = [ Tacks ® Save as termplate Load from template Celete IntroTemplate
Add tab|

which are included on the right.

> {i Intre 2 |[%
Standard Modules Tasks Infomarkek Project List Risk. Portfaolio Cuskomers Frojects Skaff Intro 10
._3 ._g = = [Intro 10 © Save as template Load from ternplate Delete IntroTemplate
g B~
free -l @H#lX free -l @ X free - @l
Tabs can also be either deleted ...,
| {& Intro 2l
Standard Modules Tasks Infomarket Project: Lisk Risk || PortFolio Customers Projects Skaff Intro 10
._3 = = [Intro 10 LJ) Save as template Load fram termplate Delete IntraTemplate
Remove tabI
g~ E~
free T RS free TR free TR

4% Intro

[E Really delete Intro 10 7

b4
%

| 4%y Intro

Standard Modules Tasks Infomarket Projeck: Lisk Risk. Portfolio Cuskomers Projecks Skaff
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moved to the left ...

| 4y Intro

Standard Modules Tasks Infomarkek Project List Risgk. PortFalio Cuskomers Projects Skaff

Od =] Projects i Q Save as template Load from template

Delete IntroTemplate

g E-

4y Intro

Skandard Madules Tasks Infomarket Priject List Risk. || Parkfalio Projects Cuskaormers

or moved to the right.

| 4% Intro

Skandard Miodules Tasks InfFomarket Project List Risk | Portfolio Projects Customers Skaff

LA = CLstomers ) Save astemplate Laad fram ternplate

Skaff

Delete IntraTemplate

Move right I

The intro configuration can be saved ...

(=]

[E Please enter Hame

Existing Hames

Myintro

Template for project rmanager

and existing configurations can be loaded ...

@ Please select: IntroTemplate
™
s MyIntro
&[] Termplate for Project manager

re[] Template for project manager '\[b
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On the intro screens, charts can be displayed. In the configuration of the intro screen, “Chart” can be
selected in the menu bar.

ligm| El»
D My projects
%:‘ﬁ Info market

|_Eh Chart

& CQuery

| My dates

ﬁ Classic intro
Your basks

An empty chart screen is then displayed on the left.

1+
A

Chart |

Chart 0 Show ariginal docurment: ()

Using the function “Find available documents” all saved charts are displayed ...

b
A

Chart - |l
Chart 0 Show ariginal docurment: @ (@)

|Firu:| available documents

e
o Current selection: Chart =
Please select entry From lisk below
chv page |1 ofl e 1-24)28
= Entries
g @ Employee chart 4 Employee chart ;I
9 @ Employee chart 5 Employee chart
10 @ Employee chart 6 Employee chart
11 @ PortfalioChart 1 PartfolioChart
12 @ Project chart 10 Project chart
13 @ Project chart 11 Projektauswertung
14 @ Project chart 12 Project chart
15 @ Project chart 3 Project chart
16 @ Project chart 4 Project chart

and assigned.

https://infodesire.net/dokuwiki/ Printed on 2025/04/19 01:40


https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:alternative_work30.gif
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:alternative_work31.gif
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:alternative_work32.gif
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:alternative_work33.gif

2025/04/19 01:40 11/15 3.02.04 Alternative Work Areas
|4y Intro 7%
Standard || Module || Introl || Intro2 || intro2 || intre4 || Intro5 || Intro6 || Intre7 |[ intro g

TR0 = - Save as Load from Delete
i © template template IntroTemplate
id- B2~ w
3 Employee chart Y Y
Perform now Show last result Perform in background
Planned execution Change chart
Chart Chart period
13 - Time sheet w Last calendar month ~
Idgl 01.09.2009 [ »
e 30.09.2009 [[ w
Quick search Category
| |
Input data
pr i B PE'JEDfl FE | 1,%3 1-4ig
=
) 1 A Employee Conner Jane
[ 2 A Employee Tate Adam
[ 3 £ Employee Jones Timothy
[ 4 A Employee Miller Georg

3 Employee chart

Perform now Show last resuh Perform in background

Planned execution Change chart

3 Employee chart

CreatedAt: 19.11. 2009 15:14:02

EmployeeOccupation

EmployeeOccupationSumJob

Job Project Employee |Occupation PlannedTime|PlannedBegin|PlannedEnd

3-4 Project Management 3 Introduction Projectile Conner Jane|Customizing 30,00 19.10.2009| 30.10.2009

3-6 Customizing 3 Introduction Projectile Conner Jane|Schulung 20,00 02.10.2009| 30.10.2009

3.1-1 Introduction Projectile(3.1 Introduction Accounting|Conner Jane|Allgemeine Tatigkeit 0,00 09.06.2009| 01.10.2009

50.00
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Settings

Click on the gear wheel symbol on the screen at the right ...
3 Employee chart - %ﬁﬁ 5
CreatedAt: 19.11.2009 15:14.02

EmployeeOccupation

... sShows the chart configuration screen again.

> {3 Intro
Standard Module Intro 1 Intro 2 Intro 3 Intro 4 Intro 5 Intro 6 Intro 7 Intro 8

-

Edr |j1r i

3 Employee chart i L
Perform now Show last result Perform in background
Planned execution Change chart

Chart Chart pericd

02 - Time confirmation W Current month w
Idgl 01.11.2009 [H
bt 30.11.2009 [H w
Quick search Category
Employee
Input data
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Clicking on the reload button directly next to the right ...
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Queries

Using the query selection ...
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a new screen opens which displays the queries. Here, all existing queries can be directly allocated for
which the logged on user has permissions.
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After selecting the query the result is immediately displayed.
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