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3.02.04 Alternative Work Areas

Projectile offers the user up to eleven intro screens. The first screen is the standard screen, the
second intro screen is the module view and all further views can be configured by the user.

¥ {% Intro
Standard Maodules Tasks Infomarket Projectlist Risk Portfolic Customers Projects Staff
Extras Tracking
Absence application @ TimeTracker
Planning Today w
MNew Project 16.05.2012 gl w
Charting 16.05.2012 i B

V-J v

Besides the standard view, the module view is also provided. In this view all available functionalities
(which are dependent on the access permissions) are displayed as processes. This view is opened
through clicking the tab.

The application can then be used by clicking on the element in the process overview. In the example,
the user changes to the “tracking and estimation” view ...
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£y Intro
]
Modules | Tasks || Infomarket || Projectist || Risk || Portfolio | Customers || Projects || Staff

<&@ /Ql  Project Management and process optimization

-
Offer management

}

Fine planning (Resources, Dates)

‘ { |

Tracking and Controlling Billing and money
Estimation oy (Evaluation, Charts) flows
Post evaluation

... and to the module “Time tracking” and then ...

£ Intro
]
Modules || Tasks || Infomarket || Projectist | Risk || Portfolio || Customers || Projects || Staff

@@ Tracking and Estimation

Time tracking &]

Cost tracking

Estimations and evaluations

in the functionality “Time tracker - today”.

https://infodesire.net/dokuwiki/ Printed on 2025/04/19 02:11


https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:reiter_module2.png
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:reiter_module3.png

2025/04/19 02:11 3/15 3.02.04 Alternative Work Areas

>< ﬁ Intro

Standard Modules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff
Q&Y | Time tracking

Time tracker - today oy
Time tracker - this week
Time tracker - last week
Other tracking
Lock time tracking
Employee charts

The TimeTracker opens to the current date:

>< & TimeTracker Carter Simon
E] & ‘k* j‘ _k 1| 28g | 30a || 404 @ l} ~| & _| Start time tracker on login
1605202 |~ @ (Y J = [customer v | [&) @ |Project v (& @
|:| From To Time Job Mote

= Day 01: Wednesday, 16.05.2012

o

o

o

o (s

I (5

0:00h (...

... Process number - Job Project Due time

W 2141 160.2-1 160.2 14.10.2012

& 2123 Entwickiung Entwicklung 22.03.2011

& 2122 Datenbankdesign Entwicklung 22.03.2011

o 21211 Projektleitung Entwickiung 22.03.2011

W 21221 Testen Implementierung 22.03.2011

W 21213 Briefing Konzeption 22.03.2011

Intro Screens Set-Up

Using the option “My Intro” each user can directly access all important overviews and reports
generated from the user. The intro screens can be configured through the properties function. Here,
various intro screens can be named and the plug-ins can added. In the current Projectile version,
various personalized intro screens and further functionalities for these intro screens are available, for

Projectile-Online-Handbuch - https://infodesire.net/dokuwiki/


https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:reiter_module4.png
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3A3.02.4_alternative_arbeitsbereiche&media=en:handbuch:kapitel_3:timetracker_today.png

Last

;ggSF%/ZS en:handbuch:kapitel_3:3.02.4_alternative_arbeitsbereiche https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_3:3.02.4_alternative_arbeitsbereiche&rev=1337594257

14:09

example, for appointments (including actions, milestones and jobs) and queries from advanced search
(Profi-Suche).

>< ﬁ Intro

Standard Maodules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff

&

S Properties Tracking
1 Absence application @ TimeTracker
Planning Today w
Mew Project 16.05.2012 [E
Charting 16.05.2012 [3 v

VQ v

In the beginning, the empty intros look like the following:

>-< ﬁ Intro ? %
Standard Modules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff Intro 1
id- =~
&) X
free ||| 2 || free - ||| free || | g |
Design-Modus

The individual intros can be configured. Change to the tab to be configured and then click the
“properties” button:

>< ﬁ Intro

Standard vicdules

&

The name can then be changed ...
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>< ﬁ Intro
Standard Modules My Intro Infomarket Projectlist
Lo [d = [Tasks B]

... and the entry is included after clicking the green check mark.

¥ 4y Intro
Standard Modules Tasks Infomarket Projectlist Risk
Ld e = [Tasks ()

Adding Contents

In the lower part of the intros, contents can be defined, which can then be displayed. Predefined
forms as My projects, Your tasks, My dates and the modules Info market and Classic intro can be
selected.

Selecting an entry, for example, “Your tasks” ...

Hid=| -

My projects

Info market

Chart

L

Query
My dates

Classic intro

Your tasks &]

the form is displayed on the left column:

(]

The My project form is added here.
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X

Standard

-

ﬁ Intro

W= -

Modules

o
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& E £ B

@ My projects &

Info market
Chart
Query

My dates
Classic intro

Your tasks

Tasks Infomarket

Ir tasks

jnished

v | 00:00 3|+

This can be moved per Drag&Drop ...

My projecks

to a different area ...

El
]

Possible Settings

The 2nd button on the lower toolbar defined the amount of columns which should be displayed.
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| { Intro 2

Standard Modules Tasks Infomarket Projectlist Risk Portfiolio Customers Projects Staff Intro 1

=R
E] 1 cColumn

E 2 Columns&1

EJ 3 Columns

%
X

NETETES My projects g % free a|lE

page 1jof2| b bl | &

9
7
=
”

E 4 Columns

s
. [ = Number Description
e | 1@ =5 320 Stunden
New entry B 20 % Schnittstellen
17.05.2012  |[H|v || 00:00 [H v
| 3E 50 Dateninstallation
Overdue + Show
- 1 1 [F s8 Nowvember
s Mon, 27.00.2010 3-A &l 5§ e P 38350
=7 Fri 15.10.2010 test
B4 Fri. 15.10.2010 T1 | 6 F o Analyse
Tue, 30.11.2010 Job 45-145-1 - End date il | =) TG e P 38360
2] Tue, 30.11.2010 Job 45-2 45-2 - End date pli

By changing the columns from 3 to 2, the view changes the existing modules:

(]

By clicking the favorite button ...

¥ 4ty Intro

Skandard Modules Tasks

T REE= Tasks

id~ E- |l
O

the current tab becomes the standard tab, i.e. when logging in, this tab is always opened first.

In the top menu bar, further tabs can be added ...

| 4 Intro

Standard Modules Tasks Infomarket Project Lisk Risk. PartFolio Customers Projects Skaff

* E |_E = [ Tasks ® Save as termplate Load from template Delete IntroTemplate

#Add kab [

which are included on the right.

| { Intro 2jix
Standard Modules Tasks Infomarkek Project List Risk || Portfolio Customers Projects Skaff Intro 10
._3 ._g = = [Intro 10 @ Save as template Load from template Delete IntraTemplate
o =B~
free @l free - X free A g%

Tabs can also be either deleted ...,
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{3 Intro @@
[ Standard H Modules H Tasks ” Infomarket H Project Lisk H Risk. ” PartFalio H Customers ” Projects H Staff H Intro 10
=3 == |IntrD 10 | ) Save as template Load from termplate Delete IntroTernplate
Remove tab
idr B+ &
free (+[@)2)x]| |free (+[@/2)x]| |free =@z

{5+ Intro

@ Really delete Intro 10 7

6

4o Intro
Standard Modules Tasks Infomarket Projeck: Lisk | Risk. Portfolio Cuskomers | Projecks Skaff |

moved to the left ...

{3y Intro
Project List Risk. || Portfolio Customers Projects Skaff

| ®© Save as template Load from termplate Delete IntroTemplate

e

{7y Intro
Standard Maodules Tasks Infomarket Project: List Risk || Porkfolio Projects Cuskomers Skaff

or moved to the right.

{2y Intro
Standard Madules Tasks Infomarket Praject List Risk. PortFalio Projects Customers Skaff

m Q = |Custumers | @ Save astemplate Load from template Delete IntroTemplate

Mowve right [

The intro configuration can be saved ...
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[E Please enter Hame

Existing Hames

Myintro

Terplate for project manager

and existing configurations can be loaded ...

@ Please select: IntroTemplate
o
el | MyIrrtro
| &[] Termplate for Project manager

re[| Template for project manager ‘"\[b

Adding Charts

On the intro screens, charts can be displayed. In the configuration of the intro screen, “Chart” can be

selected in the menu bar.

Hig=|El -
D My projects
5;-.: Info market

Igl Chart&

L Query

oM

y dates

{i¢ Classic intro
Your tasks

An empty chart screen is then displayed on the left.

Chart

Chart 1 Show original document: ()

Using the function “Find available documents” all saved charts are displayed ...

Chart

Chart 1 Show original document: (&)

Find available Documents
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Current selection: Chart

Please select entry from list below

i 4 4 | page 1lofl| b bl | &2 x |2 1-46/46  show 100 v entries
= Entries
1 Ei!l Assessment chart 1_..
2 flly Assessmentchart2
3 gy Assessmentchart3
4 ffl; CapacityChart 004
5 Ei!l CapacityChart 004
6 [l CapacityChart 004
7 ifly CapacityChart1
8 (fl; CapacityChart2
9 ifl; CapacityChart3
10 g, CapacityChart4
11 g}, CapacityChart5
12 (], CapacityChart6
13 gy CapaciyChart7 Ca...
14 IIiil CapacityChart Kapa...
15 IIiil CapacityChart Test ...
16 oil. Contact chart 1

and assigned.
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| {3y Intro
Standard Modules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff Intro 1
AL e - — (V) Save as template Load from template delete IntroTemplate
i~ E-

e bas
1-Kosten = [ @
Perform now Show last result Perform in background
Planned execution Change chart
Chart Chart period

01 - Cost evaluation v @& Last Month > @

Advanced search 01.04.2012 [H|

v @ 30042012 |[E v
Quick search Category
X

Input data

v |4 4 | page 1lofl| b bl | &2 x |0 1-8i8

El| =

[ 1 2 Adoroluca

| 2 A Carter Simon

[ 3 [ Forster David

| 4 A Jacobs Marcel

(| 5 [ Jakobs Harry

[ 6 2 Mies Sarah

| 7 2 Smith Melissa

[ 8 2 Sommer Chris
3 Employee chart
Perform now Show last resuh Perform in background
Planned execution Change chart
3 Employee chart
CreatedAt: 19.11.2009 15:14:02
EmployeeOccupation
EmployeeOccupationSumdJob
Job Project Employee |Occupation PlannedTime|PlannedBegin|PlannedEnd
3-4 Project Management |3 Introduction Projectile Conner Jane|Customizing 30,001 19.10.2009| 30.10.2009
3-6 Customizing 3 Introduction Projectile Conner Jane|Schulung 20,001 02.10.2009| 30.10.2009
3.1-1 Intreduction Projectile|3.1 Intreduction Accounting|Conner Jane|Allgemeine Tatigkeit 0,00 09.06.2009| 01.10.2009

50,00
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Settings

Click on the gear wheel symbol on the screen at the right ...
3 Employee chart - %ﬁﬁ 5
CreatedAt: 19.11.2009 15:14.02

EmployeeOccupation

... sShows the chart configuration screen again.

> {3 Intro
Standard Module Intro 1 Intro 2 Intro 3 Intro 4 Intro 5 Intro 6 Intro 7 Intro 8

-

Edr |j1r i

3 Employee chart i L
Perform now Show last result Perform in background
Planned execution Change chart

Chart Chart pericd

02 - Time confirmation W Current month w
Idgl 01.11.2009 [H
bt 30.11.2009 [H w
Quick search Category
Employee
Input data
ghv [4 4 |page(L Jofl | p b | 1-4ig

[ =
[l 1 /& Employee Conner Jane
[l 2 A Employee Tate Adam

Clicking on the reload button directly next to the right ...
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3 Employee chart - |[@s)x
CreatedAt: 19.11.2009 15:14.02

EmployeeOccupation

EmployeeOccupationSumJob

Job Project Employee (Occupation |PlannedTime|PlannedBegin|PlannedEnd
3-4 Project 3 Conner Customizing 30,00, 19.10.2009| 30.10.2009
Management |Introduction |Jane

Projectile

gernerates the chart newly. The x closes the window.

3 Employee chart g 2|
CreatedAt: 19.11.2009 15:14.:02

EmployeeOccupation

EmployeeOccupationSumJob

Job Project Employee (Occupation |PlannedTime|PlannedBegin|PlannedEnd
3-4 Project 3 Conner Customizing 30,00) 19.10.2009( 30.10.2009
Management |Introduction [Jane
Projectile
Queries

Using the query selection ...

Mg =1 -

My projects

Info market
Chart

Query &1
My dates

Classic intro

& FE &~ D 4% &

Your tasks

a new screen opens which displays the queries. Here, all existing queries can be directly allocated for
which the logged on user has permissions.
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| 4 Intro 2
Standard Modules Tasks Infomarket Projectlist Risk Portfolio Customers Projects Staff Intro 1
b4
id- E- &
@flE X
Query | X
v ® Q
RE | FAler x|
| w&[ Project list
x| Projects (portfolio) ™

ke[| Projects (project manager)
k[ | Rechnungen [Dat, Kd]

& Rechnungen [Dat, Projekt]
& Rechnungen [Dat]

el | Risiken

kel | Risikoauswertung 1
e[| Risikoauswertung 2
ke[| Supplier

kel | Top projects

ke Top projects (active)
2| Top projects (passive)

After selecting the query the result is immediately displayed.
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Projekte (Portfolio) ol
Projekte (Portfolio) v
Project
Number|Description |Begin End External | ProductionEffort| Customer e
planning |planning |order/
project
1 Introduction |08.09.2009|09.09.20039|1 0 CONSULT GmbH | M:
Projectile 2.5 Li:
10 Intreduction |04.11.2009|11.11.2009|0 0
Projectile
9 Project 02.11.2009(12.11.2002(0 0
planning
5 QM-Meodule |15.08.2009|16.10.2009|0 0
7 Update 16.10.2009(30.11.2003|1 0 TLC W
Projectile Telecommunications |G
Corporation
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