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3.06 Reportgenerator "ReportMaker"
(continued 5)

Key Figures

Definition:

Key figures are consolidated values, which are calculated using algorithms from the document data or
other key figures, and which describe a document. An ID as a unique identification is assigned for
each key figure. Projectile supports key figures for the forms contact, project, jobs and employee.

The use of key figures in Projectile allows the user to create total values, values for any point in time
and values for any time period. The values which are created by key figures are marked with a
creation date, so that they can be stored and reused without a re-calculation. Furthermore, each key
figure can be assigned to a document, and can be integrated by key figures in the screen views and
in reports.

Usage:

After a project, a job or an employee has been chosen by using the search function in Projectile,
clicking on “Report” opens the Report-Designer. Here are the key figures in the column “column
content”, where they are identified by an asterisk. After one or several key figures have been
selected, it is necessary to select '(periods)' in the same column. Then, a time interval should be
defined for the key figures. Select the “time interval” in the drop down box, for example “current
month”, and then select a period, for example, “weekly”. Additionally, the creation of new key figures
for a defined period of time can be blocked by using the “Max figures age”.

Afterwards an aggregate type for forming sums for the key figures. In the row of the key figure, in the
drop down box “Periodic”, select either “Total” = the entire static value including the non-visible
values, “periodic” = the timed limit of the total value, “sum” = the sum of the visible values and
“accumulated” = the sum of the periodical determined values.

After clicking save, go back to the dialog field, and also click save, an output format is selected and
“Show Reports” is clicked. The report with the key figures is generated and is available for further
usage.

Reference:

Customer Form:
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Name

Description

Type

SubTyp

Incoming
Invoice

Incoming invoice
amount of the
contact, the sum of
the contact, sum of
the incoming invoice

to the contact, Limit:
date of the incoming
invoice

positions, which refer

FLOAT

Offer Tracked

The basis of these
key figures is the
data of the offer. The
net amounts of the
offer values of all
projects of the
customer with the
status “offer
included” are
calculated here.
When limited, the
date of offer is used.

FLOAT| MONEY

Order Value

The order value of
the supplier, sum of
the order positions
which refer to the
supplier (gross
amount), Limit: date
of order

FLOAT

Order
Confirmation
Tracked

The basis of these
key figures is the
data of the order
confirmation. The net
amounts of the
orders of all projects
of the customer with
the status “offer
confirmation
included” are
calculated here.
When limited, the
date of the order is

used.

FLOAT

MONEY

Standard
ID
yes/no
Incominglnvoice Tracked Customer yes
Offer_Tracked Customer yes
OrderValue_Tracked Customer yes
OrderConfirmation_Tracked Customer| yes
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Standard

Name Description Type [SubTyp|ID yes/no

Profitability =
(revenue - costs) /
revenue, revenue is
the actual revenue
and is estimated for
fixed price projects
based on the degree
of completion. Basis
of this calculation
should not be the
“pure” recorded
time, but should be
calculated in
percentage - in
relation to the daily
working times of 8
hours. In the
evaluation of fixed-

T price projects with
Profitability the aid of the degree |[FLOAT Profitability_Tracked_Customer yes
Tracked .
of completion, the
true revenue is
considered only with
the final bill (fixed
price or amount of
payment invoices =
100%). For all other
states (complete
<100%), the fixed
price (orders, if filled
- otherwise offer
value when filled -
otherwise plan
revenue after adding
surcharges) is used
and this value is
multiplied with the
degree of completion

/ 100.
Order value in the
Est;;r?gged muSI?ilrE;ISie%Ipviiltlmhe FLOAT| MONEY Sales_Estimated_Customer yes
probability
Planned Planned order. value,
Sales order value in the |FLOAT| MONEY Sales_Planned_Customer yes

sales pipeline
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Supplier
Budget

Sum of the budgets
of the order
positions, which
belong to the order
of the suppliers.
Budgets have no
fixed date, but
margin, overlapping
charge

FLOAT

SupplierBudget Tracked Customer

yes

Supplier
Turnover

Sum of the incoming
invoice positions,
which refer to the

project and are
included into the
outgoing invoices.

FLOAT

SupplierTurnover Tracked Customer

yes

Time Billed

Billed effort/time
from included job
times, the time limit
is based on the date
entries of the billed
time entries

FLOAT

MONEY

Time_Billed_Customer

yes

Turnover
Tracked

The basis of these
key figures is the
data of the invoice.
The net amounts of
the invoice amounts
of all projects of the
customer with the
status “offer
confirmation
included” are
calculated here.
When limited (if
existent), the time
span of the service,
otherwise the date of
the invoice is used.

FLOAT

MONEY

Turnover_Tracked_Customer

yes

Project Form:

Name

Description

Type

SubTyp

Standard
yes/no

Budget External

Tracked

Total ext.
amounts of all
budgets of the
project, Span:

fully or partially
overlapping

FLOAT

BudgetExternal _Tracked Project

yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Total internal
amounts of all
budgets of the
project, Span:
fully or partially
overlapping

Total ext.
amounts
Planned Material Costs|material cost- |[FLOAT BudgetMaterial Tracked Project no
Budget of the
project
Remaining
budget on the
basis of the
difference of
actual time and
target time,
also external
hourly rate

Total ext.
amounts FL-
Budgets of a

project

Total ext.

amounts travel
cost budgets of
the project

BudgetinternalTracked FLOAT Budgetinternal_Tracked Project| yes

Remaining Cost FLOAT| MONEY RemainingCost_Calculated_Project no

Budget Third Party FLOAT BudgetThirdParty Tracked Project no

Planned Travel Cost FLOAT BudgetTravel Tracked Project no
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Standard

Name Description | Type| SubTyp |ID yes/no

Degree of
completion by
calculation, not

based on
estimates, but

purely on the
basis of plan
and actual. The
basis of this
key figure is
the quotient of
actual and
planned time
or (if available)
the final
employee
estimate less
the thereafter
recorded
services. This
data is
determined for
each job and
summarized for
the projects.
When defining
the time span,
either the plan
and actual time
or the
estimates of
the jobs are
used on a daily
basis.

Completion Calculated FLOAT Completion_Calculated_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Key Figure:
Degree of
completion by
employee
estimate, i.e.
estimates from
TT. The basis
of this figure is
the tracking
and recording
system
TimeTracker
and the
estimate
completion
dialog. Here,
the remaining

time and/or |FLOAT Completion_EmployeeEstimated Project yes
degree of
completion for
jobs are
entered by the
employee and,
if necessary,
corrected by
the project
manager in the
dialog
“estimate
completion”.
When defining
the time span,
the estimates
are used per
day.

Completion Employee
Estimated

Key Figure:
Degree of
completion
through the
manager's
estimate, i.e.
from the states
documents,
which depends
directly on the

project. The [FLOAT Completion_ManagerEstimated_Project yes
basis of this
key figure is
the degree of
completion of
the project.
When defining
the time span,
the estimates
per deadline
are used.

Completion Manager
Estimated
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Name

Description

Type

SubTyp

Standard
yes/no

Cost Normalized

This key figure
calculates
analogue to
the key figure
Work Cost
Tracked*
(project form),
which
multiplies the
recorded
actual time
with the
internal hourly
rate of the
employee.
Basis of the
calculation is
not the “pure”
recorded time,
but the
calculation of
costs are in
percentage - in
relation to the
daily working
times of 8
hours. The
time span is
the date
entries of the
time recording.

FLOAT

MONEY

Cost_Normalized_Project

yes

Cost Material Tracked

Total ext.
amount of the
costs

FLOAT

CostMaterial_Tracked Project

no

Misc Cost Tracked

Total ext. other
amounts of the
costs

FLOAT

CostOther_Tracked Project

no
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Standard

Name Description | Type| SubTyp |ID yes/no

The CPI (Cost
Performance
Index) is the
cost-related
performance
key figure of
Earned Value
Analysis. It is
formed from
the ratio of
earned value
and actual
time. This
means that
with a CPI of
greater than
1.00 (100%)
the project |FLOAT CostPerformance_Estimated Project yes
results are
rendered at a
lower cost than
originally
planned, while
a value of less
than 1.00
(100%)
exceeds the
project's
budget.
Calculation:
Planned time *
degree of
completion /
actual time
spent

Cost Performance
Estimated

Total planned
costs on the
Planned Cost Total basis of jobs |FLOAT| MONEY Cost_Planned_Project yes
and budgets,
internal costs
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Name

Description

Type

SubTyp

Standard
yes/no

Cost Tracked

Internal job
costs + costs
from cost
documents,
such as
receipts,
driving, travel
... The basis of
this key figure
is the tracking
and recording
entries (Time
Tracker) and
the cost
recording
(drive, receipt,
travel, foreign
costs and
foreign
invoices). Here,
the work cost
tracked* and
all internal
costs (net
amounts) of
the entries for
driving,
receipts, travel,
foreign costs
and foreign
invoices are
totaled. When
defining a time
span, the
recorded time
and cost
receipts are
used per day.

FLOAT

MONEY

Cost_Tracked_Project

yes

C

ost Third Party
Tracked

Total ext.
amounts of the
costs

FLOAT

CostThirdParty Tracked Project

no

Tra

vel Cost Tracked

Total ext.
amounts of the
costs

FLOAT

CostTravel Tracked Project

no

End Tracked

Key figure: end
of time
tracking, last
time at which
something has
been recorded
for a project,
whether time,
receipts, travel,

travel, etc.

DATE

End Tracked Project

no
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Standard

Name Description | Type| SubTyp |ID yes/no

Incoming
invoice of the
project, the
total of the
incoming
invoice position
items that
reference the
project, Time
span: the date
of the incoming
invoice
Incoming
invoice of the
project, the
total of the
invoice position
items, which
reference the
project (net),
Time span:
Date of
incoming
invoice
All billable
times
multiplied by
the hourly
rates, i.e., job
times which
can be billed in
invoices. The
basis of this
key figure is
the key figure
“Chargeable
Time*". This
key figure is
multiplied with
the external
hourly rate of
the job (see
pricing). When
defining the
time span, the
the time
recording are
used per day.

Incoming Invoice FLOAT Incominglnvoice_Tracked Project yes

Incoming Invoice Net FLOAT IncominginvoiceNet Tracked Project yes

Turnover Chargeable FLOAT| MONEY Turnover_Chargeable_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is the data of
the invoice.
Here the net
amounts of the
position items
are calculated
based on jobs
of the project
with the status
“Invoice
included”. If
the time span
is defined, the
performance
period is used,
otherwise the
invoice date is
used.

All costs except
work costs:
item sales,
trips, travel,

Misc Cost Tracked | receipts, Time [FLOAT, MONEY MiscCost_Tracked Project yes

span: Date

entris of the
cost
documents

The basis of
this key figure
is the data of
the offer. Here,
the net
amounts of the
offer value of
the project
with status
“Offer
included” are
calculated.
When defining
the time span,
the date of the
offer is used.

Job Turnover Tracked FLOAT| MONEY JobTurnover Tracked Project yes

Offer Value FLOAT| MONEY Offer_Tracked_Project yes
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.. Standard
Name Description | Type| SubTyp |ID yes/no
The basis of
this figure is
the data of the
order

confirmation.
Here the net
amounts of the

Order Confirmation orde;rs of Fhe , , ,
Value project with |FLOAT| MONEY OrderConfirmation_Tracked_Project yes
status “Order

Confirmation
included” is
calculated.
When defining
the time span,
the date of the
order is used.

Sum of order
positions that
reference the
project, Time
boundary:
order date

Sum of order
items that
reference the
Order Value project (gross), [FLOAT OrderValue_Tracked Project yes
Time
boundary:
order date

These are the
elapsed days
between the
planned
beginning and
planned end.

Planned Working Days Weekends are | |
: not counted, [FLOAT PassedWorkingDays_Planned_Project yes
Project Passed but public

holidays are,
Time span:
planned start
and planned
end of the
project

Order Value net FLOAT OrderValueNet Tracked Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Profitability = (
turnover -
costs )/
turnover,
Turnover is the
actual turnover
and is
estimated for
fixed-price
projects based
on the degree
of completion.
The basis of
this calculation
should not be
the “pure”
recorded time,
but should be
in percentage -
with relation to
the daily
working time of
8 hours. \\In
the evaluation
of fixed-price
projects using
the degree of
completion, the
Profitability Tracked |true turnover is|FLOAT Profitability Tracked Project yes
only
considered
with the final
bill (fixed price
or total amount
of advance
payment
invoices =
100%). For all
other states
(complete
<100%) the
fixed price
(order value if
filled -
otherwise offer
value when
filled -
otherwise
planned
turnover after
surcharges) is
used and this
value is
multiplied with
the degree of
completion /
100.
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Standard

Name Description | Type| SubTyp |ID yes/no

Project position
amount, where
documents of
type project |FLOAT ProjectPosition_Planned_Project no
position be
attached to a
project)
The key figure
is calculated
from the
employee
estimates of
the remaining |[FLOAT| MONEY |RemainingCost EmployeeEstimated Project yes
time in the
Time Tracker
and the
internal hourly
rate

The basis of
this key figure
is tracking and
recording entry
(TimeTracker)

and the
estimate
completion
dialog. Here
the remaining
time and/or
degree of
completion of

Remaining Time jobs are
Employee Estimated |entered by the
employee and,

if necessary

corrected by
the project
manager in the
dialog
“Estimate
completion”.
When defining
the time span,
the estimates
are used per
day.
Start time
recording, first
time recording
for the project,
whether time,
receipts,
driving, travel,
etc.

Planned Project
Position

Remaining Cost
Employee Estimated

FLOAT|DURATION|RemainingTime_EmployeeEstimated Project| yes

Start Tracked DATE Start_Tracked_Project yes

Projectile-Online-Handbuch - https://infodesire.net/dokuwiki/



Last
update:
2019/10/25
14:09

en:handbuch:kapitel_3:3.6._fortsetzung_5 https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_3:3.6._fortsetzung_5&rev=1261497677

Standard

Name Description | Type| SubTyp |ID yes/no

Sum of the
budgets, which
reference the
order positions
in the project.
Budgets have
no fixed date,
but a margin,
charge
overlapping

Sum of the
incoming
invoice items,
which
reference the
Supplier Turnover project and is |FLOAT SupplierTurnover_Tracked_Project yes
included in the
outgoing bills,
Time
Boundary:
Invoice Date

Sum of the
jobs, the
boundary is
Time Billed based on date |[FLOAT| MONEY Time_Billed_Project yes
entries of the
billed time
entries

The basis of
this key figure
is tracking and
recording entry
(TimeTracker)

and the
evaluation of
chargeable
services. Here,
the billable
time of
individual jobs
is charged at
the project
level. In
defining the
time span, the
time entries
per day are
used.

Supplier Budget FLOAT SupplierBudget Tracked_Project yes

Chargeable Time FLOAT|/DURATION Time_Chargeable_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Formula for
calculation:
(planned
period (Total) *
degree of
completion) /
Plan period (at
the reporting
date). The SPI
(Schedule
Performance
Index) is the
time-related
performance
key figure of
earned value
analysis. It is
formed from
the ratio of
earned value
and planned
time/effort.
This means
that with an
SPI greater
than 1.00|FLOAT TimePerformance_Estimated Project yes
(100%) the
project results
were delivered
faster than
originally
planned, while
a value of less
than 1.00
(100%), the
project is
progressing too
slowly.
Calculation: the
product of
overall planned
duration and
degree of
completion
divided by the
planned
duration to the
reporting
period (to the
project
respectively)

Time Performance
Estimated Project
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is the project
planning. Here,
the planned
time of the
individual jobs
are charged at
the project
level. When
defining a time
span, the
planned time
of the jobs
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

The basis of
this key figure
is the project
planning. Here,
the planned
time of the
individual jobs
are charged at
the project
level. When
defining a time
span, the
planned time
of the jobs
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

Planned Time FLOAT|DURATION Time_Planned_Project yes

Planned Time Active FLOAT|DURATION Time_PlannedActive Project yes
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Name

Description

Type

SubTyp

Standard
yes/no

Target Time

The basis of
this key figure
is the project
planning. Here,
the target
time/effort of
the individual
jobs is
calculated at
the project
level. When
defining a time
span, the
target
time/effort of
the jobs under
the assumption
of uniform
distribution are
calculated on a
daily basis.

FLOAT|DURATION

Time_Target _Project

yes

Time Purchased

Time from
incoming
invoices, time
purchased ext.
employee sum
of hours from
the incoming
invoice
positions,
which is
assigned a job.
Boundary: Date
of incoming
invoice

FLOAT|DURATION

Time_Purchased_Project

yes

Actual Time Spent

The basis of
this key figure
is the tracking
and recording

entry
(TimeTracker).
Here, the
recorded times
of the
employee of
the job is
summarized at
the project
level. When
defining a time
span, the
recorded times
per day are

FLOAT

used.

DURATION

Time_Tracked_Project

yes
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Travel Cost Tracked

The basis of
this key figure
is the travel
expense entry
(travel). Here,
the net
amounts of
travel expense
entry for each
project are
summarized. In
defining the
scheduled cost
per day are
used. When
defining a time
span, the
recorded costs
per day are
used.

FLOAT

MONEY

TravelCost Tracked Project

yes

Travel Cost Tracked

Gros

The basis of
this key figure
is the travel
expense entry
(travel). Here
are the gross
amounts from
the travel
expense entry
per project is
summarized.
When defining
a time span,
the recorded
costs per day
are used.

FLOAT

MONEY

TravelCostGros_Tracked Project

yes

Turnover Chargeable

All billable
times
multiplied by
external hourly
rate, i.e. which
job times can
be billed on the
invoices

FLOAT

MONEY

Turnover_Chargeable_Project

yes

Turnover External
Chargeable

Calculating the
costs based on
the jobs of
external
employees in
incoming
invoice
positions

FLOAT

MONEY

TurnoverExternal_Chargeable Project

yes
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is project
planning and
order
administration.
If the order
value is stored
(order
confirmation or
manually) the
planned
turnover =
Turnover Planned order yalue FLOAT| MONEY Turnover Planned_Project yes

(net), if the - -
order value is
not set, but the
offer value is
then planned
turnover =
offer value
(net),
otherwise the
project
turnover
(project +
surcharges) is
used.

The basis of
this key figure
is the data of
the invoice.
Here, the net
amount of the
invoice
amounts of the
project with
Invoice Value status “Invoice [FLOAT| MONEY Turnover_Tracked_Project yes
included” will
be charged. If a
time span is
defined, the
performance
period is used,
otherwise the
invoice date is
used.
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is the tracking
and recording

entry
(TimeTracker)
and the
internal hourly
rate of the
employee.
Here, the
recorded time
(actual time) is
multiplied with
the internal
hourly rates of
the employee
of the job (if
existance from
the employee
contract,
otherwise from
the master
data of the
employee).
When defining

a time span,

the recorded

time per day
are used.

Actual work
effort external
(for external
staff). The

Work Cost External costs are
Tracked calculate based
on the jobs in
the incoming
invoice
positions
These are the
days between
the planned
start and
planned end. |FLOAT WorkingDays_Planned_Project yes
Weekends are
not counted,
but public
holidays are

These are the
days between
the first and
the last time

recording. |FLOAT WorkingDays _Tracked Project yes
Weekends are
not counted,
but public
holidays are

Work Cost Tracked FLOAT| MONEY WorkCost_Tracked Project yes

FLOAT| MONEY WorkCostExternal Tracked Project yes

Planned Working Days
Project

Tracked Working Days
Project
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Job Form:

Name

Description

Type

SubTyp

Standard
yes/no

Completion
Employee
Estimated

The basis of this figure is the
tracking and recording entry
(TimeTracker) and the
estimate completion dialog.
Here, the remaining time
and/or degree of completion
for jobs are entered by the
employee and, if necessary,
corrected by the project
manager in the dialog
Lestimate completion”. When
defining the time span, the
estimates are used per day.

FLOAT

Completion_EmployeeEstimated Job

yes

Completion
Calculated

The basis of this key figure is
the quotient of actual and
planned time or (if available)
the final employee estimate
less the thereafter recorded
services. When defining the
time span, either the plan and
actual time or the estimates
of the jobs are used on a daily
basis.

FLOAT

Completion_Calculated_Job

yes

Cost Normalized

The cost is based on actual
times. These cost are allocate
so (normalized), that the
recorded time of the planned
period corresponds to the day.
Therefore, when times have
been recorded in hours, there
will always be 8.0 (if this was
entered into the calendar).
These hours are then
multiplied by the internal rate

FLOAT

MONEY

Cost_Normalized_Job

yes

Planned Costs

The basis of this key figure is
project planning. Here, the
key figure “planned time*”

and the external hourly rates
(see pricing) are multiplied.
When defining a time span,
the planned time under the

assumption of uniform
distribution are calculated on
a daily basis.

FLOAT

MONEY

Cost_Planned_Job

yes

Cost Tracked

The basis of this key figure is
tracking and recording entry
(TimeTracker). Here, the key
figure “actual time*” and the
internal hourly rates (see
costing) are multiplied. When
defining a time span, the
recorded time per day is used.

FLOAT

MONEY

Cost _Tracked Job

yes

Cost External
Tracked

Actual costs external (for
external emplyees). The costs
are calculated based on the
jobs, using the incoming
invoices for the job

FLOAT

MONEY

CostExternal_Tracked Job

yes

End Tracked

End time recording

DATE

End_Tracked Job

yes
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Name

Description

Type | SubTyp

Standard
yes/no

Days Passed

Planned Working

These are the elapsed days
between the planned start
and planned end. Weekends
are not counted, but public
holidays are, Time span:
planned start and planned
end of the job

FLOAT

PassedWorkingDays_Planned_Job

yes

Remaining Cost
Calculated

Remaining budget is based on
the difference of actual time
and target time and external

hourly rate

FLOAT| MONEY

RemainingCost_Calculated_Job

no

Remaining Cost
Employee
Estimated

Remaining costs through
employee estimate

FLOAT| MONEY

RemainingCost_EmployeeEstimated Job no

Remaining Time
Employee
Estimated

The basis of this key figure is
tracking and recording entry
(TimeTracker) and the
estimate completion dialog.
Here, the remaining time
and/or degree of completion
of the job is entered by the
employee and, if necessary
corrected by the project
manager in the dialog
»Estimate completion”. When
defining the time span, the
estimates are used per day.

FLOAT|DURATION

RemainingTime_EmployeeEstimated Job

yes

Start Tracked

Start time recording

DATE

Start_Tracked Job

yes

Time Billed

Billed Time, in this context,
the billable times on the job
basis. Here, on the basis of
the billed time entries and not
on the invoice position basis.
The boundary is based on

date entries of the billed time
entries

FLOAT

MONEY

Time_Billed_jJob

yes

Chargeable Time

The basis of this key figure is
tracking and recording entry
(TimeTracker) and the
evaluation of chargeable
services. Here, the billable
times of individual jobs is
charged. In defining the time
span, the time entries per day
are used

FLOAT|DURATION

Time_Chargeable_job

yes

Planned Time

the project planning. Here, the

The basis of this key figure is

planned time of the job is
defined. When defining a time
span, the planned time under
the assumption of uniform
distribution are calculated on
a daily basis.

FLOAT|DURATION

Time_Planned_Job

yes

Planned Time

As “Planned Time”, but only

Active Projects

FLOAT|DURATION

for running (active) projects

Time_PlannedActive_Job

yes
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Standard

Name Description Type | SubTyp ID yes/no

Zeiten aus
Eingangsrechnungen,
zugekauft Zeit ext. MA

Time Purchased Ei summe von Stundeq aus 1| OAT|DURATION Time_Purchased_Job yes
ingangsrechnungspositionen, -
wo Job zugewiesen ist,
Abgrenzung: Datum der

Eingangsrechnung

Basis dieser Kennzahl ist die
Projektplanung. Hier wird der
Soll-Aufwand des
Arbeitspaketes berechnet.
Bei Abgrenzung wird der Soll-
Aufwand unter Annahme der
Gleichverteilung auf
Tagesbasis berechnet.

Target Time FLOAT|/DURATION Time_Target Job yes

Basis dieser Kennzahl ist die
Leistungserfassung
(TimeTracker). Hier werden

Actual Time die erfassten Stunden des
Spent Bearbeiter des Arbeitspaketes

verwendet. Bei Abgrenzung

werden die erfassten Zeiten
pro Tag herangezogen.

FLOAT|DURATION Time_Tracked Job yes

Mitarbeiter-Umsatz. An sich

eignet sich diese Zahl nicht

Mitarbeiterumsatz| als periodische Kennzahl, sie [FLOAT| MONEY Turnover_Calculated_Job no

ergibt nur als Gesamtergebnis
Sinn

Basis dieser Kennzahl ist die
Kennzahl “Chargeable Time
*". Diese Kennzahl wird mit
dem externer Stundensatz
des Arbeitspaketes (siehe |FLOAT| MONEY Turnover_Chargeable_Job yes
Preisfindung) multipliziert. Bei
Abgrenzung werden die
Zeiterfassungen pro Tag
herangezogen.

Turnover
Chargeable

Berechnung der Kosten auf
Basis der Arbeitspakete von
externen Mitarbeitern in
Eingangsrechnungspositionen

Turnover
Chargeable
external

FLOAT| MONEY TurnoverExternal_Chargeable Job yes

Basis dieser Kennzahl ist die
Projektplanung. Hier wird der
Planaufwand des
Arbeitspaketes mit den
externen Stundensatz (siehe
Preisfindung) multipliziert. Bei
Abgrenzung wird der
Planaufwand unter Annahme
der Gleichverteilung auf
Tagesbasis berechnet.

Planned Time FLOAT| MONEY Turnover Planned Job yes
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Name

Description

Type

SubTyp

Standard
yes/no

Basis

Turnover Tracked

Daten der Rechnung. Hier
wird der Nettobetrag der
Rechnungspositionen

Arbeitspaket mit Status
“Rechnung Gbernommen”
bestimmt. Bei Abgrenzung
wird (wenn vorhanden) der

Leistungszeitraum, ansonsten
das Rechnungsdatum

dieser Kennzahl sind die

basierend auf dem

herangezogen.

FLOAT

MONEY

Turnover_Tracked_Job

yes

Dies

Planned Working
Days Project

Planbeginn und -ende.
Wochenenden werden nicht
mitgezahlt, gesetzliche
Feiertage jedoch schon

sind die Tage zwischen

FLOAT

WorkingDays_Planned_job

yes

Dies

Working der

Days_Tracked
Project

Zeiterfassung. Wochenenden
werden nicht mitgezahlt,
gesetzliche Feiertage jedoch

sind die Tage zwischen
ersten und der letzten

schon

FLOAT

WorkingDays_Tracked Job

yes

Mitarbeiter:

Name

Beschreibung

Type

SubTyp

ID

Standard
yes/no

Ist-Kosten

Basis dieser Kennzahl ist die
Kennzahl “Ist-Arbeitsaufwand
*" zuzUglich aller erfassten
Kosten Fahrt, Beleg, Reise
und Fremdkosten) des
Mitarbeiters. Bei Abgrenzung
werden die erfassten Zeiten
pro Tag und das Belegdatum
herangezogen.

FLOAT

MONEY

Cost_Tracked_Employee

yes

Ist-Umsatz Arbeitskosten

Basis dieser Kennzahl sind die
Daten der Rechnung. Hier
wird der Nettobetrag aller

Rechnungspositionen
basierend auf allen
Arbeitspaketen des

Mitarbeiters mit Status
“Rechnung Gbernommen”
bestimmt. Bei Abgrenzung
wird (wenn vorhanden) der

Leistungszeitraum, ansonsten

das Rechnungsdatum

herangezogen.

FLOAT

MONEY

JobTurnover_Tracked_Employee

yes
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Name

Beschreibung

Type

SubTyp

ID

Standard
yes/no

Ist-Umsatz

Basis dieser Kennzahl ist die
Kennzahl “Ist-Umsatz
Arbeitskosten *”. Hier wird der
Nettobetrag aller
Rechnungspositionen
basierend auf allen
Arbeitspaketen des
Mitarbeiters mit Status
“Rechnung Gbernommen”
zuzuglich aller fakturierten
Kosten des Mitarbeiters
(Fahrt, Beleg und Reise)
bestimmt. Bei Abgrenzung
wird (wenn vorhanden) der
Leistungszeitraum, ansonsten
das Rechnungsdatum
herangezogen.

FLOAT

MONEY

Turnover_Tracked Employee

yes

Plan-Anwesenheit

Diese Kennzahl bestimmt die
Planarbeitszeit des
Mitarbeiters im Intervall
entsprechend des Standortes
(Kalender) bzw. (wenn
vorhanden) des
Mitarbeitervertrages.

FLOAT

MONEY

Presence_Planned_Employee

yes

Beginn Zeiterfassung

nicht nur die erste
Zeitfassung, sondern auch
Datum von erfassten Belegen,
Fahrten, Reisen etc. geht mit
ein

DATE

Start_Tracked_Employee

yes

Ende Zeiterfassung

nicht nur die letzte
Zeitfassung, sondern auch
Datum von erfassten Belegen,
Fahrten, Reisen etc. geht mit
ein

DATE

End_Tracked _Employee

yes

Gleitzeit zu Beginn

Gleitzeit zu Beginn

FLOAT

Flextime_EntitlementBegin_Employee

yes

Gleitzeit zum Ende

Gleitzeit zum Ende

FLOAT

Flextime_EntitlementEnd_Employee

yes

Eingangsrechnungsbetrag

Summe der
Eingangsrechnungspositionen,
die den Mitarbeiter
referenzieren, Abgrenzung:
Datum der Eingangsrechnung

FLOAT

Incominglnvoice_Tracked Employee

yes

Bestellwert brutto

Summe der Bestellpositionen,
die den Mitarbeiter
referenzieren (brutto),
Abgrenzung: Bestelldatum

FLOAT

OrderValue_Tracked Employee

yes

Supplier Budgets

Summe der Budgets, die auf
Bestellpositionen, die den
Mitarbeiter referenzieren.
Budgets haben kein festes
Datum, sondern Spanne,

Uberlappung berechnen

FLOAT

SupplierBudget_Tracked_Employee

yes

Lieferant-Rechnungswert

Summe der
Eingangsrechnungspositionen,
die den Mitarbeiter
referenzieren und in
Ausgangsrechnungen
Ubernommen wurden,
Abgrenzung:
Rechnungsdatum

FLOAT

SupplierTurnover_Tracked_Employee

yes

Billed Time

fakturierte Zeit aus den Jobs
des MA, Abgrenzung basiert
auf den Datumseintragen der

fakturierten Zeiterfassungen

FLOAT

MONEY

Time_Billed_Employee

yes
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Standard

Name Beschreibung Type | SubTyp ID yes/no

Basis dieser Kennzahl ist die
Leistungserfassung
(TimeTracker) und die
Bewertung der fakturierbaren
Leistungen. Hier werden die
Chargeable Time abrechenbaren Zeiten aller |[FLOAT|DURATION Time_Chargeable_Employee yes
Arbeitspakete des
Mitarbeiters berechnet. Bei
Abgrenzung werden die
Zeiterfassungen pro Tag
herangezogen.

Basis dieser Kennzahl ist die
Projektplanung. Hier wird der
Planaufwand aller
Arbeitspakete des
Plan-Zeit Mitarbeiters bestimmt. Bei |FLOAT|DURATION Time_Planned_Employee yes
Abgrenzung wird der
Planaufwand unter Annahme
der Gleichverteilung auf
Tagesbasis berechnet.

Plan-Aufwand laufender Wie ,,Plan-Zeit”, nur fir
Projekte laufende (aktive) Projekte

Basis dieser Kennzahl ist die
Leistungserfassung
(TimeTracker). Hier werden
die erfassten Stunden aller
Arbeitspakete des
Mitarbeiters. Bei Abgrenzung
werden die erfassten Zeiten
pro Tag herangezogen.

Mitarbeiter-Umsatz. An sich
eignet sich diese Zahl nicht
Mitarbeiterumsatz als periodische Kennzahl, sie [FLOAT|MONEY Turnover_Calculated_Employee no
ergibt nur als Gesamtergebnis
Sinn
Basis dieser Kennzahl ist die
Kennzahl “Chargeable Time
*" Diese Kennzahl wird mit
dem externen Stundensatzen
aller Arbeitspakete des
Mitarbeiters (siehe
Preisfindung) multipliziert. Bei
Abgrenzung werden die
Zeiterfassungen pro Tag
herangezogen.

Basis dieser Kennzahl ist die
Projektplanung. Hier wird der
Planaufwand aller
Arbeitspakete des
Mitarbeiters mit den externen
Plan-Umsatz Stundensatz (siehe FLOAT| MONEY Turnover_Planned_Employee yes
Preisfindung) multipliziert. Bei
Abgrenzung wird der
Planaufwand unter Annahme
der Gleichverteilung auf
Tagesbasis berechnet.

FLOAT|DURATION|  Time_PlannedActive_Employee yes

Ist-Zeit FLOAT|DURATION Time_Tracked_Employee yes

Fakturierbarer Umsatz FLOAT| MONEY Turnover_Chargeable_Employee yes

Urlaubsanspruch zu

Beginn Urlaubsanspruch zu Beginn |FLOAT Vacation_EntitlementBegin_Employee| yes
UrIaubsa;;geruch Zum Urlaubsanspruch zum Ende |FLOAT Vacation_EntitlementEnd_Employee yes
Ausbezahlter Urlaub ausbezahlter Urlaub FLOAT Vacation_PaidOff Employee yes
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Name

Beschreibung

Type

SubTyp

ID

Standard
yes/no

Plan-Kosten

Basis dieser Kennzahl ist die
Projektplanung. Hier wird der
Planaufwand aller
Arbeitspakete des
Mitarbeiters bestimmt. Bei
Abgrenzung wird der
Planaufwand unter Annahme
der Gleichverteilung auf
Tagesbasis berechnet.

FLOAT

MONEY

WorkCost_Planned_Employee

yes

Plan-Arbeitsaufwand

Diese Kennzahl ist derzeit
identisch mit ,,Plan-Kosten”

MONEY

WorkCost_Planned_Employee

yes

Ist-Arbeitsaufwand

Basis dieser Kennzahl ist die
Leistungserfassung
(TimeTracker). Hier werden
die Kennzahl “Ist-Zeit *" und
der internen Stundensatz
(siehe Kostenfindung)
multipliziert. Bei Abgrenzung
werden die erfassten Zeiten
pro Tag herangezogen.

FLOAT

MONEY

WorkCost_Tracked_Employee

yes

Werktage

Werktage, ohne
Wochenenden und ohne
Feiertage

FLOAT

WorkingDays_Planned_Employee

yes
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