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3.06 Reportgenerator "ReportMaker"
(continued 5)

Key Figures

Definition:

Key figures are consolidated values, which are calculated using algorithms from the document data or
other key figures, and which describe a document. An ID as a unique identification is assigned for
each key figure. Projectile supports key figures for the forms contact, project, jobs and employee.

The use of key figures in Projectile allows the user to create total values, values for any point in time
and values for any time period. The values which are created by key figures are marked with a
creation date, so that they can be stored and reused without a re-calculation. Furthermore, each key
figure can be assigned to a document, and can be integrated by key figures in the screen views and
in reports.

Usage:

After a project, a job or an employee has been chosen by using the search function in Projectile,
clicking on “Report” opens the Report-Designer. Here are the key figures in the column “column
content”, where they are identified by an asterisk. After one or several key figures have been
selected, it is necessary to select '(periods)' in the same column. Then, a time interval should be
defined for the key figures. Select the “time interval” in the drop down box, for example “current
month”, and then select a period, for example, “weekly”. Additionally, the creation of new key figures
for a defined period of time can be blocked by using the “Max figures age”.

Afterwards an aggregate type for forming sums for the key figures. In the row of the key figure, in the
drop down box “Periodic”, select either “Total” = the entire static value including the non-visible
values, “periodic” = the timed limit of the total value, “sum” = the sum of the visible values and
“accumulated” = the sum of the periodical determined values.

After clicking save, go back to the dialog field, and also click save, an output format is selected and
“Show Reports” is clicked. The report with the key figures is generated and is available for further
usage.

Reference:

Customer Form:
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Name

Description

Type

SubTyp

Incoming
Invoice

Incoming invoice
amount of the
contact, the sum of
the contact, sum of
the incoming invoice

to the contact, Limit:
date of the incoming
invoice

positions, which refer

FLOAT

Offer Tracked

The basis of these
key figures is the
data of the offer. The
net amounts of the
offer values of all
projects of the
customer with the
status “offer
included” are
calculated here.
When limited, the
date of offer is used.

FLOAT| MONEY

Order Value

The order value of
the supplier, sum of
the order positions
which refer to the
supplier (gross
amount), Limit: date
of order

FLOAT

Order
Confirmation
Tracked

The basis of these
key figures is the
data of the order
confirmation. The net
amounts of the
orders of all projects
of the customer with
the status “offer
confirmation
included” are
calculated here.
When limited, the
date of the order is

used.

FLOAT

MONEY

Standard
ID
yes/no
Incominglnvoice Tracked Customer yes
Offer_Tracked Customer yes
OrderValue_Tracked Customer yes
OrderConfirmation_Tracked Customer| yes
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Standard

Name Description Type [SubTyp|ID yes/no

Profitability =
(revenue - costs) /
revenue, revenue is
the actual revenue
and is estimated for
fixed price projects
based on the degree
of completion. Basis
of this calculation
should not be the
“pure” recorded
time, but should be
calculated in
percentage - in
relation to the daily
working times of 8
hours. In the
evaluation of fixed-

T price projects with
Profitability the aid of the degree |[FLOAT Profitability_Tracked_Customer yes
Tracked .
of completion, the
true revenue is
considered only with
the final bill (fixed
price or amount of
payment invoices =
100%). For all other
states (complete
<100%), the fixed
price (orders, if filled
- otherwise offer
value when filled -
otherwise plan
revenue after adding
surcharges) is used
and this value is
multiplied with the
degree of completion

/ 100.
Order value in the
Est;;r?gged muSI?ilrE;ISie%Ipviiltlmhe FLOAT| MONEY Sales_Estimated_Customer yes
probability
Planned Planned order. value,
Sales order value in the |FLOAT| MONEY Sales_Planned_Customer yes

sales pipeline
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Supplier
Budget

Sum of the budgets
of the order
positions, which
belong to the order
of the suppliers.
Budgets have no
fixed date, but
margin, overlapping
charge

FLOAT

SupplierBudget Tracked Customer

yes

Supplier
Turnover

Sum of the incoming
invoice positions,
which refer to the

project and are
included into the
outgoing invoices.

FLOAT

SupplierTurnover Tracked Customer

yes

Time Billed

Billed effort/time
from included job
times, the time limit
is based on the date
entries of the billed
time entries

FLOAT

MONEY

Time_Billed_Customer

yes

Turnover
Tracked

The basis of these
key figures is the
data of the invoice.
The net amounts of
the invoice amounts
of all projects of the
customer with the
status “offer
confirmation
included” are
calculated here.
When limited (if
existent), the time
span of the service,
otherwise the date of
the invoice is used.

FLOAT

MONEY

Turnover_Tracked_Customer

yes

Project Form:

Name

Description

Type

SubTyp

Standard
yes/no

Budget External

Tracked

Total ext.
amounts of all
budgets of the
project, Span:

fully or partially
overlapping

FLOAT

BudgetExternal _Tracked Project

yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Total internal
amounts of all
budgets of the
project, Span:
fully or partially
overlapping

Total ext.
amounts
Planned Material Costs|material cost- |[FLOAT BudgetMaterial Tracked Project no
Budget of the
project
Remaining
budget on the
basis of the
difference of
actual time and
target time,
also external
hourly rate

Total ext.
amounts FL-
Budgets of a

project

Total ext.

amounts travel
cost budgets of
the project

BudgetinternalTracked FLOAT Budgetinternal_Tracked Project| yes

Remaining Cost FLOAT| MONEY RemainingCost_Calculated_Project no

Budget Third Party FLOAT BudgetThirdParty Tracked Project no

Planned Travel Cost FLOAT BudgetTravel Tracked Project no
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Standard

Name Description | Type| SubTyp |ID yes/no

Degree of
completion by
calculation, not

based on
estimates, but

purely on the
basis of plan
and actual. The
basis of this
key figure is
the quotient of
actual and
planned time
or (if available)
the final
employee
estimate less
the thereafter
recorded
services. This
data is
determined for
each job and
summarized for
the projects.
When defining
the time span,
either the plan
and actual time
or the
estimates of
the jobs are
used on a daily
basis.

Completion Calculated FLOAT Completion_Calculated_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Key Figure:
Degree of
completion by
employee
estimate, i.e.
estimates from
TT. The basis
of this figure is
the tracking
and recording
system
TimeTracker
and the
estimate
completion
dialog. Here,
the remaining

time and/or |FLOAT Completion_EmployeeEstimated Project yes
degree of
completion for
jobs are
entered by the
employee and,
if necessary,
corrected by
the project
manager in the
dialog
“estimate
completion”.
When defining
the time span,
the estimates
are used per
day.

Completion Employee
Estimated

Key Figure:
Degree of
completion
through the
manager's
estimate, i.e.
from the states
documents,
which depends
directly on the

project. The [FLOAT Completion_ManagerEstimated_Project yes
basis of this
key figure is
the degree of
completion of
the project.
When defining
the time span,
the estimates
per deadline
are used.

Completion Manager
Estimated
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Name

Description

Type

SubTyp

Standard
yes/no

Cost Normalized

This key figure
calculates
analogue to
the key figure
Work Cost
Tracked*
(project form),
which
multiplies the
recorded
actual time
with the
internal hourly
rate of the
employee.
Basis of the
calculation is
not the “pure”
recorded time,
but the
calculation of
costs are in
percentage - in
relation to the
daily working
times of 8
hours. The
time span is
the date
entries of the
time recording.

FLOAT

MONEY

Cost_Normalized_Project

yes

Cost Material Tracked

Total ext.
amount of the
costs

FLOAT

CostMaterial_Tracked Project

no

Misc Cost Tracked

Total ext. other
amounts of the
costs

FLOAT

CostOther_Tracked Project

no
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Standard

Name Description | Type| SubTyp |ID yes/no

The CPI (Cost
Performance
Index) is the
cost-related
performance
key figure of
Earned Value
Analysis. It is
formed from
the ratio of
earned value
and actual
time. This
means that
with a CPI of
greater than
1.00 (100%)
the project |FLOAT CostPerformance_Estimated Project yes
results are
rendered at a
lower cost than
originally
planned, while
a value of less
than 1.00
(100%)
exceeds the
project's
budget.
Calculation:
Planned time *
degree of
completion /
actual time
spent

Cost Performance
Estimated

Total planned
costs on the
Planned Cost Total basis of jobs |FLOAT| MONEY Cost_Planned_Project yes
and budgets,
internal costs
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Name

Description

Type

SubTyp

Standard
yes/no

Cost Tracked

Internal job
costs + costs
from cost
documents,
such as
receipts,
driving, travel
... The basis of
this key figure
is the tracking
and recording
entries (Time
Tracker) and
the cost
recording
(drive, receipt,
travel, foreign
costs and
foreign
invoices). Here,
the work cost
tracked* and
all internal
costs (net
amounts) of
the entries for
driving,
receipts, travel,
foreign costs
and foreign
invoices are
totaled. When
defining a time
span, the
recorded time
and cost
receipts are
used per day.

FLOAT

MONEY

Cost_Tracked_Project

yes

C

ost Third Party
Tracked

Total ext.
amounts of the
costs

FLOAT

CostThirdParty Tracked Project

no

Tra

vel Cost Tracked

Total ext.
amounts of the
costs

FLOAT

CostTravel Tracked Project

no

End Tracked

Key figure: end
of time
tracking, last
time at which
something has
been recorded
for a project,
whether time,
receipts, travel,

travel, etc.

DATE

End Tracked Project

no
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Standard

Name Description | Type| SubTyp |ID yes/no

Incoming
invoice of the
project, the
total of the
incoming
invoice position
items that
reference the
project, Time
span: the date
of the incoming
invoice
Incoming
invoice of the
project, the
total of the
invoice position
items, which
reference the
project (net),
Time span:
Date of
incoming
invoice
All billable
times
multiplied by
the hourly
rates, i.e., job
times which
can be billed in
invoices. The
basis of this
key figure is
the key figure
“Chargeable
Time*". This
key figure is
multiplied with
the external
hourly rate of
the job (see
pricing). When
defining the
time span, the
the time
recording are
used per day.

Incoming Invoice FLOAT Incominglnvoice_Tracked Project yes

Incoming Invoice Net FLOAT IncominginvoiceNet Tracked Project yes

Turnover Chargeable FLOAT| MONEY Turnover_Chargeable_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is the data of
the invoice.
Here the net
amounts of the
position items
are calculated
based on jobs
of the project
with the status
“Invoice
included”. If
the time span
is defined, the
performance
period is used,
otherwise the
invoice date is
used.

All costs except
work costs:
item sales,
trips, travel,

Misc Cost Tracked | receipts, Time [FLOAT, MONEY MiscCost_Tracked Project yes

span: Date

entris of the
cost
documents

The basis of
this key figure
is the data of
the offer. Here,
the net
amounts of the
offer value of
the project
with status
“Offer
included” are
calculated.
When defining
the time span,
the date of the
offer is used.

Job Turnover Tracked FLOAT| MONEY JobTurnover Tracked Project yes

Offer Value FLOAT| MONEY Offer_Tracked_Project yes
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.. Standard
Name Description | Type| SubTyp |ID yes/no
The basis of
this figure is
the data of the
order

confirmation.
Here the net
amounts of the

Order Confirmation orde;rs of Fhe , , ,
Value project with |FLOAT| MONEY OrderConfirmation_Tracked_Project yes
status “Order

Confirmation
included” is
calculated.
When defining
the time span,
the date of the
order is used.

Sum of order
positions that
reference the
project, Time
boundary:
order date

Sum of order
items that
reference the
Order Value project (gross), [FLOAT OrderValue_Tracked Project yes
Time
boundary:
order date

These are the
elapsed days
between the
planned
beginning and
planned end.

Planned Working Days Weekends are | |
: not counted, [FLOAT PassedWorkingDays_Planned_Project yes
Project Passed but public

holidays are,
Time span:
planned start
and planned
end of the
project

Order Value net FLOAT OrderValueNet Tracked Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Profitability = (
turnover -
costs )/
turnover,
Turnover is the
actual turnover
and is
estimated for
fixed-price
projects based
on the degree
of completion.
The basis of
this calculation
should not be
the “pure”
recorded time,
but should be
in percentage -
with relation to
the daily
working time of
8 hours. \\In
the evaluation
of fixed-price
projects using
the degree of
completion, the
Profitability Tracked |true turnover is|FLOAT Profitability Tracked Project yes
only
considered
with the final
bill (fixed price
or total amount
of advance
payment
invoices =
100%). For all
other states
(complete
<100%) the
fixed price
(order value if
filled -
otherwise offer
value when
filled -
otherwise
planned
turnover after
surcharges) is
used and this
value is
multiplied with
the degree of
completion /
100.
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Standard

Name Description | Type| SubTyp |ID yes/no

Project position
amount, where
documents of
type project |FLOAT ProjectPosition_Planned_Project no
position be
attached to a
project)
The key figure
is calculated
from the
employee
estimates of
the remaining |[FLOAT| MONEY |RemainingCost EmployeeEstimated Project yes
time in the
Time Tracker
and the
internal hourly
rate

The basis of
this key figure
is tracking and
recording entry
(TimeTracker)

and the
estimate
completion
dialog. Here
the remaining
time and/or
degree of
completion of

Remaining Time jobs are
Employee Estimated |entered by the
employee and,

if necessary

corrected by
the project
manager in the
dialog
“Estimate
completion”.
When defining
the time span,
the estimates
are used per
day.
Start time
recording, first
time recording
for the project,
whether time,
receipts,
driving, travel,
etc.

Planned Project
Position

Remaining Cost
Employee Estimated

FLOAT|DURATION|RemainingTime_EmployeeEstimated Project| yes

Start Tracked DATE Start_Tracked_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Sum of the
budgets, which
reference the
order positions
in the project.
Budgets have
no fixed date,
but a margin,
charge
overlapping

Sum of the
incoming
invoice items,
which
reference the
Supplier Turnover project and is |FLOAT SupplierTurnover_Tracked_Project yes
included in the
outgoing bills,
Time
Boundary:
Invoice Date

Sum of the
jobs, the
boundary is
Time Billed based on date |[FLOAT| MONEY Time_Billed_Project yes
entries of the
billed time
entries

The basis of
this key figure
is tracking and
recording entry
(TimeTracker)

and the
evaluation of
chargeable
services. Here,
the billable
time of
individual jobs
is charged at
the project
level. In
defining the
time span, the
time entries
per day are
used.

Supplier Budget FLOAT SupplierBudget Tracked_Project yes

Chargeable Time FLOAT|/DURATION Time_Chargeable_Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

Formula for
calculation:
(planned
period (Total) *
degree of
completion) /
Plan period (at
the reporting
date). The SPI
(Schedule
Performance
Index) is the
time-related
performance
key figure of
earned value
analysis. It is
formed from
the ratio of
earned value
and planned
time/effort.
This means
that with an
SPI greater
than 1.00|FLOAT TimePerformance_Estimated Project yes
(100%) the
project results
were delivered
faster than
originally
planned, while
a value of less
than 1.00
(100%), the
project is
progressing too
slowly.
Calculation: the
product of
overall planned
duration and
degree of
completion
divided by the
planned
duration to the
reporting
period (to the
project
respectively)

Time Performance
Estimated Project
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is the project
planning. Here,
the planned
time of the
individual jobs
are charged at
the project
level. When
defining a time
span, the
planned time
of the jobs
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

The basis of
this key figure
is the project
planning. Here,
the planned
time of the
individual jobs
are charged at
the project
level. When
defining a time
span, the
planned time
of the jobs
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

Planned Time FLOAT|DURATION Time_Planned_Project yes

Planned Time Active FLOAT|DURATION Time_PlannedActive Project yes
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Name

Description

Type

SubTyp

Standard
yes/no

Target Time

The basis of
this key figure
is the project
planning. Here,
the target
time/effort of
the individual
jobs is
calculated at
the project
level. When
defining a time
span, the
target
time/effort of
the jobs under
the assumption
of uniform
distribution are
calculated on a
daily basis.

FLOAT|DURATION

Time_Target _Project

yes

Time Purchased

Time from
incoming
invoices, time
purchased ext.
employee sum
of hours from
the incoming
invoice
positions,
which is
assigned a job.
Boundary: Date
of incoming
invoice

FLOAT|DURATION

Time_Purchased_Project

yes

Actual Time Spent

The basis of
this key figure
is the tracking
and recording

entry
(TimeTracker).
Here, the
recorded times
of the
employee of
the job is
summarized at
the project
level. When
defining a time
span, the
recorded times
per day are

FLOAT

used.

DURATION

Time_Tracked_Project

yes
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Name Description | Type| SubTyp

Standard

ID
yes/no

The basis of
this key figure
is the travel
expense entry
(travel). Here,
the net
amounts of
travel expense
entry for each
project are
summarized. In
defining the
scheduled cost
per day are
used. When
defining a time
span, the
recorded costs
per day are
used.

Travel Cost Tracked FLOAT| MONEY

TravelCost Tracked Project yes

The basis of
this key figure
is the travel
expense entry
(travel). Here
are the gross
amounts from

Travel Cost Tracked the travel
Gros expense entry
per project is
summarized.
When defining
a time span,
the recorded
costs per day
are used.

FLOAT| MONEY

TravelCostGros_Tracked Project yes

All billable
times
multiplied by
external hourly
rate, i.e. which
job times can
be billed on the
invoices

Turnover Chargeable FLOAT| MONEY

Turnover_Chargeable_Project yes

Calculating the
costs based on
the jobs of

Turnover External external
Chargeable employees in
incoming
invoice
positions

FLOAT| MONEY

TurnoverExternal_Chargeable Project yes
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is project
planning and
order
administration.
If the order
value is stored
(order
confirmation or
manually) the
planned
turnover =
Turnover Planned order yalue FLOAT| MONEY Turnover Planned_Project yes

(net), if the - -
order value is
not set, but the
offer value is
then planned
turnover =
offer value
(net),
otherwise the
project
turnover
(project +
surcharges) is
used.

The basis of
this key figure
is the data of
the invoice.
Here, the net
amount of the
invoice
amounts of the
project with
Invoice Value status “Invoice [FLOAT| MONEY Turnover_Tracked_Project yes
included” will
be charged. If a
time span is
defined, the
performance
period is used,
otherwise the
invoice date is
used.
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Standard

Name Description | Type| SubTyp |ID yes/no

The basis of
this key figure
is the tracking
and recording

entry
(TimeTracker)
and the
internal hourly
rate of the
employee.
Here, the
recorded time
(actual time) is
multiplied with
the internal
hourly rates of
the employee
of the job (if
existance from
the employee
contract,
otherwise from
the master
data of the
employee).
When defining

a time span,

the recorded

time per day
are used.

Actual work
effort external
(for external
staff). The

Work Cost External costs are
Tracked calculate based
on the jobs in
the incoming
invoice
positions
These are the
days between
the planned
start and
planned end. |FLOAT WorkingDays_Planned_Project yes
Weekends are
not counted,
but public
holidays are

These are the
days between
the first and
the last time

recording. |FLOAT WorkingDays _Tracked Project yes
Weekends are
not counted,
but public
holidays are

Work Cost Tracked FLOAT| MONEY WorkCost_Tracked Project yes

FLOAT| MONEY WorkCostExternal Tracked Project yes

Planned Working Days
Project

Tracked Working Days
Project
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Job Form:

Standard

Name Description |Type| SubTyp ID yes/no

The basis of this
figure is the
tracking and

recording entry
(TimeTracker)

and the
estimate
completion
dialog. Here, the
remaining time
and/or degree of
completion for
jobs are entered
by the
employee and, if
necessary,
corrected by the
project manager
in the dialog
~estimate
completion”.
When defining
the time span,
the estimates
are used per
day.

The basis of this
key figure is the
quotient of
actual and
planned time or
(if available) the
final employee
estimate less
the thereafter

recorded FLOAT Completion_Calculated Job yes
services. When
defining the
time span,
either the plan
and actual time
or the estimates
of the jobs are
used on a daily
basis.

Completion
Employee
Estimated

FLOAT Completion_EmployeeEstimated Job yes

Completion
Calculated
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Cost
Normalized

The cost is
based on actual
times. These
cost are allocate
so (normalized),
that the
recorded time of
the planned
period
corresponds to
the day.
Therefore, when
times have been
recorded in
hours, there will
always be 8.0 (if
this was entered
into the
calendar). These
hours are then
multiplied by
the internal rate

FLOAT

MONEY

Cost_Normalized Job

yes

Planned Costs

The basis of this
key figure is
project
planning. Here,
the key figure
“planned time*”
and the external
hourly rates
(see pricing) are
multiplied.
When defining a
time span, the
planned time
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

FLOAT

MONEY

Cost_Planned_Job

yes
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Name Description |Type | SubTyp ID Standard

yes/no
The basis of this
key figure is
tracking and
recording entry
(TimeTracker).
Here, the key
figure “actual

H *"
Cost Tracked | Ume*” and the |o, o)\l yonEy
internal hourly

rates (see
costing) are
multiplied.
When defining a
time span, the
recorded time
per day is used.

Actual costs
external (for

external
employees). The
Cost External costs are

calculated  |[FLOAT| MONEY CostExternal Tracked Job
Tracked
based on the

jobs, using the
incoming
invoices for the
job
End Tracked End tlme
recording
These are the
elapsed days
between the
planned start
and planned
Planned end. Weekends
Working Days|are not counted, |FLOAT PassedWorkingDays Planned Job
Passed but public
holidays are,
Time span:
planned start
and planned
end of the job
Remaining
budget is based
Remaining Lon the
Cost difference of |¢) Ha1/ MONEY
actual time and
Calculated .
target time and
external hourly
rate

Cost_Tracked Job yes

yes

DATE

End_Tracked Job yes

yes

RemainingCost_Calculated Job no
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Remaining
Cost
Employee
Estimated

Remaining costs
through
employee
estimate

FLOAT

MONEY

RemainingCost_EmployeeEstimated_Job

no

Remaining
Time
Employee
Estimated

The basis of this
key figure is
tracking and

recording entry
(TimeTracker)

and the
estimate
completion
dialog. Here, the
remaining time
and/or degree of
completion of
the job is
entered by the
employee and, if
necessary
corrected by the
project manager
in the dialog
~Estimate
completion®.
When defining
the time span,
the estimates
are used per
day.

FLOAT

DURATION

RemainingTime_EmployeeEstimated_Job

yes

Start Tracked

Start time
recording

DATE

Start_Tracked Job

yes

Time Billed

Billed Time, in
this context, the
billable times on

the job basis.

Here, on the
basis of the
billed time
entries and not
on the invoice
position basis.
The boundary is
based on date
entries of the
billed time
entries

FLOAT

MONEY

Time_Billed_Job

yes
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T Standard
Name Description |Type| SubTyp ID yes/no

The basis of this
key figure is
tracking and

recording entry

(TimeTracker)
and the
evaluation of
chargeable
services. Here, |FLOAT|DURATION Time_Chargeable_Job yes
the billable
times of
individual jobs is
charged. In
defining the
time span, the
time entries per
day are used

The basis of this
key figure is the
project
planning. Here,
the planned
time of the job
is defined. When
defining a time
span, the
planned time
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

As “Planned
Time”, but only
for running
(active) projects
Time from
incoming
invoices, time
purchased ext.
employee sum
of hours from
Time the incoming

Purchased invoice
positions, which
is assigned a
job. Boundary:
Date of
incoming
invoice

Chargeable
Time

Planned Time FLOAT|DURATION Time_Planned_Job yes

Planned Time
Active

FLOAT|DURATION Time_PlannedActive_Job yes
Projects

FLOAT|DURATION Time_Purchased_Job yes

Projectile-Online-Handbuch - https://infodesire.net/dokuwiki/



Last

update: en:handbuch:kapitel_3:3.6._fortsetzung_5 https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_3:3.6._fortsetzung_5&rev=1261564377

2019/10/25
14:09

Name

Description

Type

SubTyp

Standard

ID
yes/no

Target Time

The basis of this
key figure is the
project
planning. Here,
the target time
of the job is
calculated.
When defining a
time span, the
target time
under the
assumption of
uniform
distribution is
calculated on a
daily basis.

FLOAT

DURATION

Time_Target_Job yes

Actual Time
Spent

The basis of this
key figure is the
tracking and
recording entry
(TimeTracker).
Here, the
recorded times
of the employee
of the job is
used. When
defining a time
span, the
recorded times
per day are
used.

FLOAT

DURATION

Time_Tracked_Job yes

Turnover
Calculated

Employee
turnover.
Actually, this
number is not a
periodical key
figure, it is only
logical in an
overall result

FLOAT

MONEY

sense.

Turnover_Calculated Job no
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Standard

Name Description |Type| SubTyp ID yes/no

The basis of this
key figure is the
key figure
“Chargeable
Time *”. This
key figure is
multiplied with
Turnover the external
Chargeable | hourly rate of
the job (see
pricing). When
defining a time
span, the
recorded times
per day are
used.

Calculating the
costs based on
Turnover the jobs of
Chargeable external FLOAT, MONEY TurnoverExternal_Chargeable Job yes
external employees in
incoming
invoice positions
The basis of this
key figure is the
project
planning. Here,
the planned
time of the job
is multiplied
with the
external hourly
rate (see
pricing). When
defining a time
span, the
planned time
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

FLOAT, MONEY Turnover_Chargeable_Job yes

Planned Time FLOAT| MONEY Turnover_Planned Job yes
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Turnover
Tracked

The basis of
these key
figures is the
data of the
invoice. The net
amounts of the

with the status
»Invoice
included” are
defined here.
When limited (if
existent), the
time span of the
service is used,
otherwise the
date of the
invoice is used.

invoice positions
based on the job

FLOAT

MONEY

Turnover Tracked Job yes

Planned
Working Days
Project

These are the
days between
the planned
beginning and
planned end.
Weekends are
not counted, but
public holidays
are

FLOAT

WorkingDays_Planned_Job yes

Working
Days Tracked
Project

These are the
days between
the first and last
time recording.
Weekends are
not counted, but
public holidays

are

FLOAT

WorkingDays Tracked Job yes

Employee:
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Standard

Name Description |Type| SubTyp ID yes/no

The basis of this
key figure is the
key figure “work
cost tracked*”,
plus all recorded
travel expenses,
receipts, travel
and foreign
costs) of the
employee. When
defining a time
span, the
recorded times
per day and the
receipt date is
used.

The basis of this
key figure is the
data of the
invoice. Here the
net amounts of
the position
items are
calculated based
on jobs of the
Job Turnover | employee with
Tracked the status
LInvoice
included”. If the
time span is
defined, the
performance
period is used,
otherwise the
invoice date is
used.

Cost Tracked FLOAT, MONEY Cost_Tracked Employee yes

FLOAT| MONEY JobTurnover Tracked Employee yes
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Standard

Name Description |Type | SubTyp ID yes/no

The basis of
these key figures
is “Job Turnover
Tracked*”. The
net amounts of
all invoice
positions based
on all jobs of the
employee with
the status
~Invoice
Turnover included”, plus
Tracked all billed costs of
the employee
(drive, receipt
and travel) are
defined here.
When limited (if
existent), the
time span of the
service is used,
otherwise the
date of the
invoice is used.
This key figure
determines the
planned working
time of the
employee in the
Presence interval
Planned corresponding to
the location
(calendar), or (if
existent) of the
employee
contract.
Start time
recording, first
time recording,
Start Tracked also date of | DATE Start Tracked Employee yes
entered receipts,
driving, travel,
etc.

End time
recording, also
End Tracked | date of entered |DATE End Tracked Employee yes
receipts, driving,

travel, etc.
Flextime Flextime

Entitlement Entitlement  |FLOAT Flextime_EntitlementBegin_Employee yes
Begin Begin

FLOAT| MONEY Turnover_Tracked Employee yes

FLOAT| MONEY Presence Planned Employee yes
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Flextime
Entitlement End

Flextime
Entitlement End

FLOAT

Flextime_EntitlementEnd_Employee

yes

Incoming
Invoice Tracked

Total of
incoming invoice
positions, which
refer to the
employee,
Boundary: date
of the incoming
invoice

FLOAT

Incominglnvoice_Tracked Employee

yes

Order Value
Tracked

Total of the
order positions,
which refer
(gros) to the
employee,
Boundary: Order
date

FLOAT

OrderValue_Tracked Employee

yes

Supplier
Budgets

Sum of the
budgets of order
positions, which

refer to the

employee.
Budgets have no
fixed date, but
have a margin,
overlapping is

calculated

FLOAT

SupplierBudget_Tracked Employee

yes

Supplier
Turnover

Sum of the
incoming invoice
positions, which

refer to the

employee and

are included into

the outgoing
invoice,

Boundary:

invoice date

FLOAT

SupplierTurnover_Tracked Employee

yes

Billed Time

Billed time from
jobs of the
employee, The
time limit is
based on the
date entries of
the billed time

FLOAT

recording

MONEY

Time_Billed_Employee

yes
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Name Description |Type| SubTyp

Standard

ID
yes/no

The basis of this
key figure is
tracking and

recording entry
(TimeTracker)

and the
evaluation of
chargeable

Ch"j‘Trigrs:b'e services. Here, [FLOAT DURATION

the billable time

of all jobs of the

employee is

charged. When

defining the time
span, the time
entries per day

are used.

Time_Chargeable Employee yes

The basis of this
key figure is the
project planning.
Here, the
planned time of
the jobs of the
employee are
defined. When
Planned Time | defining a time |FLOAT|DURATION
span, the
planned time
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

Time_Planned_Employee yes

As ,Planned
Time Planned | Time“, but only

. : FLOAT DURATION
Active for running

(active) projects

Time_PlannedActive_Employee yes
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Name

Description |Type

SubTyp

ID

Standard
yes/no

Time Tracked

The basis of this
key figure is
tracking and

recording entry

(TimeTracker).

Here, the
recorded time of

employee are
defined. When
defining the time
span, the
recorded times
per day are
used.

all jobs of the |FLOAT

DURATION

Time_Tracked Employee

yes

Turnover
Calculate

Employee
turnover.
Actually, this
number is not a
periodical key
figure, it is only
logical in an
overall result
sense.

MONEY

Turnover _Calculated Employee

no

Turnover
Chargeable

The basis of this
key figure is the
key figure
»Chargeable
Time*“. This key
figure is
multiplied with
the external
hourly rate of all
jobs (see
pricing). When
defining the time
span, the the
time recording is

FLOAT| MONEY

used per day.

Turnover_Chargeable_Employee

yes
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Name

Description

Type

SubTyp

ID

Standard
yes/no

Turnover
Planned

The basis of this
key figure is
project planning.
Here, the
planned time of
all jobs of the
project are
multiplied with
the external
hourly rate (see
pricing). When
defining the time
span, the
planned time
under the
assumption of
uniform
distribution is
calculated on a
daily basis.

FLOAT

MONEY

Turnover_Planned_Employee

yes

Vacation
Entitlement
Begin

Beginning of
vacation
entitlement

FLOAT

Vacation_EntitlementBegin_Employee

yes

Vacation
Entitlement End

End of vacation
entitlement

FLOAT

Vacation_EntitlementEnd_Employee

yes

Vacation Paid
Off

Paid off vacation

FLOAT

Vacation_PaidOff Employee

yes

Cost Planned

The basis of this
key figure is the
project planning.
Here, the
planned time of
all jobs of the
employee are
defined. When
defining a time
span, the
planned time
under the
assumption of
uniform
distribution are
calculated on a
daily basis.

FLOAT

MONEY

WorkCost_Planned_Employee

yes

Work Cost
Planned

This key figure is
identical to “Cost
Planned” at the

present

MONEY

WorkCost_Planned_Employee

yes
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Name

Description

Type | SubTyp

ID

Standard
yes/no

Tracked

Work Cost

The basis of this
key figure is
tracking and

recording entry

(TimeTracker).
Here, the key
figure “Actual

Time Spent*” is

multiplied with

the internal
hourly rate (see
costing). When
defining the time

span, the the
recorded time is

used per day.

FLOAT| MONEY

WorkCost Tracked Employee

yes

Planned
Working Days

Working days,
without
weekends and
without public

FLOAT

holidays

WorkingDays Planned _Employee

yes
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