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previous Home next

3.06 Reportgenerator "ReportMaker"
(Fortsetzung)

Generate Reports:

The ReportMaker offers a variety of formats as output options.

o L;J Reports

Reports
Report selection | (o, report selection] ~ o |l |27 |Gk
Document type Report OutputFormat Create report Report designer
Frcged Projects w v (P =
e | CHART
x| CSV
sl | EDIT
| HTML
il | PDF
| RTF
e | VIEW t}
ha | XLS
| ML
The option “VIEW” ...
> (2 Reports
Reports
Report selection | e, report selection] v o || Lok
Document type Report OutputFormat Create report Report designer
rogcl Projects v [viEew v f)% =]

... creates the report directly in the application ...
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14:09
b4 Projects ?lix
Project list
Project| Number | Description Customer Status |Project Planned Planned Planned |Actual Difference[h] | Total (Offer Met sum of
manager Begin End Time[h] Time[h] Costs Amount | billed
invoices
3 3 Introduction TLC Telecommunications | Active 1:Conner | 09.06.2009| 31.12.2009 18750 19717 -967(19.242 50| 105860 9.150,00
Projectile Corporation Jane
5 6 QOM-Module TLC Telecommunications | Active 1: Conner 15.08.2009( 16.10.2009 8,00 0,00 8,00 360,00 0,00 0,00
Corporation Jane
B 7 Update Projectile  TLC Telecommunications | Active 1: Conner 16.10.2009( 30.11.2009 8,00 0,00 8,00|12.440,00 0,00
Corporation Jane
TLC Telecommunications 20350 19717 6,33 32.042,50| 10560 9.150,00
Corporation
9 10 Introduction John Green Ltd. Advance|l: Conner | 04.11.2009 11.11.2009 0,00 3,50 -3,50 0,00 0,00 0,00
Projectile Jane
11 12 Programming John Green Ltd. Active 1: Conner 30.11.2009( 09.12.2009 50,00 16,42 33,58 875,00 0,00 0,00
Projectile Jane
John Green Ltd. 50,00 15,92 30,08 875,00 0,00 0,00
15 17 Implementation Active 1:Conner | 07.12.2009| 31.12.2009 0,00 0,00 0,00 0,00 0
Projectile 3.2 Jane
Sum 0,00 0,00 0,00 o.00 o 0,00
312 |16 Planning TLC Telecommunications | Active 1: Hahn 09.06.2009( 30.11.2009 0,00 0,00 0,00 0,00 o
Corporation Katrina
TLC Telecommunications 0,00 0,00 0,00 0,00 /] 0,00
Corporation
Sum 253,00 21700 36,00|32.917,50| 105,00 8.150,00
... with the possibility to link from the chart to the master data.
b4 Projects ~ 7]
Project list
Project| Mumber|Description Customer Status  |Project Planned Planned Planned |Actual Difference[h]| Total (Offer Met sum of
manager Begin End Time[h] Time[h] Costs Amount | billed
invoices
3 3 Introduction TLC Telecommunications |Active 1: Conner | 09.06.2009| 31.12.2009 18750 19717 -8,67(19.242,50| 105,60 9.150,00
Projectile Corporation Jane
5 6 QM-Module TLC Telecommunications |Active 1: Conner 15.08.2009| 16.10.2009 8,00 0,00 8,00 360,00 0,00 0,00
Corporation Jane
6 T Update Projectile  TLC Telecommunications |Active 1: Conner 16.10.2009| 30.11.2009 8,00 0,00 8,00(12.440,00 0,00
Corporation Jane
TLC Telecommunications 203,50 197,17 6,33| 32.042,50( 105,60 9.150,00
Corporation
9 10 Introduction John Grggn Ltd. Advance|l: Conner | 04.11.2009| 11.11.2009 0,00 3,50 -3,50 0,00 0,00 0,00
Projectile TS Jane
11 12 Programming John Green Ltd. Active 1: Conner 30.11.2009| 09.12.2009 50,00 16,42 33,58 875,00 0,00 0,00
Projectile Jane
John Green Litd. 50,00 13,92 30,08 875,00 0.00 0.00
15 17 Implementation Active 1: Conner 07.12.2009| 31.12.2009 0,00 0,00 0,00 0,00 0
Projectile 3.2 Jane
Sum 0,00 0,00 0,00 0,00 0,00
312 |16 Planning TLC Telecommunications |Active 1: Hahn 09.06.2009| 30.11.2009 0,00 0,00 0,00 0,00 o
Corporation Katrina
TLC Telecommunications 0,00 0,00 0,00 0,00 o 0,00
Corporation
Sum 253,00 217,00 36,00 32.917,50( 105,00 9.150,00

This functionality is, of course, completely subject to the authorization system, which means, a link is
only created for records with the appropriate authorization (more information about the authorization
system in the administration guide).
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2025/04/18 01:14 3/9 3.06 Reportgenerator "ReportMaker" (continued 1)

> g1 Customer John Green Ltd,

FJ |:i T'J I'_.J 4] L.:J = Document * Edit * View »~ Back references »  Actions ~
Master data Information Sales || Address || Communication Financial data Misc
Customer Contact number 5 ShortName G
Company  [35hn Green Ltd.
TATE
Oid Name
Organization Category Customer = Type Firm ==
Parent
Ccustomer
Sub . ,
STl B page [1 ]of1 > B 1-212
| = Company name Address Postal code City
A 1 i1 John Green & Co. Ltd 200 Lower Parfiament Street NG1 1EE Nottingham
m 2 gt John Green Information Ltd ~ Marlborough Street, 101 LS1 4LA Leeds
Contacts
e A page 1 | of1 ] o)
1= Salutation Contact first name Contact name Phone number
= 1 2 Mister John Green 020-74008080
& 2 @& Fm James Mileson 020-74008080

i

Another output option is “CSV”. This output format is mostly used for spreadsheets (e.g. MS Excel)
and standard letter functionality (data source for standard letters).

X () Reports

Reports
Report selection [Mew report selection] v o | 2P i}
Document type Report OutputFormat Create report Report designer

Project Projects - |:51.,|1 w % E%

In the following dialog, the generated file can either be saved locally ...

g, Fileset
Crovam|oad
7
[
#0pen Save Fle Size Last modified
1 [& E] Projects_200912070132211.csv1 41 kB (1.439)07.12.2009 13:32:21

...0r can be opened directly.
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& : :
Datei Bearbeiten Ansicht Einfigen Format Extras Daten Fenster Hilfe x
g & _ 3 Ie 2] (100%[ -] @ |
D39 v foo X = |
A [ B ] G D E_ | F [ G [ H 1 [ ] [~
1 _|Project list |
2
3 |Project Number Description Customer Status Project manager |Planned Begin |Planned End Planned Time[h] Actual Time[h]
4 3 3 Intreduction Projectile TLC Telecommunications Corporation Active 1: Conner Jane 09.06.09 31.12.09 187 502
5 5 6 QM-Module TLC Telecommunications Corporation Active 1: Conner Jane 15.08.09 16.10.09 8 0
6 3] 7 Update Projectile TLC Telecommunications Corporation Active 1: Conner Jane 16.10.09 30.11.09 8 0|
. TLC Telecommunications Corporation 203 50
a8 9 10 Introduction Projectile John Green Ltd. Advance |1: Conner Jane 04.11.09 11.11.09 0 [0
9 11 12 Programming Projectile John Green Ltd. Active 1: Conner Jane 30.11.09 09.12.09 50 0
10 John Green Ltd. 50 0
11 15 17/Implementation Projectile 3.2 Active 1: Conner .bne 07.12.09 31.12.09 0 0
12 Sum 0 0
13 03.01.02 16 Planning TLC Telecommunications Corporation Active 1: Hahn Katrina 09.06.09 30.11.09 0 0
14 TLC Telecommunications Corporation 0 0
15 sSum 2563 0
16
1 |
41+ )% Tabellel 1<t [ I B2k
Tabelle1 /1 Standard 100% STD Summe=0

Further output options are “PDF”, ...

¥ Adobe Reader - [Projectlist_200701080116451.pdf] 10l x|

@Datei Bearbeiten  Anzeige Dokument  Werkzeuge Fenster  Hilfe 18] x|

=4 E Kopie speichern L: ‘5 ﬁ Suchen Q\’rn Ib Buzwahlen Q - __:J 4 = I o v @ 0. Hilfe: = % Suche im Wisb | 3R Adobe’ Reader* }b
I >
= o
£ Lo - Il
2 Projektiibersicht
Numme |Bezeichnung Plan-Beginn Plan-Ende Kunde Plan-Aufwand Ist-Aufwand Angebot Rechnung
r
BMWO06 |Implementation 15.12.2005 13.05.2006|BMW AG 272,00 102,00 38.660,00 6.494,31
TransportManager
BMWO3 | SAP Add-ons BMW 19.04.2005 12.05.2005|BMW AG 116,00 178,75 19.560,00 25.360,00
WF0$  |Einflihrung Projectile 13.03.2008 056.06.2006|Vattenfall 168,00 24275 0,00 0,00
Europe —
DS09  |Einfuhrung 16.01.2006 05.05.2006|Vattenfall 164,00 122,50 26.940,00 0,00
Risikomanagement Europe
|_ CS07  |Einfihrung Projectile 19.06.2006 09.08.2006|CONSULT 170,00 228,25 28.320,00 29.505,51
: Helding
106 Einfihrung Projectile 23.10.2006 19.12 2006 |Airbus 328,00 90,75 51.720,00 7.235,00
Deutschland
GmbH
5 92 QM-Modul 05.12 2006 26.01.2007|CONSULT 240,00 196,00 48.876,00 0,00
g Holding
5 93 RM-Modul 02.01.2007 19.02.2007 |[BMW AG 240,00 0,00 0,00 0,00
100 Einfuhrung Fibu 22.12.2006 02.02.2007 |Jokler 168,00 10,50 0,00 0,00
® Software
,nE‘s GmbH
£ 1.866,00 1.171,50 214.076,00 68.594,82|
&
] esrxziomm 4| | ©
o |u { Lvon 1 } n|© f.7| Ll

. RTE, L
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2025/04/18 01:14 5/9 3.06 Reportgenerator "ReportMaker" (continued 1)

‘-‘:. startFile?d=$APPREG_1168258616562_Projectlist_200701080116561.rtf {Schreibgeschiitzt) - Microsoft Word — IEIILI
JD@Q|§&{‘?|Q{,E@|nvnv|%D@ =|§|mqmo% - [3) .|| standard - drial .||?g\;;|.i.
Jgatei Bearbeiten Ansicht Einfigen Formabk Extras Tabelle Fenster ﬂ|
[x] e Ee 304 R R R R R I R R - TR LR A R LR R L LR R R - R - R SRR - R R RE . Y
Projektlibersicht
% Mummer(Bezeichnung Plan-Beginn Plan-Ende Kunde Plar-Aufwand  |lst-Aufwand Ange bot Rechnuny
o BhAWWOE (Implementation 15.12. 2005 13.05. 2006(BMY AG 272,00 102,00 38.660,00) £.494,31
- Transporthdanager
r:n BrWO3 (SAP Add-ons B 19.04. 2005 12.05. 2005(BMY AG 116,00 178 75 19.560,00 25.360,00)
- “FO3  |Einfihrung Projectile 13.03. 2008 06.06. 2008[attenfall 168,00 242 75 0,00) 0,00
- Europe
Z 0S09  [Einfihrung 16.01. 20086 05.05. 2006 attenfall 164,00 122 50 26.940,00) 0,00) =
o Risikormanag ement Europe
- CS07  |Einfihrung Projectile 19.05. 2006 09.08. 2006|CONSULT 170,00 228 25 28.320,00) 29505 A1
- Holding
B 106 Einfihrung Projectile 23.10.2008 19.12. 2006{Airhus 325,00 o075 £1.720,00) 7243500
N Deutschland
~ GmbH
- 92 CikA-hodul 05.12.2006 26.01.2007|CONSULT 240,00 196,00 48.876,00 0,00
@ Halding
; 93 Fh-todul 02.01.2007 19.02.2007|BMWY AG 240,00 0,00 0,00 0,00
- 100 Einfihrung Fibu 22.12.2008 02.02.2007|Jikler Software 168,00 10 £0) 0,00 0,00
Z GmbH -
= 1.866, 00 1.171,580 294.076,008 68504 82 t
- @
- ¥
S S K | »
J;eichnenvkej AutoFormen ~ ™, \DO‘|&v£vévE E.e,
[ Seite 1 ab 1 It [Bel L6an ze 1 sp 1 [k [AD [ER 05 [Deutsch(De 4
.. “XLS” (for MS EXCEL) and ...
EA Microsoft Excel - htt localhost:8080, projectile/startFile?d=$APPREG_1168258732843_Projectlist_200701080118521.x! - |EI|1|
J Datei Bearbeiten Ansicht EinfOgen Format Exfras Daten Fenster 7 _I_I- 8 ll|
DR 8gly sBRd o-c- @z A 8l3 @S0 -B. o |Fxu|
c14 | =]
A B [ c I D [ E | F | 6 [ H | [
| 1 |Projektibersicht i
2
| 3 |Mummer Bezeichnung Plan-Beginn Plan-Ende Kunde Plan-Aufwand |lst-Aufwand Angebot  Rechnung
| 4 |BMWOS | Implementation Transporthanager | 15.12.2005 00:00 13.05.2006 00:00 BMYWY AG 27200 102,00 3866000 64594 31
| 5 [BMWO3 | SAP Add-ons BMW 19.04.2005 00:00) 12.05.2005 00:00 BMW AG 116,00 178,75 1956000 253650,00
| B |VFO9 Einfihrung Projectile 13.03.2006 00:00 06.085.2006 00:00 “attenfall Europe 168,00 24275 0,00 0,00
| 7 |DS09 Einfithrung Risikomanagement 16.01.2006 00:00 05.05.2008 00:00 Wattenfall Europe 164 00 122 500 2694000 0,00
| 8§ |Cs07 Einfithrung Projectile 19.06.2006 00:00 09.05.2006 00:00 CONSULT Haolding 170,00 22825 2832000 2950551
| 9 106 Einfihrung Projectile 23.10.2006 00:00 | 15.12.2006 00:00 Airbus Deutschland GmbH 323,00 9075 5172000 V235,00
| 10|92 Ch-Modul 05.12.2006 00:00 | 25.01.2007 00:00 COMSULT Holding 240,00 196,00 4837600 0,00
| 11|93 Ri-Modul 02.01.2007 00:00 | 15.02.2007 00:00 BMW AG 240,00 0,00 0,00 0,00
| 12 [100 Einfihrung Fibu 22122006 00:00 | 02.02.2007 00:00 Jakler Software GmbH 168,00 1050 0,00 0,00
113 | 186600 117150 214076 00 58554 82
14 I _l
15|
16|
17
14 [4 1% b\ Worksheet / [«
Bereit I I 1 I |
. XML.
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localhost:8080, projectile/startFile?d=¢APPREG_1168258843062_Projectlist_Z00701080120431. - Windows Interne! - | Ellll

I& http:fflocalhost:8080/projectile/startFile ?d=$ APPREG_1 168258543062 _Projectlist_200701030120431 . xml j (X% IGoogIe 2\

o/

- p »
b (& http:localhost: 8080/ projectileistartFie?d=$APPRES. . | | J @ - ) - o= - |5k Seite - () Extras -

<?xml version="1.0" encoding="UTF-8" ?>
- <reports
- «<row type="header">
<column columnId="0">Nummer</column=
<column columnld="1">Bezeichnung</column=
zcolumn columnld="2">Plan-Beginn</column=
<column columnIid="3"=Plan-Ende</column=
<column columnlid="4"=Kunde </columnz
<column columnld="5">Plan-Aufwand</column= -
<column columnIid="6"=Ist-Aufwand </column=
<column columnld="7">Angebot</column=
zcolumn columnld="8">Rechnung</columnz
<frow=
- <row type="data">
zcell type="STRING" fieldName="Nummer" columnId="0">BMWO06</cell>
zcell type="STRING" fieldName="Bezeichnung" columnld="1">Implementation TransportManager</cell>
zcell type="DATE" fieldName="Plan-Beginn" columnId="2">Thu Dec 15 00:00:00 CET 2005 </cell=
<cell type="DATE" fieldName="Plan-Ende" columnld="3">Sat May 13 00:00:00 CEST 2006 </cell>
<cell type="COLLECTION" fieldName="Kunde" columnld="4"=>
<entry link="http:/ flocalhost:8080/projectile/start/projectile/start?show="%0255E.% 257 CDefault%257CCustomer%
257C1%257C6" type="DOCUMENT_LINK">BMW AG</entry>
<fcell=
zcell type="FLOAT" fieldName="Plan-Aufwand" columnld="5">272.0</cell>
zcell type="FLOAT" fieldName="Ist-Aufwand" columnId="6">102.0</cell>
<cell type="FLOAT" fieldName="Angebot" columnld="7">38660.0</cell>
zcell type="FLOAT" fieldName="Rechnung" columnlid="8">6494.31</cell>
<frow=
- <row type="data">
zcell type="STRING" fieldName="Nummer" columnId="0">BMWO03 </cell>
zcell type="STRING" fieldName="Bezeichnung" columnld="1">SAP Add-ons BMW </cell>
zcell type="DATE" fieldName="Plan-Beginn" columnId="2">Tue Apr 19 00:00:00 CEST 2005 </cell>
<cell type="DATE" fieldName="Plan-Ende" columnId="3">Thu May 12 00:00:00 CEST 2005 </cell>
- <cell type="COLLECTION" fieldName="Kunde" columnld="4"=>
<entry link="http:/ flocalhost:8080/projectile/start/projectile/start?show="%255E.% 257 CDefault%257CCustomer%
257C1%257C6" type="DOCUMENT_LINK">BMW AG</entry>
</cell> 4|

[Fertig [T T [ [ | [ mtemet [Foow - 4

In the ReportMaker information/data can also be changed. By using “EDIT”, the results of the reports
can ...

4 & Reports

Reports
Report selection o, report selection] v q-f’ g &
Document type Report QutputFormat Create reportReport designer

Sl s Projects ~ | | EDI| w | ﬁﬁ [=]

... be conveniently edited .

https://infodesire.net/dokuwiki/ Printed on 2025/04/18 01:14


https://infodesire.net/dokuwiki/lib/exe/fetch.php?media=handbuch:kapitel_3:3-273.gif
https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_3%3Afortsetzung&media=en:handbuch:kapitel_3:reportmaker30.jpg

2025/04/18 01:14 7/9

3.06 Reportgenerator "ReportMaker" (continued 1)

27 [0 uste |

| | Dokument Bearbeiten Ansicht Aktionen

MName Nurnmer Bezeichnung
Eintrage
(I RIBE 1979 (1) (V)
Nummer = Bezeichnung 2 Plan-Beginn e

1 ‘BMW(}G ||Imp|ementahun TransportManager ”15.12.2(}05 | 0] w0
@ 2 [BMWO3 [sAP Add-ons BMW 13042005 | O [0 ©0
g 3r vros [Einfinrung Projeciie] [13032006 | (0 V) 0]
g 4|_\DS{]'9 ||Einﬂihrung Risikontinagement ”16.01.2(}06 | Ol0] R0
# 5r[csoz |Einfiinrung Projeciile [19.062006 | (0 (&) ©r
# 6r[ie |Einfiinrung Projectile [23102006 | (0 (&) ©®
B 7 [am-Madul [05122006 | D (0 ©0
g 8rfs [RM-Modul Jozo12007 | (0 (0 & ™
8 orfioe |Einfiinrung Fibu [z2122006 | WO ) & R0

Setting Access Rights

By default, only the user, who creates the ReportMaker, has access to the report. Each report can also
be fitted with different authorizations (see also administration guide). In the following example, for the

project list ...

@I ||E| Report Projectlist |

‘ | Dokument Bearbeiten Ansicht Aktionen
E‘ Zugriffsrechte
N::rlrg:t;mein | Layout | CSv | Diagramm | Sonstiges | Eoiument ubeﬁ:;iufen
Titel ]o ument neuladen
Dokumenttyp [Projekt J
Zeitintervall I
Maximales Alter der Kennzahlen h

.. an authorization for the user group...

@ |@| Statische Zugriffsrechte |

Report Projectlist

Eigentimer |Schaub Peter |

| Alle Rechte

Gruppe "Relatives"” |

j |VDIIerZugriff

Gruppe "Friends” |

Sonstige Benutzer

o

j |Lesen

[
=
[
|Zugriffvemeigert J

Abbrechen |

. manager and project manager is assigned. All the other groups (with the exception of the owners)

do not have access to this report.
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% ? 2 Statische Zugriffsrechte

Report Projectlist

Eigentimer | Schaub Peter = | Alle Rechte =
Gruppe "Relatives” |Manager j |‘u’0|lerZugriﬁ j
Gruppe "Friends" Iijectmanager =l |Lesen =
Sonstige Benutzer |Zugriﬁvemeigen j

Abbrechen |

Note: The change of the authorization is only active after saving the document.

% ? =} Report Projectlist

Eb& ,3, @ ‘ R B ‘ Dokument Bearbeiten Ansicht Aktionen

Allgemein | La'_.ruut| Ccsv | Diagramm | Sunstiges|
Mame Projectlist

Actions in the ReportDesigner

The report includes five actions. The actions “Show preview” and “Show preview in another format”
create directly from the designer the report, if the designer is accessed from a result list. The action
“create standard report” sets your own report back to the original configuration (it list all the
elements of the document) and the action “List available reports” displays all reports about the
selected document type (here employee).

The action“create headers/footers” allows the assignment of headers and footers for the generated
reports. These elements can include logos, headers and formatting information, and can be currently
created exclusively by the owner.

2@ ? IE] Report Projectlist

& g | podi= 4 | Dokument Bearbeiten Ansicht Aktmn%‘_n
pé¢| Vorschau anzeigen

Allgemein ‘ LayDut| Ccsv ‘ Dlagramm| Snnstlges|

#t | Vorschau in anderem Format anzeigen
Name Projectlist

ﬁ) Standardreport erzeugen

=l Projektiibersicht Verfiobars Report it
Dokumenttyp lPro]T q> erfiighare Reports auflisten
iti Kopf-/Fultzeilen erstellen
Zeitintervall — | Kopl ——
sitinterva HRe: o oanea .
... continued
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