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4.08.01 TimeTracker

Stopwatch-Functionality

Tracking and recording of working and project times and of absences of the employees can be
realized by using the TimeTracker. These components can be found in TimeTracker in the working
field by clicking on the clock symbol, for example for the 19.10.2009.
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In the TimeTracker every job of the project employee, which is not completed and for which he/she is
responsible, is listed. The classification of the jobs for the appropriate employee is realized in the
document category jobs. By registering a project employee to the system, the employee is
determined and the corresponding jobs within the online time registration are displayed.

The TimeTracker consists of two parts: the upper part covers recording project effort, working
hours/working time and absences of an employee. The lower part covers recording the effort of the
jobs by using the stopwatch functionality (red triangle in the job lines) and as a To-Do-List.
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In the To-Do-List all own jobs are listed (for active projects and for advance projects). The times can
be recorded to all jobs by using the stopwatch functionality. To start the time recording, click on the
clock in the line of the related job (here 3.3-1)
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The timing on this task/job starts now (here at 10:06).

The timing on this task/job is stopped at the same time when the next task/job is booked. (here 3-5)
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In the example the second task/job has been started at 10:31 pm, so at this point the timing of the
first job/task ends.
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If you click the clock again, the time recording ends. In the example below 0:25 minutes are recorded
for the task/job 3.3-1 Introduction Projectile Afterwards 1:01 hour is booked on the job 3-5 Concept

Planning.
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The entry-data can be provided with comments/notes and be saved.
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TimeSheet

In the next example you can see, how recording of time/effort, presence and absences is realized in
the upper part (TimeSheet). By using the time fields, the time or the total hours can be entered. The
first two columns define the starting time (from) and the ending time (to). In the third column the
duration is listed, which is the difference between the starting and the ending times. In the last
column, the jobs or feature for presence and absences can be chosen and assigned to the time.

In the example below 3:30 hours are recorded for the task project management. Afterwards three
hours from 2pm(14:00) are recorded for the job Concept Planning. At the end one hour is recorded to
the job Introduction Projectile. For each time entry, additional remarks can be noted by the user.
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After clicking the save button, the system completes the missing data.
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After the saving process is finished, the recorded times of the jobs are displayed in the lower part of
TimeTracker (to-do list) in the Actual Time column.

Recording Times

In TimeTracker the time can also be recorded later. By using the date element, day for time recording
can be changed. In the example below the time for yesterday shall be recorded. The “Previous”

function in the date element changes...
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...subsequent-entries can be made.
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To change to any date you can use the calendar (date-picker) directly. Clicking on a day...
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...changes the recording date.

Note: Generally, the date can not be recorded randomly. The subsequent-entry-limit and other
recording rules are defined in the configuration of the TimeTracker. Furthermore, the time recording
can be set manually or by using the action Workflow-Engine.
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Recording Absences

Besides project time and working time, absences (holiday, illness, maternity leave, military service...)
can also be recorded in the TimeTracker.

In the example below eight hours of holiday/off-time ...
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...on the 20.10.2009 are recorded subsequently.

Grade of Completion and Remaining Time/Effort

Next to the column Actual time there are two more columns: State and Time to completion. In the
State column the percentage (value) can be entered, to the terms the job has been completed. In the
column Time to completion, the remaining time or effort for this job/task can be estimated in hours.
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After saving the estimated time, the system calculates and records either the remaining time/effort or
the grade of completion automatically. In the example the grade of completion of 25% for the first job
is estimated. With an actual time of 4h, 25% means an estimated planning time of 16h = Remaining

Time/Effort = 12h.
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In the third job the actual time is 8h, and the remaining effort/time of 16h estimated. That means the
task will take (by this estimation) 8h + 16h = 24h; and this means again in the actual-time, a grade of

completion of 33,3%.

Note: This linear connection between the grade of completion and remaining time/effort proceeds on
the bases of the simplification, that the first half is as long as the second half. The Administrator can
also eliminate this linear connection in the administration menu.

The jobs can be completed in the To-Do-List. This confirmation/feedback is important to the chart
system (status information) and keeps the To-Do-List well-arranged. A job is completed when the user
clicks with the mouse on the green check mark and confirms the dialog.
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...the job is write-protected (read-only). The grade of completion is set to 100% and the system
eliminates the job out of the To-Do-List the next day.
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The job can be opened again by an authorized user (empty the Actual-End in jobs).

From the To-Do list it can be linked (if authorized) to other jobs or projects ...
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... for example, to view job instructions or information about the job.
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Recording Working Times

In TimeTracker working hours can be also managed (for example for administration of flexible time).
In the following example, first 7:00h project time is recorded for the tasks project-management and
concept-conversation. Afterwards there is a break between 1:30pm and 2:15pm by a working time
from 8:30am to 5:30pm (“Come and leave”).

>< i, TimeTracker Conner Jane

@ Please confirm overwrite

«/h%
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Period 13:30-14:15 will be overwritten
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After confirming the message...
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... the system completes the TimeSheet again. The 7:00h project time is now 6:30h because the user
had a break from 1:30pm to 2:15pm. The total of the working hours is 8:15h.

Chart Evaluations

Time Log - Employee Occupation

In TimeTracker every employee can create a chart evaluation for himself/herself and for a self-defined
period of time. In the example the time log - employee occupation is displayed...
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... the chart period is selected and if necessary the output format is chosen...
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...and the chart evaluation is generated.
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Zeithachweise

Arbeitspaket Projekt Mitarbeiter  |Tatigkeit Ist [h]{IstBeginn |IstEnde
2-1 Interne Organisation 2 Entwicklung Schaub Peter|Allgemeine Tatigkeit| 5,00|01.07.2009|01.07.2002
2 Entwickiung &, O
3-1 Projektleitung 3 Entwicklung Schaub Peter|Frojektleitung 4 52|08.07.2002(09.07.2003
3 Entwiekiung 462
3.1-1 Spezifikation 3.1 Konzeption Schaub Peter| Analyse 2,00{01.07.2002(01.07.2009
31 Konzeption 200
4-1 Projektleitung 4 Einflhrung Projectile|Schaub Peter|Frojektlieitung 10,00|07.07.2002(09.07.2009
4 Enfahrang Projectile f0,0Ch
4141 Konzeptgesprche |41 Planung Schaub Peter|Bemtung 3,02 tie.07.2008(09.07 2008
4.1-2 FPflichtenheft erstellen|d.1 Planung Schaub Peter| Analyse 1,00|02.07.2009|02.07.2003
4.1 Flanung o,
Surmme 2563
Einzelnachweise
Datum Dauer|Frojekt Arbeitspaket Tatigkeit Mitarbeiter  |Bemerkung
01.07.2009( 5,00|2 Entwicklung 241 Interne Crganisation Allgemeine Tatigkeit|Schaub Peter
01.07.2008( 2,00|3.1 Konzeption 3.1-1 Spezifikation Analyse Schaub Peter
O07.07.2008| 8,00(4 Einfihrung Projectile|4-1 Projektleitung Frojektleitung Schaub Peter
08.07.2003| 3,50|3 Entwicklung 3-1 Projektleitung Projektleitung Schaub FPeter|Frojektplanung abstimmen
08.07.20098( 3,00|4.1 Plahung 4.1 Kaonzeptgesprache Beratung Schaub Peter|konzeption Exchange-Schnittstelle
08.07.2008( 1,00]4.1 Planung 4.1-2 Pilichtenheft erstellen|Analyse Schaub Peter|Anpassung
09.07.2002| 1,02|3 Entwicklung 3-1 Projektleitung FProjektleitung Schaub Peter|Entwicklung neues Modul
nany 2008l 2 mnla Finfithrunn FProirctileld-1 PrisktiRitonn Frirktieitunn Srhanh PeterlOilannnn fiir Finfiihrunn Cnnsolt

This chart evaluation provides a summary of the project efforts of the employees and a list of the
individual occupations with the comments from the TimeSheet.

Time Sheet - Daily tracked time chart

The next example shows the chart evaluation “daily tracked time chart”.

>< [ & TimeTracker Conner Jane

bl &2 £ & 8

05.10.2009

EVE]I

310

Daily tracked time chart

v @ [] Start time tracker on login

v @

"

@

This chart evaluation provides a summary of the project efforts and working times of the employees in
a selected time interval. The project effort is based on the entry-data in the TimeTracker for the jobs
of employees.
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Report_DailyTrackedTime

Conner, Jane Personnel Number 123

Date Weekday |[Times JobName Job EstimatedWorkingTimeTotal[h] | ActualWorkingTimeTotal[h] | Difference[h] | Note
Total Total Total Total Total Total Total Total Total
01.10.2009| Thursday  [08:00-13:00(3 - Project Management 3-4 Project Management 5.00
13:00-15:00|3 - 3.1-1 Concept - 3 Planning|3-5 3.1-1 Concept - 3 Planning 2,00
8.00 7,00 -1,00
02.10.2009| Friday 08:00-17:00|3 - Customnizing 3-6 Customizing 9,00
8,00 9,00 1,00
03.10.2009| Saturday 0,00 0.00 0,00
04.10.2009| Sunday 0.00 0.00 0,00
05.10.2009| Monday 09:00-13:00|3 - Project Management 3-4 Project Management 4,00
14:00-20:00|3 - 3.1-1 Concept - 3 Planning|3-5 3.1-1 Concept - 3 Planning 6,00
8.00 10,00 2,00
06.10.2009| Tuesday 08:00-16:00|Sickness 8.00
8,00 8.00 0.00
07.10.2009| Wednesday | 08:00-16:00|3 - Project Management 3-4 Project Management 8,00
16:00-19:30|3 - Customizing 3-6 Customizing 3,50
8.00 11,50 3,50
08.10.2009| Thursday  |09:00-12:30(3 - Intreduction Projectile 3.1-1 Introduction Projectile 3,50
14:00-17:00|3 - Project Management 3-4 Project Management 3,00
8,00 6,50 -1,50
09.10.2009| Friday 08:00-12:00|3 - Customizing 3-6 Customizing 4,00
12:30-18:00|3 - 3.1-1 Concept - 3 Planning|3-5 3.1-1 Concept - 3 Planning 5,50
8,00 9,50 1,50
Total 56,00 61,50 5,50
Chart for interval: 01.10.2009 - 09.10.2009
Planned time [h] 56,00
Tracked time [h] 61,50
Balance 5.50
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Vacation taken 0,00 (h)

0.00 Day(s)
Days off due to sickness 8,00 (h)

1,00 Day(s)
Chart interval begin date: 01.10.2009
Flextime balance (old): Does not use contracts
Vacation entitlement [old): Does not use contracts
Chart interval end date: 09.10.2009
Flextime balance (new): Does not use contracts
Vacation entitlement (new): Does not use contracts

Time stamp chart creation 21.10.2009
Time tracking restriction date  01.09.2009

SumTrackedTime

Project Job JobTimeSum

3 Introduction Projectile 3-4 Project Management 20,00

3 Intreduction Projectile 3-6 Customizing 16,50

3 Introduction Projectile 3-5 3.1-1 Concept - 3 Planning 13,50

3.1 Introduction Accounting|3.1-1 Introduction Projectile 3,50
53,50

Note: The stored chart evaluations in the TimeTracker can be configured by the administrator.

From:
https://infodesire.net/dokuwiki/ - Projectile-Online-Handbuch

Permanent link:
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_4:4.08.1_timetracker

Last update: 2019/10/25 14:11

https://infodesire.net/dokuwiki/ Printed on 2024/09/07 07:38


https://infodesire.net/dokuwiki/lib/exe/detail.php?id=en%3Ahandbuch%3Akapitel_4%3A4.08.1_timetracker&media=en:handbuch:kapitel_5:timesheet20a.jpg
https://infodesire.net/dokuwiki/
https://infodesire.net/dokuwiki/doku.php?id=en:handbuch:kapitel_4:4.08.1_timetracker

	4.08.01 TimeTracker
	Stopwatch-Functionality
	TimeSheet
	Recording Times
	Recording Absences
	Grade of Completion and Remaining Time/Effort
	Recording Working Times
	Chart Evaluations
	Time Log - Employee Occupation
	Time Sheet - Daily tracked time chart



