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4.12.03 Employee Charts and Capacity
Charts

Using the employee charts and capacity charts, the system supplies overviews referring to services,
utilization and capacities. These include general overviews, time sheets and occupation sheets,
target/actual comparison, utilization charts and capacity charts and overviews of absences (vacation,
iliness, ...).

Charting

&l e
xel | Assessment chart

x| Cost center chart

we | Ernployes chart
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x| Project chart

In the document, selection criteria for the chart must be determined.
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hod |_£h Employee chart

Generate chart
dﬂ E Document = Edit * Migw *

InputDiata | Parameters | Format | Fesults |
1. Mame: If ol would ke to save & chart pleass enfer & description

Mame 4

Description Employes chart

Chart v ®

Report Selection

2. Input data: To gather aif the documents relevant for the chart
plgase Lae the search engine (i heed be repeatediy)

Search
Search word Categony

Input data

3. Main parameters: Plegse safect parametars:
Chart period

In the example all employees for the unti Cambridge ...
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(= Employee chart

Generate chart
dﬂ B Document = Edit » Wiew *

InputData | Parameters | Faormat | Results|

1. Mame: Ifyou wollld ke to save g chart pleass enfer a description

Mame 4

Description Employvee chart

Chatt I 12 - Time sheet | ¥ ©
Feport Selection R

2. Input data: To gather aif the documeants refevant for the chart
Alaase Lse the search engine (if nead be repeataciiil

Search
v
Search word Catenony
nCambridge Uit 1 v
Input data '

7 Mo entries -

.. and the time span “Current Month” is selected.

Search
W

Search word Category

Carnbridge LInit v ‘%
Input data

T page Il of 1 o 1-11@

B =

] 1§ 4% Unit Cambridge

3. Main parameters: Please aelect parametars:

. +
Chart period Current month w
Start 01.10.2009 [9 v
End 31.10.2009 [3 v

Afterwards the chart “Time Sheet is generated.

This chart provides an overview of the project services and working hours of employees in the
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selected time interval. The project services are based on the entered data used in the Time Tracker
for the jobs of the employees. The working time data is entered in the Time Tracker as “Come-Go” or
can be determined automatically by the system using an option as the sum of the project times. The

absences (vacation, illness, maternity, ...) can be decentralized in Time Tracker or are defined
centrally in absence recording.

Fileset

X

Report_DailyTrackedTime

Conner, Jane Personnel Number 123

Date Weekday |Times JobMame Job EstimatediorkingTimeTaotal[h] [ActualWorkingTimeTotal[h] |Differencefh] | Maote
Total Total Tatal Total Total Taotal Total Total Total
01.10.2009(Thursday  |08:00-13:00|3 - Project Management 3-4 Project Management A,00 Kick-Off meeting
13:00-15:00{3 - 3.1-1 Concept- 3 Planning|3-5 3.1-1 Concept - 3 Planning 200 Concept planning
8,00 7,00 -1,00
02.10.2009(Friday 08:00-17:00{3 - Custamizing 3-6 Customizing 9,00 Custamizing
8,00 9,00 1,00
03.10.2009|Saturday 0,00 0,00 0,00
04.10.2008|Sunday 0,00 0,00 0,00
0510.2008Monday 09:00-13:00(3 - Project Management 3-4 Project Management 4,00 Interface concept
14:00-20:00{3 - 3.1-1 Concept- 3 Planning|3-4 3.1-1 Concept - 3 Planning 6,00 Concept planning
8,00 10,00 2,00
06.10.2009|{Tuesday  |08:00-16:00(Sickness 8,00
8,00 8,00 0,00
07.10.2008|Wednesday|08:00-16:00{3 - Project Management 3-4 Project Management 8,00 Concept exchanoe interface
16:00-19:30(3 - Customizing 3-6 Customnizing 3480 Custamizing
3,00 11,50 3,50
08.10.2008|Thursday  |08:00-12:30(3 - Introduction Projectile 3.1-1 Introduction Projectile 3480 Kick-Off meeting
14:00-17:00(3 - Project Management 3-4 Project Management 3,00 Concept 4-6
8,00 6,50 -1,50
0910 2008|Friday 08:00-12:00{3 - Custamizing 3-f Customizing 4,00
12:30-18:00|3 - 3.1-1 Concept- 3 Planning|3-5 3.1-1 Concept - 3 Planning 5,50 Mew planning concept
8,00 9,50 1,50

The chart “time sheets” provides an overview of the project services of the employees and the list of
individual occupations with comments from the time recording. This chart generates a summary of
the totals and individual time sheets for an employee, based on the recording in the TimeTracker for
the jobs of the employees. The chart is typically used for internal documents for controlling or as an
external document for invoicing.

Fileset

X
EmployeeOccupation

EmployeeOccupationSumJob

TopProject Project Job Ermnployee |Occupation Costcenter |PlannedBegin|PlannedEnd| Time |Time[Pd]|ActualBegin|ActualEnd  PlannedTime |JobClosed [AlActual Time [AlIPlannedTime
3 Introduction |3 Introduction 3-4 Project Conner Customizing  |Development| 19.10.2008| 30.10.2008 20,00 2,50] 01.10.2008{08.10.2009 30,00 20,00 30,00
Projectile Frojectile Management Jane
3 Introduction |3 Introduction 3-53.1-1 Concept- [ Conner Schulung Development| 19.10.2009| 21.10.2009(18 745 2,47/ 01.10.2008{20.10.2009 30,00)20.10.2008 19,74 30,00
Projectile Frojectile 3 Planning Jane
3 Intraduction |3 Intraduction 3-8 Customizing  [Conner Schulung Dewvelopment|  0210.2009| 30.10.2009/16,50 2,06/ 02.10.2009|09.10.2009 20,00 18,50 20,00
Projectile Projectile Jane
3 Intraduction |31 Intraduction |3.1-1 Intraduction | Canner Allgerneine 09.06.2009| 01.10.2009) 3,50 0,44/ 08.10.2009|08.10.2009 0,00 7,80 0,00
Projectile Accounting Projectile Jane Tatigkeit
99,79 747 0,00 63,789 &0,00

EmployeeOccupationSingle
Date Weekday  |Time [Period TopProject Project Joh Oeccupation Employee |TTComment TTOccupation| TTCustormer | TTTicket
01.10.2009 Thursday 5,00({08:00-13:00 3 Introduction 3 Introduction 34 Project Management  |Customizing conner Kick-0ff meeting

Frajectie Projectile Jane
01.10.2008| Thursday 2,00|13:00-145:00 3 Intraduction 3 Infroduction F631-1 Concept- 3 Schulung conner Cancept planning

Frojectie Projectile Flanhing Jane
02.10.2009|Friday 9,00(08:00-17:00 3 Introduction 3 Introduction 3-6 Customizing Schulung conner Customizing

Projectile Frojectile Jane
05.10.2009 Manday 4,00{09:00-13:00 3 Introduction 3 Introduction 3-4 Project Managerment  |Custamizing conner Interface concept

Projectile Projectile Jane
05.10.2009Monday 6,00)14:00-20:00 3 Intraduction 3 Infroduction F631-1 Concept- 3 Schulung conner Cancept planning

Frajectie Projectile Flanning Jane
07.10.2009|Wednesday| 8,00(08:00-16:00 3 Introduction 3 Introduction 3-4 Project Management  [Custornizing conner Concept exchange

Projectile Projectile Jane interface

The chart “Project Time External/Internal” provides an overview of all relevant data of the employees
working in the selected time interval. In addition to this information, including information from the
performance evaluation, the billing and the travel expenses entries are listed.
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o Fileset
Employee time overview
Emplayee Present time|External job|(Internal job |Difference|Planned time|lllness | AllPresentTime | Actual Yacation|vacation time|Travel cost
Conner Jane 71,75 G375 0,00 0,00 5825 800 71,78 oo oo 280,00
Tate Adarm 4500 4200 0,00 0,00 4200/ 0,00 45,00 o,ao o,ao 0,00
Tirnothy Jones 85 .42 5142 0,00 5,00 5912 000 8542 oo oo 80,00
o00 5,00 159,37 8,00 202,197 0,00 0,00 360,00

The chart “Utilization Overview II” generates employee-related, a list of all tasks of the employee and
assigns them to the plan, according to their planned periods. This chart contains messages, if tasks
cannot be completed on time due to lack of capacity .

pd Fileset

Capacity utilisation evaluation Il

October 2003
ek 44
27 Tue

Conner Jane

Tate Adam
Timmothy Jones

Froject 3 Introduction Frojectile ("1}
Holiday

Froject 7 Update Projectile

The chart “Utilization Overview IlII" generates employee-related, a list of all tasks of the employees
and assigns them to plan according to their planned periods. In the first row of the employees, the
capacities of employees are displayed in three categories (red - overloaded, yellow -f and green -
normal capacity). The thresholds can be set by the user (upper capacity utilization limit and lower
capacity utilization limit). In addition, the first line of each employee also contains the planned
absences. In the lines under the name of all employees all jobs of the employees are displayed, in
order to resolve resource conflicts by overloads.
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» Fileset

Capacity utilisation evaluation Il

2009
October
Wleek 40

Mleek 42

Conner Jane
3-4 Project Management
J3-6 Customizing
7-1 Canception for combining Projectile and SAP COfFI
Tate Adam ]
3-3 Programming 4-3
3-7 Programming
Timothy Jones
3-1 Canception for comhbining Projectile and AP COfFI
3-2 Installation Projectile
3-3 Programming 4-3
7-1 Canception for combining Projectile and SAP COfFI

B overloaded (>100.0%)
FullCapacity {=30.0%)

. Mormal

. Wacation taken

. Time entries for job

The “Capacity evaluation 1I” chart generates employee-related, an overview of all planned tasks of
the employee for any period during the viewing time span. In the tabular view, the estimated
percentage of the employee's project time of the periods are listed. The periods can be selected by
the user in the “Parameter” tab (the default is weekly).

e Fileset
Capacity evaluation II: 01.10.2009 - 31.10.2009

(Al values in %)

Employee Froject 1.10.2009 - 3102009 | 3 A7 | A A2 A 43| kA 44
Conner Jane |3 Introduction Projectile Active 000 opol 12500 3472 34 72
7 Update Projectile Passive ooo opal o3 156 156
Absences 0000 20000 0000 o000 o00
Total 000 2000 1281 3628| 3628
Tate Adarm 3 Intraduction Projectile Active 2753 000 273 2753 27 53
Total 2763 000 273 27 53| 27 53
Timothy Jones |3 Introduction Projectile Active TR 375 4589 3303 000
7 Update Projectile Passive ooo opal o2l 2500 000
Absences 0000 20000 0000 o000 o00
Total FET| 5715 47 52| 3553 0,00
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lono
50T
Begin  01.10.z200% 04.10.z2009 11102009 18.10.z2009 25.10.2009 k
End 03102009 10202009 17102009 24102009 31.10.2009
Conner Jane
Tate Adam

Timothy lones

The “Capacity Analysis IlI"” chart generates employee-related, an overview of all planned tasks of the
employee for any period in the view time span. In the tabular view, the estimated absolute project
times of the employees of the periods are listed. The system multiplies the time/effort with the
respective internal hourly rates and returns the planned cost per period, the planned time/effort with
the external hourly rates returns the revenue. The periods can be selected by the user in the tab
“Parameter” tab (by default, weekly).

x> Fileset
undefined
Employee |Froject Job 1.10.2009|1.10.2009{1.10.2009 - {1.10.2009 - 1.10.2009 - WY (R AT (KW 41 K 41 K 41 WA (R 42 IO 42
- - 3.10.2009 3.10.2009 3.10.2009 41 Internal|ExtemnalPrice | Internal¥ork Cost | External¥Work Cost |42 Internal | ExternalPrice
3.10.2009 |3.10.2009 | External Price| InternalWark Cost| ExternalWork Cost|Hours |cost Hours|cost
Hours Internal rate rate
cost rate
Conner |7 Update |71 ono 3500 80,00 onoo 0,00| 0,00 3500 80,00 ono 0,00 013 35,00 80,00
Jane Frojectile  [Conception
for combining
Projectile
and SAP
COdFl
Conner |3 3-4 Project ono 3500 115,00 onoo 0,00| 0,00 3500 115,00 ono 0,00| 0,00 3500 115,00
Jane Intraduction | Management
Frojectile
Conner |3 353141 ono 4500 115,00 onoo 0,00| 0,00 4500 115,00 ono 0,00| 0,00 4500 115,00
Jane Intraduction|Concept - 3
Frojectile  [Planning
Conner |3 36 ono 4500 115,00 ono 0,00 0,00 4500 115,00 ono 0,00| 500 4500 115,00
Jane Intraduction | Customizing
Frojectile
Conner 0oo g,00 0,00
Jane:
Ahsences
Tate 3 33 077 7500 100,00 57 B9 76920 0,00 7500 100,00 ono 0,00 000 75,00 100,00
Adam Intraduction|Programming
Projectile  [4-3
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Tate 3 37 364 7500 115,00 27273 418,18| 000 7500 115,00 0,00 000 109 Fs00 11500
Adarn Intraduction|Prograrmming
Projectile
Timathy |3 31 033 7500 12000 2474 39591321 7500 12000 990,83 168532|1651| 7500 12000
Jones Intraduction|Conception
Projectile  |for combining
Frojectile
and SAP
CO/FI
Timathy |3 32 0o7|  7s00 115,00 541 530 0oo| 7500 115,00 0,00 000 0,18 7500 11500
Jones Introduction (Installation
Projectile  |Projectile
Timathy |3 33 082 7500 100,00 5186 5247 185 7500 100,00 12371 18495 206 7500 100,00
Jones Intraduction|Prograrmming
Projectile  |4-3
Timathy |7 Update  |7-1 ool 7500 125,00 ooo noo| opo| 7500 126,00 0,00 noo| 025 7500 12500
Jones Projectile  |Conception
for combining
Frojectile
and SAP
CO/FI
Timathy 0,00 500 0,00
Jones:
Absences
563 s10.00 110000 422 43 625 47| 30, 86| 670,00 100,60 11454 1.750,27| 25, 22| 670,00 1.100.00

The “Calendar Overview II” chart generates a summary of the presences and absences of selected
employees during the viewing period. This version displays the absences only in the general form and

does not differentiate in the types of absences.

X

Fileset

Calendar overview Il

From:

October 2009
eek 44
27 Tue
Conner Jane
Tate Adam
Timothy Jones
Williams George
Absent

Holiday and Weekend
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